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The Government of India has envisaged the development of Bengaluru Mumbai Industrial 
Corridor (BMIC) to achieve accelerated development and regional industry agglomeration in 
the state of Maharashtra. National Industrial Corridor Development Corporation Limited 
(NICDC), a special purpose company, has been entrusted to select the consultants for the 
BMIC Project.  

Online tenders through e-procurement are invited by National Industrial Corridor 
Development Corporation Limited (NICDC) from interested bidders for Selection of 
Consultant for Preparation of Detailed Master Plan and Preliminary Design Report for Roads 
& Services/ Utilities for Satara Industrial Area in Maharashtra under BMIC Project. The salient 
features of the project, eligibility criteria and prescribed formats for submission can be 
accessed in the RfQ cum RfP document uploaded on the website: www.nicdc.in or from 
Central Public Procurement Portal (http://eprocure.gov.in). 
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Disclaimer 

1. This RFP document is neither an agreement nor an offer by the National Industrial 

Corridor Development Corporation Limited (NICDC) to the prospective Applicants or 

any other person. The purpose of this RFQ CUM RFP is to provide information to the 

interested parties that may be useful to them in the formulation of their proposal 

pursuant to this RFQ CUM RFP.  

2. NICDC does not make any representation or warranty as to the accuracy, reliability or 

completeness of the information in this RFQ CUM RFP document and it is not possible 

for NICDC to consider particular needs of each party who reads or uses this RFQ CUM 

RFP document. This RFQ CUM RFP includes statements which reflect various 

assumptions and assessments arrived at by NICDC in relation to the consultancy. 

Such assumptions, assessments and statements do not purport to contain all the 

information that each Applicant may require. Each prospective Applicant should 

conduct its own investigations and analyses and check the accuracy, reliability and 

completeness of the information provided in this RFQ CUM RFP document and obtain 

independent advice from appropriate sources.  

3. NICDC will not have any liability to any prospective Consultancy Company/ Firm/ 

Consortium or any other person under any laws (including without limitation the law of 

contract, tort), the principles of equity, restitution or unjust enrichment or otherwise for 

any loss, expense or damage which may arise from or be incurred or suffered in 

connection with anything contained in this RFQ CUM RFP document, any matter 

deemed to form part of this RFQ CUM RFP document, the award of the Assignment, 

the information and any other information supplied by or on behalf of NICDC or their 

employees, any consultants or otherwise arising in any way from the selection process 

for the Assignment. NICDC will also not be liable in any manner whether resulting from 

negligence or otherwise however caused arising from reliance of any Applicant upon 

any statements contained in this RFQ CUM RFP.  

4. NICDC will not be responsible for any delay in receiving the proposals. The issue of 

this RFQ CUM RFP does not imply that NICDC is bound to select an Applicant or to 

appoint the Selected Applicant, as the case may be, for the consultancy and NICDC 

reserves the right to accept/reject any or all of proposals submitted in response to this 

RFQ CUM RFP document at any stage without assigning any reasons whatsoever. 

NICDC also reserves the right to withhold or withdraw the process at any stage with 

intimation to all who submitted the RFQ CUM RFP Application.  



5. The information given is not an exhaustive account of statutory requirements and 

should not be regarded as a complete or authoritative statement of law. NICDC 

accepts no responsibility for the accuracy or otherwise for any interpretation or opinion 

on the law expressed herein.  

6. NICDC reserves the right to change/ modify/ amend any or all provisions of this RFQ 

CUM RFP document. Such revisions to the RFQ CUM RFP/ amended RFQ CUM RFP 

will be made available on the website of NICDC. 
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Section 1. Letter of Invitation 

New Delhi 

Date: May, 2021 

 

1. Introduction 

Government of India has envisaged the development of Bengaluru Mumbai Industrial Corridor 
(BMIC) between Karnataka and Maharashtra. 

GoI has recently come up with a national programme, “Make-In-India” to promote 
manufacturing sector in a comprehensive manner. The program aims to facilitate investment, 
foster innovation, enhance skill development, protect intellectual property, and build best-in-
class manufacturing infrastructure. On the other hand, contribution of manufacturing sector to 
overall GDP in India is still lower as compared to that of fast developing economies in the 
region like Thailand, China, Indonesia and Malaysia.  

Thus, what is seen is that at the national level, there is clearly an opportunity to steer industrial 
corridor development in a collective & coordinated fashion. 

The strategy to develop the Bengaluru Mumbai Industrial Corridor (BMIC) is to achieve 
accelerated development and regional industry agglomeration in the states of Karnataka and 
Maharashtra. 

The Bengaluru Mumbai Industrial Corridor proposes to address the infrastructure bottlenecks 
through a holistic approach while benefiting from the inherent strengths and competitiveness 
of each of the BMIC states. Accordingly, high impact/ market driven nodes are proposed to be 
developed, at strategic locations, within the corridor to provide transparent and investment 
friendly facility regimes. These regions are proposed to be self-sustained nodes with world-
class infrastructure, road and rail connectivity for freight movement to and from ports and 
logistics hubs, served by reliable power, quality social infrastructure, and provide a globally 
competitive environment conducive for setting up businesses. An Investment Region (IR) 
would be a specifically delineated industrial region with a minimum area through discussion 
among nodal agencies. 

The broad vision for the Satara Industrial Area is to become a ‘showcase of Maharashtra’s 
leading manufacturing industries’ with the following principles: 

• Integrate smart growth within a new sustainable township. 
• Identify high-value manufactured products using Smart technology with high export 
potential. 
• Maintain a unique cultural heritage. 
• Provide a healthy quality of life. 
 

Therefore, National Industrial Corridor Development Corporation Limited (NICDC) (Client) 
invites proposals to undertake following assignment (“The Assignment”): 

“Preparation of Detailed Master Plan and Preliminary Design Report for Roads & 
Services/ Utilities for Satara Industrial Area in Maharashtra under BMIC Project”. 

The detailed scope of services is provided in the Terms of Reference. 

 



Preparation of Detailed Master Plan and Preliminary Design Report for Roads & Services/ Utilities for 
Satara Industrial Area in Maharashtra under BMIC Project 

 

May 21  2 

2. Objectives 

The objective of this RFQ CUM RFP is to engage a consultant for Preparation of Detailed 
Master Plan and Preliminary Design Report for Roads & Services/ Utilities for Satara 
Industrial Area in Maharashtra under BMIC Project. 

3. A Consultant will be selected under Combined Quality cum Cost Based 
Selection (CQCCBS) and procedures described in this RFQ CUM RFP. 

 
4. The RFQ CUM RFP includes the following documents: 

SECTION 1: Letter of Invitation 

SECTION 2: Instructions to Consultants 

SECTION 3: Technical Proposal - Standard Forms 

SECTION 4: Financial Proposal - Standard forms 

SECTION 5: Terms of Reference 

SECTION 6: Standard forms of Contract 

All clarifications/ corrigenda will be published only on the Client’s website. The official 
website for accessing the information related to this RFQ CUM RFP is: 
http://eprocure.gov.in and www.nicdc.in (the “Official Website”). 

Note: From the “Home” page access the “Tenders” section to access all the uploaded 
documents related to this RFQ cum RFP. 

 

Yours sincerely, 

 

 

CEO & MD 
NICDC 
 

 

http://eprocure.gov.in/
http://www.nicdc.in/
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Section 2. Instructions to Consultants 

2.1 Introduction 

2.1.1 The Client named in the data sheet will select a consulting firm/ organisation (the 
Consultant), in accordance with the method of selection specified in the data sheet. 
Applicants are advised that the selection of Consultant shall be on the basis of an 
evaluation by Client through the selection process specified in this RFQ CUM RFP (the 
“Selection Process”). Applicants shall be deemed to have understood and agreed that 
no explanation or justification for any aspect of the Selection Process will be given and 
that Client’s decisions are without any right of appeal whatsoever. 

2.1.2 The Applicants shall submit the proposals online through Central Public 
Procurement Portal i.e., www.eprocure.gov.inThe details of the enrolment 
process which shall be followed by the applicants and process of preparation 
and submission of bid proposals is enclosed at “Annexure-B”. Bid proposals 
received in the manual form at the client’s address will not be accepted. 

2.1.3 The term “Applicant” refers to a single entity or the group of entities coming together 
to execute the assignment. The Proposal will form the basis for contract signing with 
the selected Consultant. The Consultant shall carry out the preliminary design and 
prepare tender documents for selection of contractor and review the contractors’ 
detailed designs of works in the project area in accordance with the Terms of 
Reference of this RFQ CUM RFP (the “TOR”). 

2.1.4 The Applicant shall submit the Proposal in the form and manner specified in this 
RFQ CUM RFP. Online submission of proposals must reach NICDC office as per 
the date and time mentioned in this document. It is the responsibility of the 
Bidder to submit the bid before the last date and time on the online portal, and 
NICDC shall not be responsible for any delay due to any of the technical/server 
issues. 

2.1.5 The Proposal shall be submitted as per the forms given in relevant sections herewith. 
Upon selection, the Applicant shall be required to enter into a contract with the Client 
in the form specified in this RFQ CUM RFP (the “Contract”). 

2.1.6 Applicants should familiarize themselves with local conditions and take them into 
account in preparing their Proposals.  

2.1.7 The Client will timely provide, at no cost to the Consultants, the inputs and facilities 
required to carry out the services, and provide relevant project data and reports related 
to the Assignment available with the Client. However, for avoidance of doubt, it is 
hereby clarified that the aforesaid data/ information provided under the RFQ CUM RFP 
or to be provided later, is only indicative and solely for the purposes of rendering 
assistance to the Applicants towards preparation of their Proposals. The Applicants 
are hereby advised to undertake their own due diligence (to their complete satisfaction) 
before placing reliance on any such data/information furnished or to be provided later 
by the Client and/ or any of his consultants. 

2.1.8 Applicants shall bear all costs associated with the preparation and submission of their 
proposals, and their participation in the Selection process, and presentation including 
but not limited to postage, delivery fees, expenses associated with any demonstrations 
or presentations which may be required by Client or any other costs incurred in 
connection with or relating to its Proposal. The Client is not bound to accept any 
Proposal, and reserves the right to annul the selection process at any time prior to 
Contract award, without thereby incurring any liability to the Applicants. 

2.1.9 Client requires that the Consultant provides professional, objective, and impartial 
advice and at all times hold Client’s interests’ paramount, avoid conflicts with other 
assignments or its own interests, and act without any consideration for future work. 

http://www.eprocure.gov.in/
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The Consultant shall not accept or engage in any assignment that may place it in a 
position of not being able to carry out the assignment in the best interests of Client and 
the Project. 

2.1.10 It is the Client’s policy to require that the Consultants observe the highest standard of 
ethics during the Selection Process and execution of such contracts. In pursuance of 
this policy, the Client: 

1. defines, for the purposes of this provision, the terms set forth below as follows: 
a) “Corrupt practice” means the offering, giving, receiving, or soliciting anything of 

value to influence the action of officials in the Selection Process or in contract 
execution; and 

b) “Fraudulent practice” means a misrepresentation of facts in order to influence 
the selection process or the execution of a contract in a way which is 
detrimental to the Client, and includes collusive practices among consultants 
(prior to or after submission of proposals) designed to establish prices at 
artificial, non-competitive levels and to deprive the Client of the benefits of free 
and open competition. 

2. will reject the Proposal for award if it determines that the Applicant has engaged in 
corrupt or fraudulent activities in competing for the contract in question; 

3. will declare an Applicant ineligible, either indefinitely or for a stated period of time, 
to be awarded a contract if it at any time determines that the Applicant has engaged 
in corrupt or fraudulent practices in competing for and in executing the contract. 

2.1.11 All members of the consortium are required to follow the highest level of work ethics, 
if any member of the consortium has a Conflict of Interest or indulge in “Prohibited 
Practices”; the whole Consortium is liable to be disqualified. Further, in the event any 
entity has been barred or blacklisted by the Central Government, any State 
Government, a statutory authority or a public sector undertaking, as the case may be, 
from participating in any project or bid during the last 5 (Five) years, and the bar 
subsists as on the date of the Proposal Due Date, it would not be eligible to submit a 
Proposal either by itself or as part of a Consortium. 

2.1.12 Arbitration: If any dispute or difference of any kind whatsoever arises between the 
parties in connection with or arising out of or relating to or under this RFQ CUM RFP, 
the parties shall promptly and in good faith negotiate with a view to its amicable 
resolution and settlement. In the event no amicable resolution or settlement is reached 
within a period of thirty (30) days from the date on which the above-mentioned dispute 
or difference arose, such dispute or difference shall be finally settled by arbitration. 
The arbitral tribunal shall consist of a sole arbitrator appointed by mutual agreement of 
the parties. In case of failure of the parties to mutually agree on the name of a sole 
arbitrator, the arbitral tribunal shall consist of three arbitrators. Each party shall appoint 
one arbitrator and the two arbitrators so appointed shall jointly appoint the third 
arbitrator. The seat of arbitration shall be New Delhi – India and the arbitration shall be 
conducted in the English language. The Arbitration and Conciliation Act, 1996 shall 
govern the arbitral proceedings. The award rendered by the arbitral tribunal shall be 
final and binding on the parties. 

2.1.13 Termination of Contract: Client will have the right to terminate the contract by giving 30 
(thirty) days written notice. In the event of termination for no fault of Consultant, the 
Client will reimburse all the expenses incurred by the Consultant (upon submission of 
proof) including closing-up of the project. If the contract is terminated due to the fault 
of the Consultant or in case of termination of the contract by the Consultant for reasons 
not attributable to the Client, the Client will forfeit the performance security of the 
Consultant. 

2.1.14 Details related to timelines and submission of deliverables at each stage is given in 
the TOR. 
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2.1.15 The Proposal shall be valid for a period of not less than 180 (one hundred and eighty) 
days from the Proposal Due Date (the “PDD”). 

2.1.16 Brief Description of the Selection Process: The Client has adopted a three-stage 
selection process (collectively the “Selection Process”) for evaluating the 
Proposals. The Bids shall comprise of three parts namely the Pre-Qualification, 
Technical and Financial Proposals. The Pre-Qualification Proposal shall be 
submitted online titled Request for Qualification (RFQ) along with the 
processing fee and bid security. The Technical Proposal and Financial Proposal 
shall also be submitted online in the relevant sections. The submissions for Pre-
Qualification shall be evaluated first as specified in this RFQ cum RFP. 
Subsequently the technical evaluation as specified in this RFQ cum RFP will be 
carried out only for those Applicants who meet the Pre-Qualification criteria. 
Based on this technical evaluation, a list of technically qualified Applicants shall 
be prepared. Only the Financial Proposals of technically qualified Applicants will 
be opened. Proposals will finally be ranked according to their combined 
technical and financial scores as specified in this RFQ cum RFP. The first ranked 
Applicant (the ―Selected Applicant) shall be invited for Negotiations while the 
second ranked Applicant will be kept in reserve. 

2.1.17 Number of Proposals: No Applicant or its Associate shall submit more than one 
Application for the Consultancy. An Applicant applying individually or as a member of 
a consortium shall not be entitled to submit another application either individually or as 
a member of any consortium, as the case may be. 

2.1.18 Visit to the Client and Verification of Information: Applicants are encouraged to submit 
their respective Proposals after visiting the office of the Client or SPV (Aurangabad 
Industrial Township Ltd., AITL with its office in Mumbai) as the case may be, and 
ascertaining for themselves the availability of documents and other data with the Client, 
Applicable Laws and regulations or any other matter considered relevant by them. 

2.1.19 Right to reject any or all Proposals: 

1. Notwithstanding anything contained in this RFQ CUM RFP, the Client reserves the 
right to accept or reject any Proposal and to annul the Selection Process and reject 
all Proposals, at any time without any liability or any obligation for such acceptance, 
rejection or annulment, and without assigning any reasons thereof. 

2. Without prejudice to the generality of above, the Client reserves the right to reject 
any Proposal if: 
a) at any time, a material misrepresentation is made or discovered, or 
b) the Applicant does not provide, within the time specified by the Client, the 

supplemental information sought by the Client for evaluation of the Proposal. 
3. Such misrepresentation/ improper response by the Applicant may lead to the 

disqualification of the Applicant. If such disqualification/ rejection occurs after the 
Proposals have been opened and the highest-ranking Applicant gets disqualified/ 
rejected, then the Client reserves the right to consider the next best Applicant, or 
take any other measure as may be deemed fit in the sole discretion of the Client, 
including annulment of the Selection Process. 

2.1.20 Acknowledgement by Applicant 

1. It shall be deemed that by submitting the Proposal, the Applicant has: 
a) made a complete and careful examination of the RFQ CUM RFP; 
b) received all relevant information requested from the Client; 
c) accepted the risk of inadequacy, error or mistake in the information provided in 

the RFQ CUM RFP or furnished by or on behalf of the Client; 
d) satisfied itself about all matters, things and information, including matters 

herein above, necessary and required for submitting an informed Application 
and performance of all of its obligations there under; 
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e) acknowledged that it does not have a Conflict of Interest; and 
f) agreed to be bound by the undertaking provided by it under and in term hereof. 

2. The Client and/ or its advisors/ consultants shall not be liable for any omission, 
mistake or error on the part of the Applicant in respect of any of the above or on 
account of any matter or thing arising out of or concerning or relating to RFQ CUM 
RFP or the Selection Process, including any error or mistake therein or in any 
information or data given by the Client and/ or its consultant. 

2.1.21 RFQ CUM RFP Processing Fee: The RFQ CUM RFP submissions shall be 
accompanied by a Bank Draft of USD 2,000.00 only (USD Two Thousand Only) 
or INR 1,00,000.00 (Indian Rupees One Lakh only) plus GST @18%in favour of 
“National Industrial Corridor Development Corporation Limited”, payable at New 
Delhi, India, as a non-refundable RFQ CUM RFP processing fee (the “RFQ CUM 
RFP Processing Fee”). Proposals unaccompanied with the aforesaid RFQ CUM 
RFP Processing Fee shall be liable to be rejected by the Client. The scanned 
copy of the processing fee shall be submitted online at the time of submission 
of bid proposals. The hard copy of the processing in the form of Bank Draft shall 
be submitted at the Client’s office before last date of submission of proposals. 
Applicants whose processing fee is not received by the Client before the last 
date of submission, their proposals will be rejected.  

 

The processing fees can be transferred online as per the following details: 
Account Name: National Industrial Corridor Development Corporation Ltd 
Bank Name: Central Bank of India 
Account Number: 3382758503 
IFSC Code: CBIN0280298 
Branch Name: Hotel Ashok, Chanakyapuri 
 
Exemption of Fees for MSMEs 
 
The exemption from payment of bid processing fee/tender fee and earnest money as 
bid security for Micro, Small and Medium Enterprises (MSMEs) will be as per the Public 
Procurement Policy notified by Ministry of Micro, Small and Medium Enterprises, Govt. 
of India and Rule 153 of GFR 2017. 
 

2.1.22 Project Office: Consultant is advised to have their main Project Office at Mumbai and 
Satara (BMIC site) in Maharashtra. 

2.2 Clarification and amendment of RFQ CUM RFP documents 

2.2.1 Consultants may seek clarification on this RFQ CUM RFP document, within a week of 
the date of issue of this RFQ CUM RFP document. Any request for clarification must 
be sent by standard electronic means (PDF and word file)/ fax to the Client’s office 
addressed to: 

CEO & Managing Director, 
National Industrial Corridor Development Corporation Limited, 
8th Floor, Tower-1, LIC, Jeevan Bharti Building,  
Connaught Place, 
New Delhi-110001. 

 

The Client will endeavour to respond to the queries not later than 2 (two) weeks prior 
to the Proposal Due Date. The responses will be sent by fax or e-mail. The Client will 
post the reply to all such queries on Central Public Procurement Portal and on NICDC 
website. 
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2.2.2 At any time before the submission of Proposals, the Client may, for any reason, 
whether at its own initiative or in response to a clarification requested by a prospective 
Applicant, modify the RFQ CUM RFP documents by an amendment. All amendments/ 
corrigenda will be posted on Central Public Procurement Portal and NICDC’s Website. 
In order to afford the Applicants a reasonable time for taking an amendment into 
account, or for any other reason, the Client may at its discretion extend the Proposal 
Due Date. 

2.2.3 Date of pre-bid meeting and venue is mentioned in data sheet. Applicants willing to 
attend the pre-bid should inform client beforehand in writing and email. The maximum 
no. of participants from an applicant, who chose to attend the pre-bid meeting, shall 
not be more than two per applicant. The representatives attending the pre-bid meeting 
shall accompany with an authority letter duly signed by the authorised signatory of 
his/her organisation. 

2.3 Clarification and/ or interpretation of reports 

After submission of the final reports of each phase by the Consultant, to the satisfaction 
of the Client or State Nodal Agency, if clarifications are required or doubt  arises as to 
the interpretation of anything included in the reports, consultant shall, on  receipt of 
written request form the Client or SPV (Aurangabad Industrial Township Ltd., AITL with 
its office in Mumbai), furnish such clarification to the satisfaction of Client or State 
Nodal Agency within five (05) working days without any extra charge. 

2.4 Ownership of document and copyright 

 All the study outputs including primary data shall be compiled, classified and 
 submitted by the Consultants to the Client in hard and soft copies in addition to the 
 requirements for the reports and deliverables indicated in the TOR. The study 
 outputs shall remain the property of the Client and shall not be used for any purpose 
 other than that intended under these terms of reference without the permission of the 
 Client. 

2.5 Bid security 

2.5.1 A bid security in the form of a Demand Draft/ Bank Guarantee, from a scheduled 
Indian Bank in favour of ‘National Industrial Corridor Development Corporation 
Limited’, valid for 180 (one hundred and eighty) days from the PDD, payable at 
New Delhi, for the sum of Rs 10,00,000/- (Rupees Ten Lakh Only) shall be 
required to be submitted by each Applicant (“Bid Security”). 

2.5.2 The scanned copy of the bid security/transfer details shall be submitted online 
at the time of submission of bid proposals. The hard copy of the bid security in 
the form of Bank Guarantee shall be submitted at the Client’s office before last 
date of submission of proposals. Applicants whose bid security is not received 
by the Client before the last date of submission, their proposals will be rejected.  

 

The details for online transfer of bid security are as under: 
Account Name: National Industrial Corridor Development Corporation Ltd 
Bank Name: Central Bank of India 
Account Number: 3382758503 
IFSC Code: CBIN0280298 
Branch Name: Hotel Ashok, Chanakyapuri 
 

2.5.3 Client will not be liable to pay any interest on bid security deposits. Bid security of 
unsuccessful Applicants shall be returned, without any interest, within two months after 
signing the contract with the Selected Applicant or when the selection process is 
cancelled by Client. The Selected Applicant’s Bid Security shall be returned, without 
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any interest upon the Applicant signing the contract and furnishing the Performance 
Security in accordance with provision of the RFQ CUM RFP and contract. 

2.5.4 Client will be entitled to forfeit and appropriate the bid security as mutually agreed loss 
and damage payable to Client in regard to the RFQ CUM RFP without prejudice to 
Client’s any other right or remedy under the following conditions: 

1. If an Applicant engages in a corrupt practice, fraudulent practice, coercive practice, 
undesirable practice or restrictive practice as envisaged under this RFQ CUM RFP 
(including the Standard Form of Contract);  

2. If any Applicant withdraws its Proposal during the period of its validity as specified 
in this RFQ CUM RFP and as extended by the Applicant from time to time,  

3. In the case of the Selected Applicant, if the Selected Applicant fails to sign the 
contract or provide the Performance Security within the specified time limit, or 

4. If the Applicant commits any breach of terms of this RFQ CUM RFP or is found to 
have made a false representation to Client. 

2.5.5 Performance Security equivalent to the amount indicated in this RFQ CUM RFP shall 
be furnished before signing of the contract in the form of a Bank Guarantee in the 
format specified in RFQ CUM RFP document. 

For the successful bidder the Performance Security shall be retained by Client until the 
completion of the assignment by the Consultant and be released 180 (One Hundred 
Eighty) days after the completion of the assignment. 

2.6 Eligibility of applicants 

2.6.1 The Applicant for participation in the Selection Process, may be a single entity or a 
group of entities (the “Consortium”), coming together to execute the Assignment. 
However, no applicant applying individually or as a member of a Consortium, as the 
case may be, can be member of another consortia bidding for the Assignment. 

2.6.2 An Applicant or a member of Consortium may either be a sole proprietorship firm/ a 
partnership firm/ a limited liability partnership/ a company incorporated under the 
Companies Act 1956 or a body corporate incorporated under the applicable laws of its 
origin. 

2.6.3 An Applicant shall not have a conflict of interest that may affect the Selection Process 
or the Consultancy (the “Conflict of Interest”). Any Applicant found to have a Conflict 
of Interest shall be disqualified. In the event of disqualification, the Client will forfeit and 
appropriate the Bid Security as mutually agreed genuine pre-estimated compensation 
and damages payable to the Client for, inter alia, the time, cost and effort of the Client 
including consideration of such Applicant’s Proposal, without prejudice to any other 
right or remedy that may be available to the Client hereunder or otherwise. Similar 
projects to be construed are Detailed Master Planning and Preliminary Engineering 
etc. 

2.6.4 An Applicant shall be deemed to have a Conflict of Interest affecting the Selection 
Process, if: 

1. the Applicant, its consortium member (the “Member”) or Associate (or any 
constituent thereof) and any other Applicant, its consortium member or Associate 
(or any constituent thereof) have common controlling shareholders or other 
ownership interest; provided that this disqualification shall not apply in cases where 
the direct or indirect shareholding or ownership interest of an Applicant, its Member 
or Associate (or any shareholder thereof having a shareholding of more than 5 
percent of the paid up and subscribed share capital of such Applicant, Member or 
Associate, as the case may be) in the other Applicant, its consortium member or 
Associate is less than 5 percent of the subscribed and paid up equity share capital 
thereof; provided further that this disqualification shall not apply to any ownership 
by a bank, insurance company, pension fund or a public financial institution 
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referred to in section 4A of the Companies Act, 1956. For the purposes of this 
clause, indirect shareholding held through one or more intermediate persons shall 
be computed as follows: (aa) where any intermediary is controlled by a person 
through management control or otherwise, the entire shareholding held by such 
controlled intermediary in any other person (the “Subject Person”) shall be taken 
into account for computing the shareholding of such controlling person in the 
Subject Person; and (bb) subject always to sub-clause (aa) above, where a person 
does not exercise control over an intermediary, which has shareholding in the 
Subject Person, the computation of indirect shareholding of such person in the 
Subject Person shall be undertaken on a proportionate basis; provided, however, 
that no such shareholding shall be reckoned under this sub-clause (bb) if the 
shareholding of such person in the intermediary is less than 26 percent of the 
subscribed and paid up equity shareholding of such intermediary; or  

2. a constituent of such Applicant is also a constituent of another Applicant; or  
3. such Applicant or its Associate receives or has received any direct or indirect 

subsidy or grant from any other Applicant or its Associate; or  
4. such Applicant has the same legal representative for purposes of this Application 

as any other Applicant; or  
5. such Applicant has a relationship with another Applicant, directly or through 

common third parties, that puts them in a position to have access to each other’s 
information about, or to influence the Application of either or each of the other 
Applicant; or  

6. there is a conflict among this and other consulting assignments of the Applicant 
(including its personnel and sub-consultants) and any subsidiaries or entities 
controlled by such Applicant or having common controlling shareholders. The 
duties of the Consultant will depend on the circumstances of each case. While 
providing consultancy services to the Client for this particular assignment, the 
Consultant shall not take up any assignment that by its nature will result in conflict 
with the present assignment; or  

7. a firm which has been engaged by the Client to provide goods or works or services 
for a project, and its Associates, will be disqualified from providing consulting 
services for the same project save and except as per provisions of this RFQ CUM 
RFP, conversely, a firm hired to provide consulting services for the preparation or 
implementation of a project, and its Members or Associates, will be disqualified 
from subsequently providing goods or works or services related to the same 
project; or  

8. the Applicant, its Member or Associate (or any constituent thereof), and the bidder 
or Concessionaire, if any, for the Project, its contractor(s) or sub-contractor(s) (or 
any constituent thereof) have common controlling shareholders or other ownership 
interest; provided that this disqualification shall not apply in cases where the direct 
or indirect shareholding or ownership interest of an Applicant, its Member or 
Associate (or any shareholder thereof having a shareholding of more than 5 
percent of the paid up and subscribed share capital of such Applicant, Member or 
Associate, as the case may be,) in the bidder or Concessionaire, if any, or its 
contractor(s) or sub-contractor(s) is less than 5 percent of the paid up and 
subscribed share capital of such Concessionaire or its contractor(s) or sub-
contractor(s); provided further that this disqualification shall not apply to ownership 
by a bank, insurance company, pension fund or a Public Financial Institution 
referred to in section 4A of the Companies Act, 1956. For the purposes of this sub-
clause (h), indirect shareholding shall be computed in accordance with the 
provisions of sub-clause (a) above. 

9. For purposes of this RFQ CUM RFP, Associate means, in relation to the Applicant, 
a person who controls, is controlled by, or is under the common control with such 
Applicant (the “Associate”). As used in this definition, the expression “control” 
means, with respect to a person which is a company or corporation, the ownership, 
directly or indirectly, of more than 50 percent of the voting shares of such person, 
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and with respect to a person which is not a company or corporation, the power to 
direct the management and policies of such person by operation of law or by 
contract. 

2.6.5 An Applicant eventually appointed to provide Consultancy for this Assignment/ Project, 
and its Associates, shall be disqualified from subsequently providing consultancy 
and/or goods, works, services etc. related to the construction and operation of the 
same Project and any breach of this obligation shall be construed as Conflict of 
Interest; provided that the restriction herein shall not apply after a period of 2 (two) 
years from the completion of this Assignment. For the avoidance of doubt, an entity 
affiliated with the Consultant shall include a partner in the Consultant’s firm or a person 
who holds more than 5 percent of the subscribed and paid up share capital of the 
Consultant, as the case may be, and any Associate thereof.  

2.6.6 Any entity which has been barred or blacklisted by the Central Government, any State 
Government, a statutory authority or a public sector undertaking, as the case may be, 
from participating in any project during the past 5 (Five) years, and the bar subsists as 
on the date of the Proposal Due Date, would not be eligible to submit a Proposal either 
by itself or through its Associate. 

2.6.7 An Applicant or its Associate should have, during the last 3 (three) years, neither failed 
to perform on any agreement, as evidenced by imposition of a penalty by an arbitral or 
judicial authority or a judicial pronouncement or arbitration award against the Applicant 
or its Associate, nor been expelled from any project or agreement nor have had any 
agreement terminated for breach by such Applicant or its Associate. 

2.6.8 In case the Applicant is a Consortium, it shall, comply with the following additional 
requirements: 

1. Number of members in a consortium shall not exceed 3 (three);  
2. Subject to the provisions of sub-clause (1) above, the Application should contain 

the information required for each member of the Consortium;  
3. Members of the Consortium shall nominate one member as the lead member (the 

“Lead Firm”). The nomination(s) shall be supported by a Power of Attorney, as per 
the format in this RFQ CUM RFP, signed by all the other members of the 
Consortium. The duties, responsibilities and powers of such Lead firm shall be 
specifically included in the joint Bidding Agreement. It is expected that the Lead 
Firm would be authorized to incur liabilities and to receive instructions and 
payments for and on behalf of the Consortium. 

4. The Application should include a brief description of the roles and responsibilities 
of individual members;  

5. An individual Applicant cannot at the same time be a member of a Consortium 
applying for the Assignment. Further, a member of a particular Applicant 
Consortium cannot be member of any other Applicant Consortium applying for the 
Assignment;  

6. No Change in the composition of the Consortium will be permitted by the Client 
during the Selection Process and during the subsistence of the contract (in case 
the successful applicant/ consultant is a consortium).  

7. Members of the Consortium shall enter into a binding Joint Bidding Agreement (the 
“Jt. Bidding Agreement”), for the purpose of submitting a Proposal. The Jt. Bidding 
Agreement, to be submitted along with the Application, shall, inter alia:  
a) clearly outline the proposed roles and responsibilities, if any, of each member; 
b) include a statement to the effect that all members of the Consortium shall be 

liable jointly and severally for all obligations of the Consultant in relation to the 
Assignment until the completion of the Assignment in accordance with the 
contract and the TOR; 
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c) clearly define the proposed administrative arrangements (organisation chart) 
for the management and execution of the Assignment, if awarded to the 
Consortium; 

d) except as provided under this RFQ CUM RFP, there shall not be any 
amendment to the Jt. Bidding Agreement without the prior written consent of 
the Client. 

2.7 Preparation of proposal 

2.7.1 Consultants are requested to submit their Proposal online only and in English language 
and strictly in the formats provided in this RFQ CUM RFP. The Client will evaluate only 
those Proposals that are received in the specified forms and complete in all respects. 

2.7.2 In preparing their Proposal, Consultants are expected to thoroughly examine the RFQ 
CUM RFP Document. Material deficiencies in providing the information requested may 
result in rejection of a Proposal. 

2.7.3 Technical Proposal: While preparing the Technical Proposal, Consultants must give 
particular attention to the following: 

1. The Team leader, Senior Infrastructure Planner/Engineer and Senior Urban 
Planner/Master Planner proposed must be permanent full-time employee of the 
firm responsible entirely for all the Project related matters. It is desirable that the 
other key staff be either permanent full-time employees of the firm or have a 
dedicated full-time contract to work on this project.  

2. If any key staff proposed is not a permanent employee of the Applicant (including 
in case of a JV, of its members), a certificate from the consultant and key staff must 
be furnished mentioning his/ her availability for the project. In the absence of such 
certificate, his/ her CV will not be evaluated. 

3. Consultant is to ensure that the time allocated for the proposed key staff does not 
conflict with the time allocated or proposed for any other assignment. The Client 
reserves the right to request a workload projection (including time spent on other 
projects/clients) for the key staff. 

4. The composition of the proposed Team and Task Assignment to individual 
personnel shall be clearly stated.  

5. No such key personnel shall be proposed for any position if the CV of the personnel 
does not meet the requirements of the TOR.  

6. The key personnel shall remain available for the period as indicated in the RFQ 
CUM RFP.  

7. No alternative proposal for any key personnel shall be made and only one CV for 
each position shall be furnished.  

8. Each CV needs to have been recently signed by the key personnel and/or 
countersigned by the authorized official of the Firm. At the time of submission of 
bid proposal, the scanned copies of the signature of key personnel will be allowed 
but at the time of signing of contract, the original signature will be required. 
However, in both the cases, original counter signature of Authorised signatory shall 
be required in original. 

9. A CV shall be summarily rejected if the educational qualification of the key 
personnel proposed does not match with the requirement as given in the RFQ CUM 
RFP.  

10. Client certifications for the projects listed under the experience section. The 
certifications must confirm the project attributes (size, fee, duration etc) and the 
scope of work on the projects.   

11. The Applicant should form a Joint Venture/ Consortium with his Associate in case 
he wants to submit the proposal using the experience/ strength of his Associate. 

12. If the Applicant being a Consortium is qualified on the strength of the experience 
of a member which is a foreign company/ entity, requisite key personnel from that 
foreign company/ entity shall be fielded.  
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13. The personnel proposed should possess good working knowledge of English 
Language. 

14. No key personnel involved should have attained the age of 70 (seventy) years at 
the time of submitting the proposal. The client reserves the right to ask for proof of 
age, qualification and experience at any stage of the project.  

15. The technical proposal must not include any financial information 

2.7.4 Failure to comply with the requirements spelt out above shall lead to the deduction of 
marks during the evaluation. Further, in such a case, Client will be entitled to reject the 
Proposal. 

2.7.5 Proposals shall be typed or written in indelible ink and signed by the Authorised 
Representative of the Applicant who shall initial each page, in blue ink. In case of 
printed and published documents, only the cover shall be initialled. All the alterations, 
omissions, additions, or any other amendments made to the Proposal shall be initialled 
by the person(s) signing the Proposal. The Proposals must be properly signed by the 
Authorised Representative (the “Authorised Representative”) as detailed below: 

1. by the proprietor in case of a proprietary firm;  
2. by a partner, in case of a partnership firm and/or a limited liability partnership; or 
3. by a duly authorised person holding the Power of Attorney, in case of a Limited 

Company or a corporation; or 
4. by the Authorised Representative of the Lead Firm, in case of consortium; and, 
5. Power of Attorney, for the Authorised Representative and or the Lead Firm of the 

Consortium, if applicable, is executed as per Applicable Laws. 

2.7.6 Applicants should note the Proposal Due Date (PDD), as specified in Data Sheet, for 
submission of Proposals. Except as specifically provided in this RFQ CUM RFP, no 
supplementary material will be entertained by the Client, and that evaluation will be 
carried out only on the basis of Documents received by the closing time of Proposal 
Due Date as specified in Data Sheet. Applicants will ordinarily not be asked to provide 
additional material information or documents subsequent to the date of submission, 
and unsolicited material if submitted will be summarily rejected. For the avoidance of 
doubt, the Client reserves the right to seek clarifications in case the proposal is non-
responsive on any aspects.  

2.7.7 The Proposal shall be accompanied by a certified copy of legally binding Joint Bidding 
Agreement in case of JV/consortium, in the format provided in this RFQ CUM RFP, 
signed by all firms/entities confirming the following therein: 

1. Date and place of signing 

2. Purpose of JV/Consortium (must include the details of the Services hereunder for 
which the JV/Consortium has been invited to bid) 

3. A clear and definite description of the proposed administrative arrangements 
(organisation chart) for the management and execution of the assignment 

4. Delineation of duties/ responsibilities and scope of work to be undertaken by each 
member along with resources committed by each member of the JV/Consortium 
for the proposed services 

5. An undertaking that the members of the JV/Consortium are jointly and severally 
liable to the Client for the performance of the services and 

6. The authorized representative of the JV/Consortium (as approved by a Board 
resolution of Member-in-Charge).   

The furnishing of this Joint Bidding Agreement to the Client shall not in any manner 
prejudice the provisions in the contract relating to joint and severe liability of the 
Members. 
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2.7.8 Similarly, Power of Attorney for both authorised representative and lead member of 
the JV/Consortium shall also be furnished as per the formats available in the RFQ 
CUM RFP.  

2.7.9 A firm can bid for a project either as a sole consultant or in the form of JV/Consortium 
with other consultant. Experience of sub-consultant will not be considered while 
evaluating the bid. 

2.7.10 The Pre-Qualification Proposal should provide the following information using the 
attached Standard Forms: 

i. Details of eligible projects as per the Standard Forms so as to meet the Minimum 
Qualification Criteria prescribed in this RFQ cum RFP. 

2.7.11 The Technical Proposal should provide the following information using the attached 
Standard Forms. 

1. For recent assignments of similar nature, the outline should indicate, inter alia, the 
profiles and names of the staff provided, duration of the assignment, contract 
amount, and firm’s involvement. 

2. The comments and suggestions provided by the Applicant on the RFQ CUM RFP/ 
Contract/ TOR are not binding and shall not affect the financial proposal. 

3. Detailed Approach and Methodology for undertaking the current Assignment. 
4. Against the list of proposed staff, details of tasks assigned to each staff as per his/ 

her experience shall influence the evaluation. 
5. Each page of the CV must be signed in original by the Authorised representative 

together with original or electronic signature of the key team member at the 
proposal stage. However, at the time of contract signing, original signatures of both 
authorised representative and the key staffs shall be required. 

6. The consultant shall make the assessment of support personnel both technical and 
administrative to undertake the Assignment. Additional support and administrative 
staff shall be provided as needed for the timely completion of the Assignment within 
the total estimated cost. Consultant should provide time estimates of key staff as 
well as support staff in the staffing schedule. It is stressed that the time period for 
the Assignment indicated in the TOR should be strictly adhered to.  

7. Ongoing projects can be submitted with detail of progress supported by suitable 
documents. Projects/ assignments completed up to 80 percent or more shall only 
be considered for evaluation but marks awarded for such projects shall only be up 
to 80 percent of maximum marks. The Applicant shall provide the proof that the 
project is completed up to 80 percent through copy of invoice or payment received 
till date or through certificate from the respective client.  

2.7.12 Financial proposal: While preparing the Financial Proposal, Consultants are expected 
to take into account the various requirements and conditions stipulated in this RFQ 
CUM RFP document. The Financial Proposal should be a lump sum Proposal inclusive 
of all the costs including but not limited to all taxes associated with the Assignment. 
While submitting the Financial Proposal, the Consultant shall ensure the following: 

1. All the costs associated with the Assignment shall be included in the Financial 
Proposal. These shall normally cover remuneration for all the personnel (Expatriate 
and Resident, in the field, office, etc), accommodation, air fare, transportation, 
equipment, printing of documents, secondary and primary data collection, etc. The 
total amount indicated in the Financial Proposal shall be without any condition 
attached or subject to any assumption, and shall be final and binding. In case any 
assumption or condition is indicated in the Financial Proposal, it shall be 
considered non-responsive and liable to be rejected. 

2. The Financial Proposal shall take into account all the expenses and tax liabilities 
and cost of insurance specified in the draft contract, levies and other impositions 
applicable under the prevailing law on the Consultants, sub-consultants and their 
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staff. For the avoidance of doubt, it is clarified that all taxes, excluding GST, shall 
be deemed to be included in the cost shown under different items of Financial 
Proposal. The Consultant shall be paid only GST over and above the cost of 
Financial Proposal. Further, all payments shall be subjected to deduction of taxes 
at source as per Applicable Laws.  

2.7.13 The proposal should be submitted as per the standard Financial Proposal submission 
forms prescribed in this RFQ CUM RFP. 

2.7.14 The financial Proposal shall be divided into professional fee and out of pocket 
expenses as per forms prescribed in this RFQ CUM RFP. The break-up of 
remunerations and out of pocket expenses should match the total cost of Financial 
Proposal.  

2.7.15 Consultants shall express the price of their services (including break down of their 
costs) in Indian Rupees.  

2.7.16 The Consultants may be subjected to local taxes (such as gst, social charges or 
income taxes on non-resident foreign personnel, duties, fees, levies etc) on amounts 
payable by the Client under the Contract. Consultants must do their due diligence 
about the tax implications and Client will not be liable for any incident.  

2.7.17 The Proposals must remain valid for a period as specified in the Data Sheet. During 
this period, the consultant is expected to keep available the professional staff proposed 
for the assignment. The Client will make its best effort to complete contract signing 
within this period. If the Client wishes to extend the validity period of the proposals, it 
may ask the consultants to extend the validity of their proposals for a stated period. 
Consultants, who do not agree, have the right not to extend the validity of their 
proposals. 

2.8 Submission, receipt and opening of proposals 

2.8.1 The Proposal shall be prepared in indelible ink. It shall contain no inter-lineation or 
overwriting, except as necessary to correct errors made by the firm itself. Any such 
corrections must be initialled by the person or persons who sign(s) the Proposal.   

2.8.2 The Authorised Representative of the Applicant should initial all pages of Pre-
Qualification, Technical and Financial proposal. The Authorised Representative’s 
authorisation should be confirmed by a written power of attorney by the competent 
authority accompanying the Proposal. 

2.8.3 The Applicant shall submit the proposals online at the Central Public Procurement 
Portal. Proposals submitted at the client’s address manually will be rejected.  

2.8.4 Proposal submissions: 

Particulars Content Forms Remarks 

RFQ Proposal Processing Fee  

Pre-Qualification 

Proposal  

Bid Security  

Form: 3A, 

3B and 3C, 

3D, 3E, 3F, 

3G 

• Processing fee and Bid 
security in original should 
be submitted at the client 
address before the last 
date and time of 
submission. 

• The original Joint Bidding 
Agreement, Power of 
Attorney, for the 
Authorised Representative 
and the Lead Firm of the 
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Consortium, if applicable 
shall also be submitted at 
the official address along 
with the processing fee and 
bid security before the last 
date and time of 
submission. The scan 
copies of the same shall be 
submitted online in the 
relevant sections of the 
proposal.  

RFP Proposal  Technical 

Proposal  

Form 3H, 

3I, 3J, 3K, 

3L, 3M, 3N 

 

Financial 

Proposal  

Financial 

proposal  

Form: 4A, 

4B, 4C, 4D, 

4E 

 

 

2.8.5 Any Proposal received after the closing time for submission of Proposals will not be 
accepted. 

2.8.6 After the Proposal submission until the contract is awarded, if any Consultant wishes 
to contact the Client on any matter related to its proposal, it should do so in writing at 
the Proposal submission address. Any effort by the firm to influence the Client during 
the Proposal evaluation, Proposal comparison or contract award decisions may result 
in the rejection of the consultant’s proposal. 

2.9 Proposal evaluation 

2.9.1 As part of the evaluation, the Pre-Qualification Proposal submission shall be checked 
to evaluate whether the Applicant meets the prescribed Minimum Qualification Criteria. 
Subsequently the Technical Proposal submission, for Applicants who meet the 
Minimum Qualification Criteria (Shortlisted Applicants), shall be checked for 
responsiveness in accordance with the requirements of the RFQ cum RFP and only 
those Technical Proposals which are found to be responsive would be further 
evaluated in accordance with the criteria set out in this RFQ cum RFP document. 

2.9.2 Prior to evaluation of Proposals, the Client will determine whether each Proposal is 
responsive to the requirements of the RFQ CUM RFP at each evaluation stage as 
indicated below. The Client may, in its sole discretion, reject any Proposal that is not 
responsive hereunder. A Proposal will be considered responsive at each stage only if: 

RFQ Stage 

1. The Pre-Qualification Proposal is received in the form specified in this RFQ cum 
RFP; 

2. it is received by the Proposal Due Date including any extension thereof in terms 
hereof; 

3. It is accompanied by the Processing Fee and bid security as specified in this RFQ 
cum RFP; 

4. It is signed and marked as stipulated in this RFQ cum RFP; 
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5. It is accompanied by Joint Bidding Agreement, the Power of Attorney, for the 
Authorised Representative and the Lead Firm of the Consortium, if applicable; 

6. It does not contain any condition or qualification; and 
7. It is not non-responsive in terms hereof. 

 

RFP Stage  

Technical Proposal 

1. The technical Proposal is received in the form specified in this RFQ cum RFP; 
2. It is received by the Proposal Due Date including any extension thereof in terms 

hereof; 
3. It is signed and marked as stipulated in this RFQ cum RFP;  
4. It is accompanied by Joint Bidding Agreement, the Power of Attorney, for the 

Authorised Representative and the Lead Firm of the Consortium, if applicable; 
5. It does not contain any condition or qualification; and 
6. It is not non-responsive in terms hereof; 

 

Financial Proposal 

1. The Financial Proposal is received in the form specified in this RFQ cum RFP; 
2. It is signed and marked as stipulated in this RFQ cum RFP;  
3. It does not contain any condition or qualification; and 
4. It is not non-responsive in terms hereof. 
 

The Client reserves the right to reject any Proposal which is non-responsive and no 
request for alteration, modification, substitution or withdrawal will be entertained by the 
Client in respect of such Proposals. However, client reserves the right to seek 
clarifications from the applicant during the evaluation process. The Client will 
subsequently examine and evaluate Proposals in accordance with the Selection 
Process detailed out below. 

2.9.3 As part of the evaluation, the Pre-Qualification Proposals submitted should fulfil the 
Minimum Qualification Criteria. In case an Applicant does not fulfil the Minimum 
Qualification Criteria, the Technical Proposal of such an Applicant will not be opened 
and evaluated further.  

2.9.4 Minimum Qualification Criteria:  

 

S.No Minimum Qualification Criteria No. of 
Projects 

a)  Experience in preparation of DPR (Detailed Project 
Report)/Preliminary Design Report (PDR) for trunk 
infrastructure of Industrial/Residential Townships, Smart 
City Projects, SEZ’s or Urban Infrastructure Projects 
spread over minimum 5sq.km area with capital costs 
more than Rs. 500 Crore each on which the construction 
work has started. Experience of last ten years will only be 
considered. 

3 

b)  Experience of engineering design of individual projects 
such as arterial/ collector/ local roads (typically 12m to 
70m widths) or utility services (water supply, sewage 
disposal, drainage network, power supply including 
Transmission and Distribution network, including 

3 
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treatment plants) in an urban context with capital costs 
more than Rs. 100 crore each for Government / Semi 
Government Agency or private entity during last 10 years. 

c)  Experience in designing of ICT infrastructure and its 
integration with other utilities in an urban context spread 
over minimum of 5 sq.km area during the last 5 years. 

1 

d)  Experience in preparation of Detailed Master Planning of 
SEZ, Industrial Park, Industrial/Residential Township, 
Smart City Project of similar nature of at least 5 sq.km.  on 
which construction work has started.  Experience of last 
ten years will only be considered.   

3 

e)  Project related to EIA studies and EIA clearance in last 5 
years in India 

1 

f)  Average annual turnover for last 3 financial years  Rs. 100 
Crore 

Projects ‘a’ ‘b’ ‘c’ and ‘d’ shall be collectively referred to as “Eligible Projects”. For 
Eligible Projects, ongoing projects (category (b)) completed to 80 percent can be 
considered. For ‘a’, ‘b’, and ‘d’, a single project can qualify for all three categories. In 
that event, it will be counted as one project separately for each category; however, a 
maximum of one such project shall be admissible. Additional projects to qualify the 
Pre-Qualification criteria shall also  be  mandatorily submitted by the applicant. 

 

2.9.5 Technical Evaluation Criteria: The evaluation committee (“Evaluation Committee”) 
appointed by the Client will carry out the evaluation of Proposals on the basis of the 
following evaluation criteria and points system. Each evaluated Proposal will be given 
a technical score (St) as detailed below. The maximum points/ marks to be given under 
each of the evaluation criteria are: 

Clause Evaluation Criteria Points 

(a) Specific experience of the consultants related to the 
Assignment 

The firm should have undertaken / completed 5 nos 
of similar project of Master Planning and Preliminary 
Engineering for various trunk infrastructure 
components.  

The said project experience shall comprise of at least 
five different infrastructure components in the last ten 
years preceding the PDD, within which 4 components 
shall be mandatory to include Roads, Water supply, 
Power/energy, sewerage will be considered for the 
purpose of qualification. The infrastructure 
components that would be considered include: 

• Roads 

• Water supply 

• Sewerage 

• Drainage  

• Integrated solid waste management 

• Power/Energy  

• ICT Infrastructure 

• Renewable energy 

• PPP Concessions (if any) 
 

25 

(Max. of 5 
projects to 

be 
submitted) 
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The emphasis will be on relevance of the projects to 
the assignment, size and nature of the projects i.e. of 
comparable size, complexity and technical specialty.  
It includes preparation of master plans and 
DPRs/preliminary engineering for industrial 
estates/townships/ special economic zones / special 
investment zones/ area development plans. 

1 Project related to EIA studies and EIA clearance in 
last 5 years also to be submitted.  

 

For Eligible Projects, ongoing projects completed to 80 
percent can be considered. 

(b) Adequacy of the proposed work plan and 
methodology in response to the TOR (followed by 
presentation, if desired by evaluation committee) 

• Project appreciation and understanding of 
assignment 

• Project approach and methodology 

• Duties and responsibilities of the team leader 
and other key personnel 

• Work plan and manning schedule 

25 

(c)  Qualification and competence of the key staff for the 
Assignment 

50 

 

The minimum technical score required to qualify technical evaluation is 70 Points out 
of 100. A proposal will be considered unsuitable and will be rejected at this stage if it 
does not respond to important aspects of RFQ CUM RFP Document and the Terms of 
Reference or if it fails to achieve the minimum technical score. The Client will notify 
Applicants who fail to score the minimum technical score about the same and return 
their Financial Proposals unopened after completing the selection process. 

2.9.6 The Client will notify the Applicants who secure the minimum qualifying technical score, 
indicating the date and time set for opening the Financial Proposals. The notification 
may be sent by registered letter, facsimile, or electronic mail.  

2.9.7 The Financial Proposals will be opened publicly in the presence of Applicants’ 
representatives who choose to attend. The name of the Applicants, their technical 
scores and the proposed prices will be read aloud and recorded when the Financial 
Proposals are opened.  

2.9.8 Prior to evaluation of the Financial Proposals, the Evaluation Committee will determine 
whether the Financial Proposals are complete in all respects, unqualified and 
unconditional, and submitted in accordance with the terms hereof.  

2.9.9 The cost indicated in the Financial Proposal shall be deemed as final and reflecting 
the total cost of services and should be stated in INR only. Omissions, if any, in costing 
of any item shall not entitle the Applicant to be compensated and the liability to fulfil its 
obligations as per the Terms of Reference within the total quoted price shall be that of 
the Applicant. The evaluation shall exclude those taxes, duties, fees, levies and other 
charges imposed under the Applicable Law as applicable on foreign and domestic 
inputs. The lowest Financial Proposal (Fm) will be given a financial score (Sf) of 100 
points. The financial scores (Sf) of the other Financial Proposals will be determined 
using the following formula: 
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 Sf = 100 x Fm/F; 

in which Sf is the financial score, Fm is the lowest Financial Proposal, and F is the 
Financial Proposal (in INR) under consideration. 

Proposals will be finally be ranked in accordance with their combined technical (St) 
and financial (Sf) scores: 

 S = St x Tw + Sf x Fw; 

where S is the combined score, and Tw and Fw are weights assigned to Technical 
Proposal and Financial Proposal that will be 0.80:0.20. 

The Applicant achieving the highest combined technical and financial score will be 
considered to be the successful Applicant and will be invited for contract signing (the 
“Successful Applicant”). 

2.10 Correction of Errors 

The Financial Bids of Technically Qualified Applicants will be checked by the Client 
(NICDC) for any arithmetic errors. Errors will be corrected by the Client (NICDC)as 
follows: 

a) Where there is a discrepancy between the rates in figures and in words, the rate in 
words will govern; and 

b) Where there is a discrepancy between the unit rate and the line-item total resulting 
from multiplying the unit rate by the quantity, the unit rate as quoted will govern. 

c) Whenever there is a difference between the Financial Quote (as submitted by the 
Applicant) and the corrected value (after arithmetic verification), the lower of the two 
values will prevail. 

 

2.11 Negotiation 

2.11.1 The Selected Applicant may, if necessary be invited for negotiations. The negotiations 
shall generally not be for reducing the price of the Proposal, but will be for re-confirming 
the obligations of the Consultant under this RFQ CUM RFP. Issues such a deployment 
of Key Personnel, understanding of the Scope of Work, methodology and quality of the 
work plan shall be discussed during the negotiations. In case, the Selected Applicant 
fails to reconfirm its commitment, the Client reserve the right to designate the next 
ranked Applicant as the Selected Applicant and invite it for negotiations.  

2.11.2 The Client will examine the CVs of all other Key Personnel and those not found suitable 
shall be replaced by the Applicant to the satisfaction of the Client.  

2.11.3 The Client will not normally consider substitutions except in cases of incapacity of key 
personnel for reasons of health. Similarly, after award of contract the Client expects all 
of the proposed key personnel to be available during implementation of the contract. 
The Client will not consider substitutions during contract implementation except under 
exceptional circumstances up to a maximum of two (2) personnel and that too by only 
equally or better qualified and experienced personnel. During the course of providing 
services, substitution of key personnel in excess of two (2) Key Personnel would call 
for reduction in the remuneration, which will not exceed 80 (eighty) percent of the 
remuneration agreed for the Original Key personnel against first replacement, 
Thereafter reduction at the rate of 10% of the original quoted rates in respect of each 
subsequent replacement i.e. 70%, 60% and so on. 

2.12 Award of contract 



Preparation of Detailed Master Plan and Preliminary Design Report for Roads & Services/ Utilities for 
Satara Industrial Area in Maharashtra under BMIC Project 

 

May 21  20 

2.12.1 After selection, a Letter of Award (the “LOA”) will be issued, in duplicate, by the Client 
to the Successful Applicant and the Successful Applicant shall, within 7 (seven) days 
of the receipt of the LOA, sign and return the duplicate copy of the LOA in 
acknowledgement thereof. In the event the duplicate copy of the LOA duly signed by 
the Successful Applicant is not received by the stipulated date, the Client may, unless 
it consents to extension of time for submission thereof, appropriate the Bid Security of 
such Applicant as mutually agreed genuine pre-estimated loss and damage suffered 
by the Client on account of failure of the Successful Applicant to acknowledge the LOA, 
and the next highest ranking Applicant may be considered. 

2.12.2 Performance Security: Performance Security equivalent to 3 (three) percent of the total 
cost of Financial Proposal shall be furnished from a nationalised/ Scheduled Bank, 
before signing of the contract, in form of a Bank Guarantee in the format specified at 
Annexure of the contract. For the successful bidder the Performance Security will be 
retained by Client until the completion of the assignment by the Consultant and will be 
released 180 (One Hundred Eighty) Days after the completion of the assignment. 

2.12.3 Execution of contract: After acknowledgement of the LOA and furnishing of 
Performance Security as aforesaid by the Successful Applicant, it shall execute the 
Agreement within 30 (thirty) days from the date of issue of LOA. The Successful 
Applicant shall not be entitled to seek any deviation in the Agreement 

2.12.4 Commencement of Assignment: The Successful Applicant/ Consultant is expected to 
commence the Assignment on the date of Commencement of Services as prescribed 
in the General Conditions of Contract. If the Successful Applicant fails to either sign 
the Agreement or commence the assignment as specified herein, the Client may invite 
the second ranked Applicant for contract signing. In such an event, the Bid Security/ 
Performance Security, as the case may be, of the first ranked Applicant shall be liable 
to be forfeited by the Client.  

2.13 Confidentiality 

Information relating to evaluation of proposals and recommendations concerning 
awards of contract shall not be disclosed to the consultants who submitted the 
proposals or to other persons not officially concerned with the process, until the 
winning firm has been notified that it has been awarded the contract. 

2.14 Fraud and corrupt practices 

2.14.1 The Applicants and their respective officers, employees, agents and advisers shall 
observe the highest standard of ethics during the Selection Process. Notwithstanding 
anything to the contrary contained in this RFQ CUM RFP, the Client will reject a 
Proposal without being liable in any manner whatsoever to the Applicant, if it 
determines that the Applicant has, directly or indirectly or through an agent, engaged 
in corrupt practice, fraudulent practice, coercive practice, undesirable practice or 
restrictive practice (collectively the “Prohibited Practices”) in the Selection Process. In 
such an event, the Client will, without prejudice to its any other rights or remedies, 
forfeit and appropriate the Bid Security, as mutually agreed genuine pre-estimated 
compensation and damages payable to the Client for, inter alia, time, cost and effort 
of the Client, in regard to the RFQ CUM RFP, including consideration and evaluation 
of such Applicant’s Proposal.   

2.14.2 Without prejudice to the rights of the Client under this Clause, hereinabove and the 
rights and remedies which the Client may have under the LOA or the Agreement, if an 
Applicant or Consultant, as the case may be, is found by the Client to have directly or 
indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent 
practice, coercive practice, undesirable practice or restrictive practice during the 
Selection Process, or after the issue of the LOA or the execution of the Agreement, 
such Applicant or Consultant shall not be eligible to participate in any tender or RFQ 
CUM RFP issued by the Client during a period of 2 (two) years from the date such 
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Applicant or Consultant, as the case may be, is found by the Client to have directly or 
through an agent, engaged or indulged in any corrupt practice, fraudulent practice, 
coercive practice, undesirable practice or restrictive practice, as the case may be. 

2.14.3 For the purposes of this Clause, the following terms shall have the meaning hereinafter 
respectively assigned to them: 

1. “corrupt practice” means (i) the offering, giving, receiving, or soliciting, directly or 
indirectly, of anything of value to influence the action of any person connected with 
the Selection Process (for avoidance of doubt, offering of employment to or 
employing or engaging in any manner whatsoever, directly or indirectly, any official 
of the Client who is or has been associated in any manner, directly or indirectly 
with the Selection Process or the LOA or has dealt with matters concerning the 
Agreement or arising there from, before or after the execution thereof, at any time 
prior to the expiry of one year from the date such official resigns or retires from or 
otherwise ceases to be in the service of the Client, shall be deemed to constitute 
influencing the actions of a person connected with the Selection Process; or (ii) 
save as provided herein, engaging in any manner whatsoever, whether during the 
Selection Process or after the issue of the LOA or after the execution of the 
Agreement, as the case may be, any person in respect of any matter relating to the 
Project or the LOA or the Agreement, who at any time has been or is a legal, 
financial or technical consultant/ adviser of the Client in relation to any matter 
concerning the Project; 

2. “fraudulent practice” means a misrepresentation or omission of facts or disclosure 
of incomplete facts, in order to influence the Selection Process; 

3. “coercive practice” means impairing or harming or threatening to impair or harm, 
directly or indirectly, any persons or property to influence any person’s participation 
or action in the Selection Process; 

4. “undesirable practice” means (i) establishing contact with any person connected 
with or employed or engaged by the Client with the objective of canvassing, 
lobbying or in any manner influencing or attempting to influence the Selection 
Process; or (ii) having a Conflict of Interest; and 

5. “Restrictive practice” means forming a cartel or arriving at any understanding or 
arrangement among Applicants with the objective of restricting or manipulating a 
full and fair competition in the Selection Process. 

2.15 Pre-Bid meeting 

2.15.1 Pre-Bid Meeting of the Applicants will be convened at the designated date, time and 
place. A maximum of two representatives of each Applicant will be allowed to 
participate on production of an authorisation letter from the Applicant.  

2.15.2 During the course of Pre-Bid Meeting, the Applicants will be free to seek clarifications 
and make suggestions for consideration of the Client. The Client will endeavour to 
provide clarifications and such further information as it may, in its sole discretion, 
consider appropriate for facilitating a fair, transparent and competitive selection 
process. 

2.16 Miscellaneous 

2.16.1 The Selection Process shall be governed by, and construed in accordance with, the 
laws of India and the Courts at New Delhi shall have exclusive jurisdiction over all 
disputes arising under, pursuant to and/or in connection with the Selection Process. 

2.16.2 The Client, in its sole discretion and without incurring any obligation or liability, reserves 
the right, at any time, to: 

1. Suspend and/or cancel the Selection Process and/or amend and/or supplement 
the Selection Process or modify the dates or other terms and conditions relating 
thereto; 
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2. Consult with any Applicant in order to receive clarification or further information;  
3. Retain any information and/or evidence submitted to the Client by, on behalf of 

and/or in relation to any Applicant; and/or 
4. Independently verify, disqualify, reject and/or accept any and all submissions or 

other information and/or evidence submitted by or on behalf of any Applicant. 

2.16.3 It shall be deemed that by submitting the Proposal, the Applicant agrees and releases 
the Client, its employees, agents and advisers, irrevocably, unconditionally, fully and 
finally from any and all liability for claims, losses, damages, costs, expenses or 
liabilities in any way related to or arising from the exercise of any rights and/or 
performance of any obligations hereunder, pursuant hereto and/or in connection 
herewith and waives any and all rights and/ or claims it may have in this respect, 
whether actual or contingent, whether present or future. 

2.16.4 All documents and other information provided by Client or submitted by an Applicant 
to Client shall remain or become the property of Client. Applicants and the Consultant, 
as the case may be, are to treat all information as strictly confidential. Client will not 
return any Proposal or any information related thereto. All information collected, 
analysed, processed or in whatever manner provided by the Consultant to Client in 
relation to the consultancy shall be the property of Client. 

2.16.5 The Client reserves the right to make inquiries with any of the clients listed by the 
Applicants in their previous experience record. 

2.17 Tentative schedule for selection process 

The Client will endeavour to follow the following schedule: 

Date of issue of RFQ CUM RFP 19-05-2021 

Last date for receiving queries/requests for clarifications 27-05-2021 

Pre-bid meeting 02-06-2021 

Client’s response to queries/requests for clarifications 08-06-2021 

Proposal Due Date 29-06-2021 
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2.17.1 Data sheet 

 

Reference Description 

Section 1, 
Point 1 

The main objective of this assignment is to appoint a consultant for 
Preparation of Detailed Master Plan and Preliminary Design Report for 
Roads & Services/ Utilities for Satara Industrial Area in Maharashtra 
under BMIC Project. The detailed descriptions of services are mentioned in 
the Terms of Reference. 

Applicants who wish to participate in online bidding will have to procure digital 
certificate as per IT Act, 2000 to sign their electronic bids. Offers which are 
not digitally signed will not be accepted. Applicant shall submit their offer in 
electronic format on CPP Portal only. Any queries relating to the process of 
online bid submission or queries relating to CPP Portal in general may be 
directed to the 24x7 CPP Portal Helpdesk. The contact number for the 
helpdesk is 1800 233 7315. 

Section 1, 
Point 3 

The method of selection is Combined Quality Cum Cost Based Selection 
(CQCCBS). 

2.1.1 
 

The name of Client is: “National Industrial Corridor Development Corporation 
Limited”.  

2.1.15 The proposal of the consultant shall be valid for 180 (one hundred and eighty) 
days from the Proposal Due Date.  

2.2 Clarification must be requested on or before 27-05-2021. Applicants shall 
share the MS Word file in soft copy of pre-bid queries at the time of 
requesting clarifications. The address for requesting clarification is:  
 
CEO & Managing Director, 
National Industrial Corridor Development Corporation Limited,  
8th Floor, Tower-1, LIC, Jeevan Bharti Building,  
Connaught Place, New Delhi-110001, India  

2.2.3 Date & Time of pre bid meeting – 02-06-2021 at 11.00 am, via Video 
Conferencing.  

2.7.6 The last date of submission of Proposal is 29-06-2021 before 3:00 pm (IST). 
The address for submission of Proposal is, 
 
CEO & Managing Director, 
National Industrial Corridor Development Corporation Limited,  
8th Floor, Tower-1, LIC, Jeevan Bharti Building,  
Connaught Place, New Delhi-110001, India 

2.8.3 Consultants must submit:   

• Pre-qualification proposal 

• Technical proposal 

• Financial proposal 

2.9.9 The consultant to state cost in Indian Rupees only. 
 
The weights given to technical and financial proposals are: 

• Technical = 0.8 

• Financial = 0.2 

Section 5, 
5.5.2 

Duration of project: 30 months including the hand holding period of 12 
months 

6.4.4a The extent of sub-contracting would be restricted to 30 (thirty) percent of the 
contract price. The client will be provided by the consultant with particulars 
(name, financial and technical back ground, excluding prices) of sub 
consultants. 
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Required experience and expertise of Key personnel/ staff 

2.17.2 List of minimum key personnel/ staff 

• Age of the key staff proposed should not be more than 70 Years on the last day of 

submission of proposal. 

• The client reserves the right to ask for the details regarding the proof of age, qualification, 

experience and association of the key staff with the firm. 

• Consultants, who are executing ongoing mandates from Client, must propose a separate 

team of key staff while bidding for this project.  

• The key staff proposed above should be available for presentations/ discussions/ meetings 

with the Client, and/or State Govt. offices in Punjab. 

• The consultants are free to make their own estimate of man months required for effective 

execution of the project however it is mandated to provide a minimum of 70 man-months 

for the Key experts. While estimating man months it has been assumed that each expert 

will be supported by Support Staff.  

• The consultants are required to suitably estimate the requirement of support staff to assist 

key experts. 

• A summary of experience (in one page) is to be provided by the consultant for each of the 

key staff.  

2.17.3 Qualification and competence of key staff 

The total number of marks allocated for qualification and competence of the proposed Key 
Staff is 50 marks, distributed among 14 key personnel, as detailed further: 

S. 
No. 

Position Minimum 
No. of years 

of 
Professional 
Experience 

Specific Expertise 

1.  Team Leader 
 

20 Should have Master’s Degree in 
Engineering or Planning and relevant 
experience of at least 10 years as project 
manager or project director for master 
planning and infrastructure design 
components of large infrastructure 
development projects like Townships, 
SEZ’s, Industrial cities, etc. 
 

Should have experience of being Team 
Leader in at least 2 earlier similar projects. 
It is desirable to have international 
experience. 
 
The Team leader must be from the Lead 
member. 
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2.  Senior Urban Planner / 
Senior Master Planner 

15 
 

Should be a Postgraduate in Urban 
Planning or equivalent degree with relevant 
experience in master planning of integrated 
industrial townships, large campuses 
involving an economic component and 
mixed housing development. Fully 
conversant with the local bye laws and 
regional level planning norms. Experience in 
preparation of city level/township level 
Development Plans/Master Plans with fair 
knowledge about infrastructure and utilities.  
At least 5 out of the 15 years’ experience 
should be international experience in the 
planning and design of economic clusters or 
corridors, townships, or campus 
developments.  

3. Senior Infrastructure 
Planner/ Engineer 

15 Should be a Postgraduate in Infrastructure 
Planning/ Engineering or related field with 
relevant experience in Infrastructure 
Planning/Designing of Integrated Industrial 
Townships, large campuses or area 
development projects. At least 5 out of the 
15 years should be international experience 
in Infrastructure planning and designing of 
economic cluster or corridors townships or 
campus developments.  

4. Urban Designer 10 
 

Should be a Postgraduate in Urban Design 
or equivalent degree with relevant 
experience in master planning or urban 
design of integrated industrial townships, 
large campuses involving an economic 
component and mixed housing 
development. At least 3 out of the 10 years’ 
experience should be international 
experience in the planning and urban design 
of economic clusters or corridors, 
townships, or campus developments.  

5. Structural Engineer 
(Roads and bridges) 

15 Should have Master’s degree in structural 
Engineering with experience of designing 
foundations and structures for infrastructure 
projects like roads, highways, railways. The 
Experience in designing of various types of 
structures and knowledge of latest 
construction technology with experience in 
various structures like building, bridges, 
bridges, road structures etc. desirable. 

6. Transportation / Roads 
Expert 

15 Should have Masters in 
Highway/Transportation Engineering having 
experience in planning & designing 
roads/intersection/ grade separators/ 
pavement design, parking and other road 
components for arterial, collector and plot 
level roads of large townships/ industrial 
estates. 
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7. Transportation Planner 15 Should have a master’s degree in 
transportation planning having an 
experience of short and long range 
transportation planning, traffic impact 
assessments, transportation demand 
modelling and transportation surveys.  

8. Water supply and 
Waste Water expert 

15 Should have Bachelors in Civil Engineering 
and Masters in Public Health 
Engineering/Environmental Engineering 
with experience in planning and designing of 
water supply/ waste water systems for large 
townships/ industrial estates. The 
experience in collection system, pump 
stations, wastewater recycle& reuse 
including rainwater harvesting and 
experience with latest treatment 
technologies shall be rated higher. 

9. Power supply expert  15 Bachelors in engineering with experience in 
designing and implementation of power 
supply networks and related infrastructure 
including sub stations, transmission lines 
and distribution network for large integrated 
township/Industrial area etc. The experience 
in using latest technology and software shall 
be rated higher. Preferred experience in the 
development of Private Public Partnership 
projects pertaining to power distribution / 
licensing / evacuation. 

10. ICT Expert 10 Should have Bachelors in Electronics and 
Telecommunications/ Computer Science or 
MCA / M.Sc in Computer Sciences / IT or 
related field having hands on experience in 
planning and designing ICT infrastructure 
for large scale Urban planning and Industrial 
Development projects. 

11.  Landscape Architect 10 Should have relevant Post Graduation in 
Landscape Architecture and having 
experience in developing Landscape Master 
plans for large scale townships/city level 
projects. 

12. Financial/Market 
Expert  

10 Should be an MBA (Finance) / Master 
degree in Economics with relevant 
experience in working on financial/market 
and estimating financial/Economic IRR for 
large scale planning and infrastructure 
projects. Experience in both EPC and PPP 
projects will be preferred 

13. GIS Expert 10 Should have Masters in remote sensing/GIS 
or equivalent with experience in working as 
GIS expert in similar projects and should 
have experience in data interpretation, 
collation and preparation of Base map for an 
assignment of similar scale. 
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14. Procurement Expert 10 Should have relevant Graduation/ Post 
Graduation in Project/ Construction 
Management/Civil Engineering with hands 
on experience in preparation of bid 
documents, bidding process, assisting in 
evaluation of bids, agreement drafting (EPC 
and PPP preferred ) and execution,  for 
which the works have been awarded for at 
least 2 projects. Should have experience 
and familiarity with national and international 
competitive bidding procedures including 
FIDIC. 

 

2.17.4 Evaluation criteria for Key personnel/ staff 

SN  Key staff  Marks  

1.  Team Leader 10 

2.  Senior Urban Planner / Senior Master Planner 6 

3. Senior Infrastructure Planner/ Engineer 6 

4.  Urban Designer 3 

5.  Structural Engineer (Roads and bridges) 3 

6.  Transportation / Roads Expert 3 

7.  Transportation Planner 3 

8.  Water supply and Waste Water expert 3 

9.  Power supply expert  3 

10. ICT Expert 2 

11. Landscape Architect 2 

12. Financial/Market Expert  2 

13. GIS Expert 2 

14.  Procurement Expert 2 

 TOTAL MARKS 50 

 

A. GENERAL QUALIFICATIONS 20% 
 

A1. Technical qualifications 10% 
 

A2. Professional experience 5% 
 

A3. Training and publications 5% 
 

B. ADEQUACY FOR THE ASSIGNMENT 65% 
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B1. Experience in similar capacity/ broad sector 25% 
 

B2. Experience relevant to TOR/ Assignment 30% 
 

B3. Overseas/ International experience 10% 
 

C. FAMILIARITY WITH THE REGION 5% 
 

C1. Experience in infrastructure project in India 3% 
 

C2. Knowledge of local language and culture 2% 
 

D. ASSOCIATION WITH THE FIRM 10% 
 

D1. Full Time permanent staff 6% 
 

D2. Years of association 4% 
 

 

Detailed evaluation criteria will be prepared by the evaluation committee for evaluation of the 
qualification and competence of the key staff for the assignment. 



Preparation of Detailed Master Plan and Preliminary Design Report for Roads & Services/ Utilities for 
Satara Industrial Area in Maharashtra under BMIC Project 

May 21  29 

Section 3. Technical Proposal – Standard Forms 

 

Form 3A: Pre-qualification Proposal Submission Form 

Form 3B: Format for Pre-qualification Proposal (Eligible Projects) 

Form 3C:  Format for Pre-qualification Proposal (Average Annual Turnover of Applicant) 

Form 3D: Format for Joint Bidding Agreement (in case of JV/Consortium) 

Form 3E: Format for Power of Attorney for Authorised representative 

Form 3F: Format for Power of Attorney for Lead Member of JV/ Consortium 
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Form 3A: Pre-qualification Proposal Submission Form 

[Location, Date] 

To 
CEO & Managing Director, 
National Industrial Corridor Development Corporation Limited,  
8th Floor, Tower-1, LIC, Jeevan Bharti Building,  
Connaught Place, New Delhi-110001, India 
 

RFQ CUM RFP dated [date] for selection of consultant for [name of assignment] 

Dear Sir, 

With reference to your RFQ CUM RFP Document dated [date], we, having examined all 
relevant documents and understood their contents, hereby submit our Technical Proposal for 
selection as [name of assignment]. The Proposal is unconditional and unqualified. 

We are submitting our Proposal as [sole applicant/ JV/Consortium] [with] [insert a list with full 
name and address of each Joint Venture Consultant]. 

If negotiations are held during the period of validity of the Proposal, we undertake to negotiate 
in accordance with the RFQ CUM RFP. Our Proposal is binding upon us, subject only to the 
modifications resulting from negotiations in accordance with the RFQ CUM RFP. 

We understand you are not bound to accept any Proposal you receive. 

Further: 

1. We acknowledge that Client will be relying on the information provided in the Proposal 
and the documents accompanying the Proposal for selection of the Consultant, and 
we certify that all information provided in the Proposal and in the supporting documents 
is true and correct, nothing has been omitted which renders such information 
misleading; and all documents accompanying such Proposal are true copies of their 
respective originals. 

2. This statement is made for the express purpose of appointment as the Consultant for 
the aforesaid Project. 

3. We shall make available to Client any additional information it may deem necessary or 
require for supplementing or authenticating the Proposal. 

4. We acknowledge the right of Client to reject our application without assigning any 
reason or otherwise and hereby waive our right to challenge the same on any account 
whatsoever. 

5. We certify that in the last 3 (three) years, we have neither failed to perform on any 
contract, as evidenced by imposition of a penalty by an arbitral or judicial authority or 
a judicial pronouncement or arbitration award against the Applicant, nor been expelled 
from any project or contract by any public authority nor have had any contract 
terminated by any public authority for breach on our part. 

6. We certify that the consortium has not been barred or blacklisted by the Central 
Government, any State Government, a statutory authority or a public sector 
undertaking, as the case may be, from participating in any project or bid during the last 
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5 (Five) years, provided the bar doesn’t subsists as on the date of the Proposal Due 
Date. 

7. We declare that: 

a) We have examined and have no reservations to the RFQ CUM RFP, including any 
Addendum issued by the Authority; 

b) We do not have any conflict of interest in accordance with the terms of the RFQ 
CUM RFP; 

c) We have not directly or indirectly or through an agent engaged or indulged in any 
corrupt practice, fraudulent practice, coercive practice, undesirable practice or 
restrictive practice, as defined in the RFQ CUM RFP document, in respect of any 
tender or request for proposal issued by or any agreement entered into with Client 
or any other public sector enterprise or any government, Central or State; and 

d) We hereby certify that we have taken steps to ensure that no person acting for us 
or on our behalf will engage in any corrupt practice, fraudulent practice, coercive 
practice, undesirable practice or restrictive practice. 

8. We understand that you may cancel the selection process at any time and that you are 
neither bound to accept any Proposal that you may receive nor to select the 
Consultant, without incurring any liability to the Applicants. 

9. We declare that we are not a member of any other Consortium/JV applying for 
selection as a Consultant. 

10. We certify that in regard to matters other than security and integrity of the country, we 
or any of our affiliates have not been convicted by a court of law or indicted or adverse 
orders passed by a regulatory authority which would cast a doubt on our ability to 
undertake the Consultancy for the Project or which relates to a grave offence that 
outrages the moral sense of the community. 

11. We further certify that in regard to matters relating to security and integrity of the 
country, we have not been charge-sheeted by any agency of the Government or 
convicted by a court of law for any offence committed by us or by any of our affiliates. 
We further certify that neither we nor any of our consortium members have been barred 
by the central government, any state government, a statutory body or any public sector 
undertaking, as the case may be, from participating in any project or bid, and that any 
such bar, if any, does not subsist as on the date of this RFQ CUM RFP.  

12. We further certify that no investigation by a regulatory authority is pending either 
against us or against our affiliates or against our CEO or any of our Directors/ 
Managers/ employees. 

13. We hereby irrevocably waive any right or remedy which we may have at any stage at 
law or howsoever otherwise arising to challenge or question any decision taken by 
Client in connection with the selection of Consultant or in connection with the selection 
process itself in respect of the above-mentioned Project. 

14. We agree and understand that the proposal is subject to the provisions of the RFQ 
CUM RFP document. In no case, shall we have any claim or right of whatsoever nature 
if the consultancy for the Project is not awarded to us or our proposal is not opened or 
rejected. 
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15. In the event of our being selected as the Consultant, we agree to enter into a Contract 
in accordance with the contract prescribed in the RFQ CUM RFP. We agree not to 
seek any changes in the aforesaid form and agree to abide by the same. 

16. We have studied RFQ CUM RFP and all other documents carefully. We understand 
that except to the extent as expressly set forth in the Contract, we shall have no claim, 
right or title arising out of any documents or information provided to us by Client or in 
respect of any matter arising out of or concerning or relating to the selection process 
including the award of consultancy. 

17. The Financial Proposal is being submitted in a separate cover. This Technical Proposal 
read with the Financial Proposal shall be binding on us. 

18. We agree and undertake to abide by all the terms and conditions of the RFQ CUM 
RFP Document. 

 

We remain, 

Yours sincerely, 

Authorized Signature [In full and initials]:   

Name and Title of Signatory:   

Name of Firm:   

Address:   

(Name and seal of the Applicant/Member in Charge) 
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Form 3B: Format for Pre-qualification Proposal (Eligible Projects) 

[Using the format below, provide information on each assignment for which your firm, and 
each associate for this assignment, was legally contracted either individually as a corporate 
entity or as one of the major companies within a JV for carrying out consulting services similar 
to the ones requested under this assignment.]  

• PROJECTS EXPERIENCE WITHOUT THE CLIENT CERTIFICATE WILL NOT BE 
EVALUATED.  

• For Eligible Projects (Category(b)), ongoing projects completed to 80 percent can be 
considered.  

Assignment Name and project cost: 
 

Approx. value of the contract (in INR in 
Crore): 

Country:  
Location within country: 

Duration of assignment (months): 

Name of Client: Total No. of staff-months of the assignment: 
 

Address: Approx. value of the services provided by 
your firm under the contract (in INR in Crore): 
 

Start Date (Month/Year):  
Completion Date (Month/Year): 

No. of professional staff – months provided 
by associated Consultants: 

Name of Lead Partner: 
 

Name of senior professional staff of your firm 
involved and functions performed (indicate 
most significant profiles such as Project 
Director/Coordinator, Team Leader): 

Name of Associated Consultants, If any: 
 

Narrative Description of Project: 
(highlight project capital cost in the narration) 

Description of actual services provided by your staff within the assignment: 
 

 

Firm’s Name: 

Authorized Signature: 

 

Note: For the purpose of evaluation of Applicants INR 65.0 (INR Sixty Five only) per USD 
shall be considered as the applicable currency conversion rate. In case of any other currency, 
the same shall first be converted to USD as on the date 60 (sixty) days prior to the proposal 
due date and the amount so derived in USD shall be converted into INR at the aforesaid rate. 
The conversion rate of such currency shall be the daily representative exchange rates 
published by the IMF for the relevant date.  

Please limit the description of the project to four (04) single sided pages (two double sided 
pages) A4 size sheet of paper. Descriptions exceeding two A4 size sheet of paper shall not 
be considered for evaluation.  
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Form 3C: Format for Pre-qualification Proposal: 
 

(Average Annual Turnover of Applicant) 

SN Financial years Revenue from Consultancy 
Services (INR) 

1.  2018-19  

2.  2019-20  

3.  2020-21  

4.  Average Annual Turnover  

 

Certificate from the Statutory Auditor 

This is to certify that [name of company] [registered address] has received the payments 
shown above against the respective years. 

Name of Authorized Signatory 

Designation 

Name of firm 

Signature of Authorized Signatory 

Seal of Audit firm 

 

Note: 

1. In case of a consortium, above form has to be submitted for each consortium member and 
Minimum Eligibility Criteria for revenue satisfied jointly by the consortium with the condition 
of Lead Member to meet the minimum of 60% of Average Annual Turnover. 
 

2. In case the Consultant does not have a statutory auditor, it may provide the certificate from 
its Chartered Accountant.  
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Form 3D: Format for Joint Bidding Agreement (in case of JV/Consortium) 

(To be executed on stamp paper of appropriate value) 

THIS JOINT BIDDING AGREEMENT is entered into on this the [date in words] day of [month 
in words] [year in ‘yyyy’ format]. 

AMONGST 

1. [Name of company], a company incorporated under the Companies Act, 1956 and 
having its registered office at [registered address] (hereinafter referred to as the “First 
Part” which expression shall, unless repugnant to the context include its successors 
and permitted assigns); 

AND, 

2. [Name of company], a company incorporated under the Companies Act, 1956 and 
having its registered office at [registered address] (hereinafter referred to as the 
“Second Part” which expression shall, unless repugnant to the context include its 
successors and permitted assigns); 

AND, 

3. [Name of company], a company incorporated under the Companies Act, 1956 and 
having its registered office at [registered address] (hereinafter referred to as the “Third 
Part” which expression shall, unless repugnant to the context include its successors 
and permitted assigns); 

The above-mentioned parties of the [FIRST, SECOND AND THIRD] PART are collectively 
referred to as the “Parties” and each is individually referred to as a “Party”.  

WHEREAS, 

a) National Industrial Corridor Development Corporation Limited, a company 
incorporated under the Companies Act, 1956, having its registered office at 8th Floor, 
Tower-1, LIC, Jeevan Bharti Building (hereinafter referred to as the “Authority” which 
expression shall, unless repugnant to the context or meaning thereof, include its 
administrators, successors and assigns) has invited proposals (“the Applications”) by 
its Request for Qualification – cum - Request for Proposal No. [number] dated [date] 
(the “RFQ CUM RFP”) for appointment of consultant for [name of assignment] (the 
“Consultancy”).  

b) The Parties are interested in jointly bidding for the Consultancy as members of a 
Consortium and in accordance with the terms and conditions of the RFQ CUM RFP 
document and other bid documents in respect of the Consultancy, and 

c) It is a necessary condition under the Consultancy document that the members of the 
Consortium shall enter into a Joint Bidding Agreement and furnish a copy thereof with 
the Application. 

NOW IT IS HEREBY AGREED as follows: 

1. Definitions and interpretations: In this Agreement, the capitalised terms shall, unless 
the context otherwise requires, have the meaning ascribed thereto under the RFQ 
CUM RFP. 

2. Consortium 
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a) The Parties do hereby irrevocably constitute a consortium (the “Consortium”) for 
the purposes of jointly participating in the selection process for the Consultancy.  

b) The Parties hereby undertake to participate in the Bidding process only through 
this Consortium and not individually and/ or through any other consortium 
constituted for this Consultancy, either directly or indirectly or through any of their 
Affiliates. 

3. Covenants: The Parties hereby undertake that in the event the Consortium is declared 
the selected Consultant and awarded the Consultancy, the Parties shall enter into a 
contract for consultancy services (“Contract”) with the Authority and for performing all 
obligations as the Consultant in terms of the Contract for the Consultancy. 

4. Role of the parties: The Parties hereby undertake to perform the roles and 
responsibilities as described below: 

a) Party of the First Part shall be the Member in Charge of the Consortium and shall 
have the power of attorney from all Parties for conducting all business for and on 
behalf of the Consortium during the selection process for the Consultancy and until 
the Effective Date under the Contract;  

b) Party of the Second Part shall be [role]; and 

c) Party of the Third Part shall be [role]; and, 

5. Joint and Several Liability: The Parties do hereby undertake to be jointly and severally 
responsible for all obligations and liabilities relating to the Consultancy and in 
accordance with the terms of the RFQ CUM RFP and the Contract, for the performance 
of the Contract. 

6. Member in-charge: Without prejudice to the joint and severe liability of all the Parties, 
each Party agrees that it shall exercise all rights and remedies under the Contract 
through the Member in Charge and the Authority shall be entitled to deal with such 
Member in Charge as the representative of all Members. Each Party agrees and 
acknowledges that: 

a) any decision (including without limitation, any waiver or consent), action, omission, 
communication or notice of the Member in Charge on any matters related to the 
Contract shall be deemed to have been on its behalf and shall be binding on it. The 
Authority shall be entitled to rely upon any such action, decision or communication 
from the Member in Charge;  

b) consolidated invoices for the services in relation to the Consultancy performed by 
all the Members shall be prepared and submitted by the Member in Charge and 
the Authority shall have the right to release payments solely to the Member in 
Charge and the Authority shall not in any manner be responsible or liable for the 
inter se allocation of payments, works etc. among the Parties;  

c) any notice, communication, information or documents to be provided to the 
Consultant shall be delivered to the authorized representative of the Consultant (as 
designated pursuant to the Contract) and any such notice, communication, 
information or documents shall be deemed to have been delivered to all the Parties. 

7. Representation of the Parties: Each Party represents to the other Parties as of the date 
of this Agreement that: 
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a) Such Party is duly organised, validly existing and in good standing under the laws 
of its incorporation and has all requisite power and authority to enter into this 
Agreement; 

b) The execution, delivery and performance by such Party of this Agreement has been 
authorised by all necessary and appropriate corporate or governmental action and 
a copy of the extract of the charter documents and board resolution/ power of 
attorney in favour of the person executing this Agreement for the delegation of 
power and authority to execute this Agreement on behalf of the Party is annexed 
to this Agreement, and will not, to the best of its knowledge: 

(i) require any consent or approval not already obtained; 
(ii) violate any Applicable Law presently in effect and having applicability to it; 
(iii) violate the memorandum and articles of association, by-laws or other 

applicable organisational documents thereof; 
(iv) violate any clearance, permit, concession, grant, license or other governmental 

authorisation, approval, judgement, order or decree or any mortgage 
agreement, indenture or any other instrument to which such Party is a party or 
by which such Party or any of its properties or assets are bound or that is 
otherwise applicable to such Party; or 

(v) create or impose any liens, mortgages, pledges, claims, security interests, 
charges or Encumbrances or obligations to create a lien, charge, pledge, 
security interest, encumbrances or mortgage in or on the property of such 
Party, except for encumbrances that would not, individually or in the aggregate, 
have a material adverse effect on the financial condition or prospects or 
business of such Party so as to prevent such Party from fulfilling its obligations 
under this Agreement; 

c) this Agreement is the legal and binding obligation of such Party, enforceable in 
accordance with its terms against it; and 

d) there is no litigation pending or, to the best of such Party’s knowledge, threatened 
to which it or any of its Affiliates is a party that presently affects or which would 
have a material adverse effect on the financial condition or prospects or business 
of such Party in the fulfilment of its obligations under this Agreement. 

8. Termination: This Agreement shall be effective from the date hereof and shall continue 
in full force and effect until the Effective Date under the Contract, in case the 
Consultancy is awarded to the Consortium. However, in case the Consortium is not 
selected for award of the Consultancy, the Agreement will stand terminated upon 
intimation by the Authority that it has not been selected and upon return of the Bid 
Security by the Authority. 

9. Miscellaneous 

a) This Joint Bidding Agreement shall be governed by laws of India.  

b) The Parties acknowledge and accept that this Agreement shall not be amended by 
the Parties without the prior written consent of the Authority. 

IN WITNESS WHEREOF THE PARTIES ABOVE NAMED HAVE EXECUTED AND 
DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 

SIGNED, SEALED & DELIVERED 

For and on behalf of 

MEMBER IN-CHARGE by: 
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[Signature] 

[Name] 

[Designation] 

[Address] 

SIGNED, SEALED & DELIVERED 

For and on behalf of 

SECOND PART by: 

[Signature] 

[Name] 

[Designation] 

[Address] 

SIGNED, SEALED & DELIVERED 

For and on behalf of 

THIRD by: 

[Signature] 

[Name] 

[Designation] 

[Address] 

In presence of: 

1. [Signature, name and address of witness] 

2. [Signature, name and address of witness] 

Notes: 

1. The mode of the execution of the Joint Bidding Agreement should be in accordance 
with the procedure, if any, laid down by the Applicable Law and the charter documents 
of the executant(s) and when it is so required, the same should be under common seal 
or official seal of all members.  

2. Each Joint Bidding Agreement should attach a copy of the extract of the charter 
documents and documents such as resolution / power of attorney in favour of the 
person executing this Agreement for the delegation of power and authority to execute 
this Agreement on behalf of the Consortium Member. 

3. For a Joint Bidding Agreement executed and issued overseas, the document shall be 
legalised by the Indian Embassy and notarized in the jurisdiction where the Power of 
Attorney has been executed.  
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Form 3E: Format for Power of Attorney for Authorised representative 

Know all men by these presents, We, [name of organization and address of the registered 
office] do hereby constitute, nominate, appoint and authorise Mr / Ms [name], son/ daughter/ 
wife of [name], and presently residing at [address], who is presently employed with/ retained 
by us and holding the position of [designation] as our true and lawful attorney (hereinafter 
referred to as the “Authorised Representative”), with power to sub- delegate to any person, to 
do in our name and on our behalf, all such acts, deeds and things as are necessary or required 
in connection with or incidental to submission of our Proposal for and selection as consultant 
for [name of assignment], to be developed by National Industrial Corridor Development 
Corporation Limited (the “Authority”) including but not limited to signing and submission of all 
applications, proposals and other documents and writings, participating in pre-bid and other 
conferences and providing information/ responses to the Authority, representing us in all 
matters before the Authority, signing and execution of all contracts and undertakings 
consequent to acceptance of our proposal and generally dealing with the Authority in all 
matters in connection with or relating to or arising out of our Proposal for the said Project 
and/or upon award thereof to us until the entering into of the Contract with the Authority. 

AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or 
caused to be done by our said Authorised Representative pursuant to and in exercise of the 
powers conferred by this Power of Attorney and that all acts, deeds and things done by our 
said Authorised Representative in exercise of the powers hereby conferred shall and shall 
always be deemed to have been done by us. 

IN WITNESS WHEREOF WE, [name of organization], THE ABOVE-NAMED PRINCIPAL 
HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS [date in words] DAY OF [month] 
[year in ‘yyyy’ format]. 

 

For [name and registered address of organization] 

[Signature] 

[Name] 

[Designation] 

Witnesses: 

1. [Signature, name and address of witness] 

2. [Signature, name and address of witness] 

Accepted 

Signature] 

[Name] 

[Designation] 

[Address] 

Notes: 

1. The mode of execution of the Power of Attorney should be in accordance with the 
procedure, if any, laid down by the applicable law and the charter documents of the 
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executant(s) and when it is so required the same should be under seal affixed in 
accordance with the required procedure. 
 

2. Wherever required, the Applicant should submit for verification the extract of the 
charter documents and other documents such as a resolution/power of attorney in 
favour of the person executing this Power of Attorney for the delegation of power 
hereunder on behalf of the Applicant. 
 

3. For a Power of Attorney executed and issued overseas, the document will also have 
to be legalised by the Indian Embassy and notarised in the jurisdiction where the Power 
of Attorney is being issued. However, the Power of Attorney provided by Applicants 
from countries that have signed The Hague Legislation Convention, 1961 are not 
required to be legalised by the Indian Embassy if it carries a conforming Appostille 
certificate. 
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Form 3F: Format for Power of Attorney for Lead Member of JV/ Consortium 

(To be executed by all members of the Consortium) 

Whereas the National Industrial Corridor Development Corporation Limited (the “Authority”) 
has invited proposals from empanelled applicants for selection of consultant for [name of 
assignment] being developed under Delhi-Mumbai Industrial Corridor (DMIC) Project, (the 
“Consultancy”). 

Whereas, [name of Party], [name of Party] and [name of Party] (collectively the “Consortium”) 
being Members of the Consortium are interested in bidding for the Consultancy in accordance 
with the terms and conditions of the Request for Proposal and other connected documents in 
respect of the Consultancy, and 

Whereas, it is necessary for the Members of the Consortium to designate one of them as the 
Member in-charge with all necessary power and authority to do for and on behalf of the 
Consortium, all acts, deeds and things as may be necessary in connection with the 
Consortium’s bid for the Consultancy and its execution. 

NOW, THEREFORE, KNOW ALL MEN BY THESE PRESENTS, 

We, [name of Party] having our registered office at [registered address], M/s. [name of Party], 
having our registered office at[registered address],and M/s.[name of Party],having our 
registered office at [registered address], (hereinafter collectively referred to as the “Principals”) 
do hereby irrevocably designate, nominate, constitute, appoint and authorise M/s [name of 
Member In-charge], having its registered office at [registered address], being one of the 
Members of the Consortium, as the Member In-charge and true and lawful attorney of the 
Consortium (hereinafter referred to as the “Attorney”) and hereby irrevocably authorise the 
Attorney (with power to sub- delegate to any person) to conduct all business for and on behalf 
of the Consortium and any one of us during the bidding process and, in the event the 
Consortium is awarded the Contract, during the performance of the services related to the 
Consultancy, and in this regard, to do on our behalf and on behalf of the Consortium, all or 
any of such acts, deeds or things as are necessary or required or incidental to the submission 
of its bid for the Consultancy, including but not limited to signing and submission of all 
applications, bids and other documents and writings, accept the Letter of Acceptance, 
participate in bidders’ and other conferences, respond to queries, submit 
information/documents, sign and execute contracts and undertakings consequent to 
acceptance of the bid of the Consortium and generally to represent the Consortium in all its 
dealings with the Authority, and/ or any other government agency or any person, in all matters 
in connection with or relating to or arising out of the Consortium’s bid for the Consultancy and/ 
or upon award thereof until the Contract is entered into with the Authority. 

AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and 
things done or caused to be done by our said Attorney pursuant to and in exercise of the 
powers conferred by this Power of Attorney and that all acts, deeds and things done by our 
said Attorney in exercise of the powers hereby conferred shall and shall always be deemed to 
have been done by us/ Consortium. 

IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS 
POWER OF ATTORNEY ON THIS [date in words] DAY OF [month] [year in ‘yyyy’ format]. 

SIGNED, SEALED & DELIVERED 

For and on behalf of 

MEMBER IN-CHARGE by: 
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[Signature] 

[Name] 

[Designation] 

[Address] 

SIGNED, SEALED & DELIVERED 

For and on behalf of 

SECOND PART by: 

[Signature] 

[Name] 

[Designation] 

[Address] 

SIGNED, SEALED & DELIVERED 

For and on behalf of 

THIRDby: 

[Signature] 

[Name] 

[Designation] 

[Address] 

In presence of: 

1. [Signature, name and address of witness] 

2. [Signature, name and address of witness] 

Notes: 

1. The mode of execution of the Power of Attorney should be in accordance with the 
procedure, if any, laid down by the applicable law and the charter documents of the 
executant(s) and when it is so required the same should be under common seal or 
official seal of all members. 

2. Wherever required, the Applicant should submit for verification the extract of the 
charter documents and other documents such as a resolution/power of attorney in 
favour of the person executing this Power of Attorney for the delegation of power 
hereunder on behalf of the Applicant. 

3. For a Power of Attorney executed and issued overseas, the document will also have 
to be legalised by the Indian Embassy and notarised in the jurisdiction where the Power 
of Attorney is being issued. However, the Power of Attorney provided by Applicants 
from countries that have signed The Hague Legislation Convention, 1961 are not 
required to be legalised by the Indian Embassy if it carries a conforming Appostille 
certificate. 
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Form 3G: Format of Bank Guarantee for Bid Security 

BG No. 

Date: 

1. In consideration of you, National Industrial Corridor Development Corporation 
Limited, a company incorporated under the Companies Act, 1956, having its 
registered office at 8th Floor, Tower-1, LIC, Jeevan Bharti Building New Delhi – 110001 
(hereinafter referred to as the “Authority” which expression shall, unless repugnant to 
the context or meaning thereof, include its administrators, successors and assigns) 
having agreed to receive the proposal of [Name of company], a company registered 
under the Companies Act, 1956 and having its registered office at [registered address 
of company], [and acting on behalf of a Consortium comprising of [name of company], 
[name of company] and [name of company] (hereinafter referred to as the “Bidder” 
which expression shall unless it be repugnant to the subject or context thereof include 
its successors and assigns), for appointment as Consultant for [name of assignment] 
(hereinafter referred to as the “Consultancy”) pursuant to the RFQ CUM RFP 
Document dated [date] issued in respect of the Consultancy and other related 
documents including without limitation the draft contract for consultancy services 
(hereinafter collectively referred to as “RFQ CUM RFP Documents”), we [Name of the 
Bank] having our registered office at [registered address] and one of its branches at 
[branch address] (hereinafter referred to as the “Bank”), at the request of the Bidder, 
do hereby in terms of relevant clause of the RFQ CUM RFP Document, irrevocably, 
unconditionally and without reservation guarantee the due and faithful fulfilment and 
compliance of the terms and conditions of the RFQ CUM RFP Document by the said 
Bidder and unconditionally and irrevocably undertake to pay forthwith to the Authority 
an amount of Rs. [in figures] ([in words]) (hereinafter referred to as the “Guarantee”) 
as our primary obligation without any demur, reservation, recourse, contest or protest 
and without reference to the Bidder if the Bidder shall fail to fulfil or comply with all or 
any of the terms and conditions contained in the said RFQ CUM RFP Document. 

2. Any such written demand made by the Authority stating that the Bidder is in default of 
the due and faithful fulfilment and compliance with the terms and conditions contained 
in the RFQ CUM RFP Document shall be final, conclusive and binding on the Bank. 
We, the Bank, further agree that the Authority shall be the sole judge to decide as to 
whether the Bidder is in default of due and faithful fulfilment and compliance with the 
terms and conditions contained in the RFQ CUM RFP Document including, Document 
including without limitation, failure of the said Bidder to keep its Proposal valid during 
the validity period of the Proposal as set forth in the said RFQ CUM RFP Document, 
and the decision of the Authority that the Bidder is in default as aforesaid shall be final 
and binding on us, notwithstanding any differences between the Authority and the 
Bidder or any dispute pending before any court, tribunal, arbitrator or any other 
authority.  

3. We, the Bank, do hereby unconditionally undertake to pay the amounts due and 
payable under this Guarantee without any demur, reservation, recourse, contest or 
protest and without any reference to the Bidder or any other person and irrespective 
of whether the claim of the Authority is disputed by the Bidder or not, merely on the 
first demand from the Authority stating that the amount claimed is due to the Authority 
by reason of failure of the Bidder to fulfil and comply with the terms and conditions 
contained in the RFQ CUM RFP Document including without limitation, failure of the 
said Bidder to keep its Proposal valid during the validity period of the Proposal as set 
forth in the said RFQ CUM RFP Document for any reason whatsoever. Any such 
demand made on the Bank shall be conclusive as regards amount due and payable 
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by the Bank under this Guarantee. However, our liability under this Guarantee shall be 
restricted to an amount not exceeding Rs. [in figures] ([in words]). 

4. This Guarantee shall be irrevocable and remain in full force for a period of 180 (one 
hundred and eighty) days from the Proposal Due Date and a further claim period of 
thirty (30) days or for such extended period as may be mutually agreed between the 
Authority and the Bidder, and agreed to by the Bank, and shall continue to be 
enforceable until all amounts under this Guarantee have been paid. 

5. The Guarantee shall not be affected by any change in the constitution or winding up of 
the Bidder or the Bank or any absorption, merger or amalgamation of the Bidder or the 
Bank with any other person. 

6. In order to give full effect to this Guarantee, the Authority shall be entitled to treat the 
Bank as the principal debtor. The Authority shall have the fullest liberty without 
affecting in any way the liability of the Bank under this Guarantee from time to time to 
vary any of the terms and conditions contained in the said RFQ CUM RFP Document 
or to extend time for submission of the Proposals or the Proposal validity period or the 
period for conveying of Letter of Acceptance to the Bidder or the period for fulfilment 
and compliance with all or any of the terms and conditions contained in the said RFQ 
CUM RFP Document by the said Bidder or to postpone for any time and from time to 
time any of the powers exercisable by it against the said Bidder and either to enforce 
or forbear from enforcing any of the terms and conditions contained in the said RFQ 
CUM RFP Document or the securities available to the Authority, and the Bank shall 
not be released from its liability under these presents by any exercise by the Authority 
of the liberty with reference to the matters aforesaid or by reason of time being given 
to the said Bidder or any other forbearance, act or omission on the part of the Authority 
or any indulgence by the Authority to the said Bidder or by any change in the 
constitution of the Authority or its absorption, merger or amalgamation with any other 
person or any other matter or thing whatsoever which under the law relating to sureties 
would but for this provision have the effect of releasing the Bank from its such liability.  

7. Any notice by way of request, demand or otherwise hereunder shall be sufficiently 
given or made if addressed to the Bank and sent by courier or by registered mail to the 
Bank at the address set forth herein. 

8. We undertake to make the payment on receipt of your notice of claim on us addressed 
to [Name of bank along with branch address] and delivered at our above branch which 
shall be deemed to have been duly authorised to receive the said notice of claim. 

9. It shall not be necessary for the Authority to proceed against the said Bidder before 
proceeding against the Bank and the guarantee herein contained shall be enforceable 
against the Bank, notwithstanding any other security which the Authority may have 
obtained from the said Bidder or any other person and which shall, at the time when 
proceedings are taken against the Bank hereunder, be outstanding or unrealised. 

10. We, the Bank, further undertake not to revoke this Guarantee during its currency 
except with the previous express consent of the Authority in writing. 

11. The Bank declares that it has power to issue this Guarantee and discharge the 
obligations contemplated herein, the undersigned is duly authorised and has full power 
to execute this Guarantee for and on behalf of the Bank. 

12. For the avoidance of doubt, the Bank’s liability under this Guarantee shall be restricted 
to Rs. [in figures] ([in words]). The Bank shall be liable to pay the said amount or any 
part thereof only if the Authority serves a written claim on the Bank in accordance with 
paragraph 8 hereof, on or before [date]. 
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Signed and Delivered by [name of bank] 

 

By the hand of Mr. /Ms. [name], it’s [designation] and authorised official. 

 

 

(Signature of the Authorised Signatory) (Official Seal) 

 

Notes: 

• The Bank Guarantee should contain the name, designation and code number of the 
officer(s) signing the Guarantee. 

• The address, telephone number and other details of the Head Office of the Bank as 
well as of issuing Branch should be mentioned on the covering letter of issuing Branch. 
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Form 3H: Technical Proposal Submission Form 

[Location, Date] 

To 

CEO & Managing Director, 
National Industrial Corridor Development Corporation Limited,  
8th Floor, Tower-1, LIC, Jeevan Bharti Building,  
Connaught Place, New Delhi-110001, India 
 

RFQ cum RFP dated [date] for selection of consultant for [name of assignment] 

Dear Sir, 

With reference to your RFQ cum RFP Document dated [date], we, having examined all 
relevant documents and understood their contents, hereby submit our Technical Proposal for 
selection as [name of assignment]. The Proposal is unconditional and unqualified. 

We are submitting our Proposal as [sole applicant/ JV/ Consortium] [with] [insert a list with full 
name and address of each Joint Venture/ Consortium/ Consultant]. 

If negotiations are held during the period of validity of the Proposal, we undertake to negotiate 
in accordance with the RFQ cum RFP. Our Proposal is binding upon us, subject only to the 
modifications resulting from technical discussions in accordance with the RFQ cum RFP. 

We understand you are not bound to accept any Proposal you receive. 

Further: 

1. We acknowledge that NICDC will be relying on the information provided in the Proposal 
and the documents accompanying the Proposal for selection of the Consultant, and we 
certify that all information provided in the Proposal and in the supporting documents is true 
and correct, nothing has been omitted which renders such information misleading; and all 
documents accompanying such Proposal are true copies of their respective originals. 

2. This statement is made for the express purpose of appointment as the Consultant for the 
aforesaid Project. 

3. We shall make available to NICDC any additional information it may deem necessary or 
require for supplementing or authenticating the Proposal. 

4. We acknowledge the right of NICDC to reject our application without assigning any reason 
or otherwise and hereby waive our right to challenge the same on any account whatsoever. 

5. We certify that in the last 3 (three) years, we have neither failed to perform on any contract, 
as evidenced by imposition of a penalty by an arbitral or judicial authority or a judicial 
pronouncement or arbitration award against the Applicant, nor been expelled from any 
project or contract by any public authority nor have had any contract terminated by any 
public authority for breach on our part. 

6. We declare that: 

a) We have examined and have no reservations to the RFQ cum RFP, including any 
Addendum issued by the Authority; 
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b) We do not have any conflict of interest in accordance with the terms of the RFQ cum 
RFP; 

c) We have not directly or indirectly or through an agent engaged or indulged in any 
corrupt practice, fraudulent practice, coercive practice, undesirable practice or 
restrictive practice, as defined in the RFQ cum RFP document, in respect of any tender 
or request for proposal issued by or any agreement entered into with NICDC or any 
other public sector enterprise or any government, Central or State; and 

d) We hereby certify that we have taken steps to ensure that no person acting for us or 
on our behalf will engage in any corrupt practice, fraudulent practice, coercive practice, 
undesirable practice or restrictive practice. 

7. We understand that you may cancel the selection process at any time and that you are 
neither bound to accept any Proposal that you may receive nor to select the Consultant, 
without incurring any liability to the Applicants. 

8. We declare that we are not a member of any other Consortium/JV applying for selection 
as a Consultant. 

9. We certify that in regard to matters other than security and integrity of the country, we or 
any of our affiliates have not been convicted by a court of law or indicted or adverse orders 
passed by a regulatory authority which would cast a doubt on our ability to undertake the 
Consultancy for the Project or which relates to a grave offence that outrages the moral 
sense of the community. 

10. We further certify that in regard to matters relating to security and integrity of the country, 
we have not been charge-sheeted by any agency of the Government or convicted by a 
court of law for any offence committed by us or by any of our affiliates. We further certify 
that neither we nor any of our consortium members have been barred by the central 
government, any state government, a statutory body or any public sector undertaking, as 
the case may be, from participating in any project or bid, and that any such bar, if any, 
does not subsist as on the date of this RFQ cum RFP.  

11. We further certify that no investigation by a regulatory authority is pending either against 
us or against our affiliates or against our CEO or any of our Directors/ Managers/ 
employees. 

12. We hereby irrevocably waive any right or remedy which we may have at any stage at law 
or howsoever otherwise arising to challenge or question any decision taken by NICDC in 
connection with the selection of Consultant or in connection with the selection process 
itself in respect of the above-mentioned Project. 

13. We agree and understand that the proposal is subject to the provisions of the RFQ cum 
RFP document. In no case, shall we have any claim or right of whatsoever nature if the 
consultancy for the Project is not awarded to us or our proposal is not opened or rejected. 

14. In the event of our being selected as the Consultant, we agree to enter into a Contract in 
accordance with the contract prescribed in the RFQ cum RFP. We agree not to seek any 
changes in the aforesaid form and agree to abide by the same. 

15. We have studied RFQ cum RFP and all other documents carefully. We understand that 
except to the extent as expressly set forth in the Contract, we shall have no claim, right or 
title arising out of any documents or information provided to us by NICDC or in respect of 
any matter arising out of or concerning or relating to the selection process including the 
award of consultancy. 
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16. The Financial Proposal is being submitted in a separate cover. This Technical Proposal 
read with the Financial Proposal shall be binding on us. 

17. We agree and undertake to abide by all the terms and conditions of the RFQ cum RFP 
Document. 

 

We remain, 

Yours sincerely, 

Authorized Signature [In full and initials]:   

Name and Title of Signatory:   

Name of Firm:   

Address:   

(Name and seal of the Applicant/Member in Charge) 
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Form 3I: Applicant’s experience 

[Using the format below, provide information on each assignment for which your firm, and 
each associate for this assignment, was legally contracted either individually as a corporate 
entity or as one of the major companies within a JV for carrying out consulting services similar 
to the ones requested under this assignment.]  

• Projects without the proof of experience from client will not be considered for 
evaluation. 

• The key parameters like project cost, size, components and nature of assignment 
should be clearly reflected in the proof of experience provided by the consultant. The 
proof, without the sufficient information necessary for evaluation, shall not be 
considered. 

• For Eligible Projects, ongoing projects completed to 80 percent can be considered.  

Assignment Name and project cost: 
 

Approx. value of the contract (in INR in 
Crore): 

Country:  
Location within country: 

Duration of assignment (months): 

Name of Client: Total No. of staff-months of the assignment: 
 

Address: Approx. value of the services provided by 
your firm under the contract (in INR in Crore): 
 

Start Date (Month/Year):  
Completion Date (Month/Year): 

No. of professional staff – months provided 
by associated Consultants: 

Name of Lead Partner: 
 

Name of senior professional staff of your firm 
involved and functions performed (indicate 
most significant profiles such as Project 
Director/Coordinator, Team Leader): 

Name of Associated Consultants, If any: 
 

Narrative Description of Project: 
(highlight project capital cost in the narration) 

Description of actual services provided by your staff within the assignment: 
 

 

Firm’s Name: 

Authorized Signature: 

 

Note:  

For the purpose of evaluation of applicants INR 65.0 (INR Sixty Five only) per USD shall be 
considered as the applicable currency conversion rate.  In case of any other currency the 
same shall first be converted to USD as on the date 60 days prior to the proposal due date 
and the amount so derived in USD shall be converted in to INR at the aforesaid rate.  The 
conversion rate of such currency shall be the daily representative exchange rates published 
by the IMF for the relevant date. 

Please limit the description of the project in two A4 size sheet of paper. Descriptions exceeding 
two A4 size sheet of paper shall not be considered for evaluation.  
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Form 3J: Description of Approach, Methodology and Work Plan for Performing the 
Assignment 

Project Management and Technical approach with methodology and work plan are key 
components of the Technical Proposal. The consultant is suggested to present its Technical 
Proposal divided into the following chapters:  

a) Project Management Approach 
b) Technical Approach and Methodology,  
c) Work Plan, and  
d) Organisation and Staffing.  

 

• Project Management Approach: In this section the consultant shall explain its overall 
philosophy with project management, the systems, tools and processes used to 
manage the cost and schedule. Specifically, the consultant must describe how it will 
organize and deliver the project management tasks/deliverables required in Terms of 
Reference. Please limit the discussion to four (04) single sided pages (two double 
sided pages). Discussions greater than this limit shall not be considered for evaluation.  
 

• Technical Approach and Methodology. In this chapter the consultant should explain 
the understanding of the objectives of the assignment, approach to the services, 
methodology for carrying out the activities to obtain the expected output and the degree 
of detail of such output. The consultant should highlight the problems to be addressed 
along with their importance and explain the technical approach the consultant would 
adopt to address them. The consultant should also explain the proposed 
methodologies to adopt and highlight the compatibility of those methodologies with the 
proposed approach. Please limit the discussion to 20 single sided pages (10 double 
sided pages). Discussions greater than this limit shall not be considered for evaluation.  
 

• Work Plan. In this chapter the consultant should propose the main activities of the 
assignment, their content and duration, phasing and interrelations, milestones 
(including interim approvals by the Client) and delivery dates of the reports. The 
proposed work plan should be consistent with the project management and technical 
approach and methodology, showing understanding of the TOR and ability to translate 
them into a feasible working plan. A list of the final documents, including reports, 
drawings, and tables to be delivered as final output, should be included here. The work 
plan should be consistent with the Work Schedule of Form 3O. 
 

• Organisation and Staffing. In this chapter the consultant should propose the structure 
and composition of the proposed team. The consultant should list the main disciplines 
of the assignment, the key expert responsible, and proposed technical and support 
staff. 
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Form 3K: Team Composition and Task Assignments 

 

1. Professional staff1 

Name of staff Firm Area of expertise Position assigned Tasks assigned 

     

     

     

     

 

2. Support staff 
 

Name of staff Firm Area of expertise Position assigned Tasks assigned 

     

     

     

     

 

 

  

 
1Consultants, who are executing ongoing mandates with the Client, must propose a separate 
team of Key Personnel while bidding for this project. The Key Personnel proposed above 
should be available for presentations/ discussions /meetings with the Client, State 
Government etc. 
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Form 3L: Curriculum Vitae (CV) for Proposed Professional Staff (with one page of 
summary of experience) 

1.  Proposed position  

2.  Name of firm  

3.  Name of staff [First] [Middle] [Surname] 

4.  Date of birth  

5.  Nationality  

6.  Education [Indicate college/university and other 
specialized education of staff member, 
giving names of institutions, degrees 
obtained, and year of obtainment starting 
from the latest degree] 

7.  Membership of Professional 
Organizations 

 

8.  Training & Publications [Indicate significant training since 
education degrees (under 5) were 
obtained] 

9.  Countries of Work Experience [List countries where staff has worked in 
the last ten years] 

 

10.  Languages Language Proficiency (good/ fair/ poor) 

Speaking Reading Writing 

English    

    

    

 

11.  Employment record 
[Starting with 
present position, list 
in reverse order 
every employment 
held by staff 
member since 
graduation] 

Name of 
Organization 

Position held Duration 

  YYYY to present 

   

   

   

   

   

12.  Details of tasks 
assigned 

 

13.  Work Undertaken 
that Best Illustrates 
Capability to 
Assigned Handle 
the Tasks Assigned 

[Among the assignments in which the Staff has been 
involved, indicate the following information for those 
assignments that best illustrate staff capability to handle the 
tasks assigned] 
Name of assignment or project: 
Year: 
Location: 
Client: 
Project Cost:  
Main project features: 
Positions held: 
Activities performed: 
 

14.   Name of assignment or project: 
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Year: 
Location: 
Client: 
Project Cost:  
Main project features: 
Positions held: 
Activities performed: 

15.  Certification I, the undersigned, certify that to the best of my knowledge 
and belief, this CV correctly describes me, my qualifications, 
and my experience.  I understand that any wilful 
misstatement described herein may lead to my 
disqualification or dismissal, if engaged. 

 

 
 
Signature 

 
 
Signature 

Date: [dd/mm/yyyy] Date: [dd/mm/yyyy] 
 

Name of staff member: Name of Authorized Signatory: 
 

 

Note: 

Please restrict the number of pages per CV to four (04) pages (two sheets if printed both 
sides). The one-page summary shall be over and above the four (04) page CV. Pages in the 
CV greater than these limits shall not be considered for evaluation.  
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Form 3M: Staffing Schedule 

 

S.No. Name of key staff Staff input (in the form of a bar chart) Total staff input 

M1 M2 M3 M4 M5 M6 n (months) 

          

          

          

 Name of support staff         

          

          

          

 Total         
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Form 3N: Work Schedule 

A. Field investigations and study teams 

SN Activity Months (in the form of a bar chart) Total 

M1 M2 M3 M4 M5 M6 n (months) 

          

          

          

          

          

          

          

          

          

          

 Total         

 

B. Completion and submission of reports 

SN Reports Program (date) 
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Section 4. Financial Proposal – Standard Forms 

 

Form 4A: Financial Proposal Submission Form 

Form 4B: Summary of Costs 

Form 4C: Breakdown of Costs 

Form 4D: Breakdown of Remuneration Of key staff 

Form 4E: Breakdown of Out of Pocket Expenses 
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Form 4A: Financial Proposal Submission Form 

[Location] 

[Date] 

To 

CEO & Managing Director, 
National Industrial Corridor Development Corporation Limited,  
8th Floor, Tower-1, LIC, Jeevan Bharti Building,  
Connaught Place, New Delhi-110001, India 
India 

Dear Sir, 

Subject: Consultancy Services for [name of assignment]. 

We, the undersigned, offer to provide the consulting services for [name of assignment] in 
accordance with your Request for Qualification – cum - Request for Proposal dated [date] and 
our Proposal. Our attached Financial Proposal is for the sum of [amount(s) in words and 
figures]. 

Our Financial Proposal shall be binding upon us subject to the modifications resulting from 
arithmetic correction, if any, up to expiration of the validity period of the Proposal, i.e. [date]. 

We undertake that, in competing for (and, if the award is made to us, in executing) the above 
contract, we will strictly observe the laws against fraud and corruption in force in India namely 
“Prevention of Corruption Act 1988”. 

We understand you are not bound to accept any Proposal you receive. 

We remain, 

Yours sincerely, 

 

Authorized Signature [In full and initials]:  

Name and Title of Signatory: 

Name of Firm: 

Address: 
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Form 4B: Summary of Costs 

Item Amount in words Amount in figures  
Cost (INR) 
 
 

Costs of Financial 
Proposal (including all 
other taxes) 

  

GST   
 
 

Total cost of Financial 
Proposal (including GST) 

  

 

GST would be payable at the applicable rates as may be in force from time to time. 
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Form 4C: Breakdown of Costs 

Cost Component Amount in words (INR) Amount in figures (INR) 
 

Remuneration   
 

Out of pocket expenses   
 

Cost of financial proposal   
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Form 4D: Breakdown of Remuneration 

 

Name Position Staff-month Rate 
Input 

(Staff-months) 

Amount (in Indian 
Rupees) 

Key Staff 

     

     

     

     

     

     

     

     

     

     

Support Staff 

     

     

     

     

     

     

   Total Costs  
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Form 4E: Out of Pocket Expenses 

 

SN 
 
 
 
 
 

Description Unit Unit cost Quantity Amount (INR) 

 Per diem allowances (including 
board and lodging) 

Day    

 Air Travel Trip    

 Local travel expenses Day    

      

      

      

      

      

      

      

 Total     
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Section 5. Terms of Reference 

Background 

National Industrial Corridor Development Corporation Ltd (NICDC) is undertaking the activities 

related to Preparation of Master Planning and Preliminary Engineering for Satara Industrial 

Area in Maharashtra under BMIC Project. An area of approximately 5,000 Hectares has been 

demarcated for the development of Satara Industrial Area. The site map is enclosed as 

Annexure C. 

5.1 Aim and objectives of the assignment 
 

5.1.1 The objectives of the assignment are: 
 

1. To review the perspective plan/development plan and other available reports and apprise 

themselves of the theme and concept for the proposed Node which takes into account 

the unique value proposition, the existing physical characteristics of the site and the 

current and future market demand as envisaged by the perspective plan. To align the 

overall master plan with the objectives of National Master Plan for providing multimodal 

connectivity to economic zones. 

2. To prepare a demand assessment to establish the industry mix, the range of economic 

activities, projected population and employment for the identified Economic Node and 

prepare a detailed financial analysis that together will form the basis for the development 

program for the detailed master plan.  

3. To prepare a detailed master plan including geo-referenced cadastral maps for the 

identified land area which will include urban design guidelines, plotting plan, landscape 

design strategy for the master plan, signage guidelines, etc. as per this TOR. 

4. To prepare a statutory plan for approval by the state town planning department or the 

relevant local authority as may be applicable. 

5. To review the provision of roads and highway structures, structures and all utility services 

for example, drainage, electricity, gas, ICT, water, sewerage etc, including treatment 

plants, raw water transmission mains, sewage collection, industrial water and recycled 

water for irrigation& flushing, as described in the notified/in principle approved maps, 

report and in other relevant documents. Develop strategies including sustainability (during 

and after construction) which will allow for phased construction in accordance with the 

Client’s mandate. 

6. To prepare a baseline and best practices manual based on various benchmarking studies 

relevant for the project (including national and international studies). 

7. To prepare preliminary engineering design and drawings for roads, highway structures 

and utility services for the designated area within the identified Economic Node site 

incorporating strategies for sustainability, value addition and value engineering. To 

achieve the DMIC objective of development of world class economic nodes and clusters, 

it is essential that the planning and design for trunk level infrastructure should meet the 

best international practices, specifications and standards in terms of quality and 

sustainability. The development of the Economic Node has been envisioned, 

conceptualised and planned to meet these quality standards and aspects of sustainability. 
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To ensure that the design and the preliminary engineering is done with the objective of 

delivering world class trunk infrastructure to global size and scale, it is necessary that the 

same should comply with the related best international practices, methods, specifications 

and standards with respect to planning and designing of infrastructure by using 

internationally accepted standards in respect of this assignment. The consultant should 

first identify the best practices & then derive and adopt the international standards, 

specifications which are best suited for translating the vision of DMIC to reality. 

8. Based on financial and technical assessment the consultant shall work out the appropriate 

implementation structure to be worked out in consultation with client. 

9. To prepare technical schedules of tender and bidding documents for issuing contracts for 

entire area in package(s), if required. 

10. To assist the Client in the process of selection of contractor(s), and provide technical 

assistance to Client during Detailed Design by the contractor(s) ensuring highest quality 

standards in implementation. 

11. The consultant shall also provide necessary information and prepare documents as per 

the formats provided by NICDC for budgetary approvals and fund allocation for project 

implementation. 

12. Financial/Market Analysis: The consultant should undertake financial analysis for the 

project, which will also include estimation of financial internal rate of returns IRR etc. for 

the project. 

 

5.2 Broad scope of services  
 

5.2.1 The consultant shall perform all works as necessary to fulfil the aim and objectives 

of the assignment. The indicative man months for key staff are provided. However, 

the consultants are free to make their own estimate of man months required for 

effective execution of the project. 

5.2.2 While estimating man months it has been assumed that each expert will be 

assisted by an adequate number of support staff. 

5.2.3 For all structural designs and drawings the consultant, at his own cost, shall get 

the proof check done by registered structural designer/engineer before submitting 

for the approval of the client. The cost of proof checking shall be borne by the 

consultant. 

5.2.4 The consultancy assignment shall be carried out in the following parallel or 

overlapping parts as the case may be: 
 

Part 1: Project Management 

Part 2:  Inception of the Project 

Part 3:  Technical Assessments, Market Survey and Demand Assessments, 

and Financial Feasibility Model 

Part 4:  Preparation of Final Base Map  

Part 5: Land Suitability Analysis 

Part 6: Preparation of Concept Master Plan  

Part 7:  Detailed master planning and Statutory Plan 

Part 8: Detailed Urban Design guidelines, ICT guidelines and Preparation of 

Landscape and Branding Development strategy 
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Part 9: Drawings for Plot control sheets/ plot demarcation drawings, the 

development of a GIS database for the plan, and 

Part 10:  Preliminary Design of roads, highway structures and utility services 

within the designated area in identified Economic Node/Cluster of the 

Industrial Corridor 

Part 11:  Preparation of tender documents and drawings for selection of 

contractor(s) and provide assistance to Client during Detailed 

Design stage. 

 

 

The consultant shall assist the client in getting the final Master Plan notified by the 

State Govt. or appropriate Authority as required. 

 

 

5.3 Detailed scope of services for Part 1: Project Management 
 

5.3.1 The Consultant shall perform all the Project Management activities necessary 

for proper planning, management and control of the Consultant’s work. Below are 

some of the typical tasks that are required to be performed by the Consultant: 
 

5.3.1.1 Participate in the project kick-off workshop with project stakeholders. The kick-

off workshop shall accomplish the following objectives: 
 

a) common understanding of the project goals and objectives 

b) align the vision and goals of all project participants toward cooperation and 

project success 
 

c) define respective roles and responsibilities and 
 

d) agree on the methods of communication and reporting throughout the project 

duration. 
 

5.3.1.2 Participate in monthly progress review meetings. The Consultant shall also present 

a Corrective Action Plan if there are any delays or missed milestones. 

5.3.1.3 Conduct (1) Constructability Review and (2) Value Engineering session with 

stakeholders, the details of which would be provided by Client at a later date. 

Constructability is part of the design process. Constructability reviews during 

preliminary design consist of (a) viability of constructing the design as proposed 

i.e. can it be built in a cost effective manner or are there better alternative (b) 

ensures incorporation of sustainability during construction (material sourcing, 

recycling, water usage, storage etc) (c) ensures environmental, health and safety 

practices as per program standards. 

5.3.1.4 Work Schedule: The Consultant shall submit within 30 (thirty) days of Award 

of work, a detailed schedule for the Consultant’s scope of work. The schedule 

should include all the deliverables and key milestones at the top of the schedule. 
 

a) All schedules shall be created, maintained and submitted to Client in the latest 

version of Oracle Primavera P6 or Microsoft Project in an electronic format. 
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b) The Consultant shall create and submit an initial Baseline Schedule that will be 

approved by Client. Upon approval, the copy of the Baseline will become the 

first Current Schedule. 

c) The Current schedule shall be actively updated and maintained by the 

Consultant every month. 

d) All schedules shall follow the Critical Path Method (CPM)/GANT chart of 

scheduling and shall have meaningful and realistic logical ties and relationships 

between activities. 

e) The Primavera P6 or Microsoft Project schedule file should be updated 

and submitted at least once a month. 

f) Activity durations should be reasonable (typically not more than 30 days 

duration except for project management tasks, procurement activities for long 

lead items or any other activity that obviously needs to be of longer duration). 

g) The Consultant shall use only zero or positive total float and lags on all activities 

in the baseline and all other versions of the schedule. 

h) A schedule narrative document shall accompany the electronic schedule 

describing work performed in the past month. 

i) List the major tasks completed to date and the planned work that will be 

performed in the upcoming month. 

 

5.3.1.5 Project Management during the handholding period 

 

5.3.2 Prepare and submit a Monthly Progress Report along with GANTT chart during the 

handholding period. 

5.3.3 Payment Application shall be accompanied by monthly progress reports, detailed 

description of the work performed by the Consultant, monthly progress schedule 

and any other required proof or documentation that clearly validates the payment 

request for the work performed. 

5.3.4 All payments are subject to timely submission of monthly progress report and 

the monthly updated electronic schedule file in the required and acceptable format. 

5.3.5 Quality Assurance Plan: The Consultant should have a Quality Assurance Plan 

(QAP) for all design and documentation activities. The QAP should be presented 

as a separate section in the final report. 
 

5.4 Detailed scope of services for Part 2: Inception of the project 
 

5.4.1 The consultant, after Team mobilization, shall prepare and submit an Inception report. 

The inception report shall spell out clearly the following, but not limited to: 

 

a) A detailed work schedule as mentioned above 

b) Details of Team mobilization including Key experts and the support team 

c) Logistics arrangements, if any 

d) Details of the survey to be conducted 

e) Identification of the data sources 

5.5 Detailed scope of services for Part 3: Technical Assessments, Market Survey 

and Demand Assessments, and Financial Feasibility Model 
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5.5.1 General 

 

5.5.1.1 The Consultant will review the Perspective Plan/concept master plan/other important 

documents and identify the context under which the Node is proposed to be 

developed. In carrying out the review the consultant will apprise themselves of the 

following 

• The theme and concept for the proposed Node which takes into account the unique 

value proposition, the existing physical characteristics of the site and the current and 

future market demand as envisaged by the perspective plan.  

• Any proposed land use plan or master plan as part of the perspective plan shall be 

reviewed along with any initial observations related to demand assessments for 

infrastructure and utilities 

• Any other related reports developed by other state or central agencies related to 

external connectivity or trunk infrastructure that may have an impact on the identified 

Economic Node.  

• Any initial observations or deviations related to the above shall be highlighted by the 

consultant as a part of their review report.  
 

5.5.1.2 The Consultant shall conduct an analysis of existing climatic conditions and flora 

of the region for inputs into the master planning and preliminary design of the 

demarcated area. Prior to conducting the analysis, the details which are readily 

and authentically available with reference to fresh scientific parameters, should be 

checked. 

5.5.1.3 The Consultant shall integrate specific measures for the implementation of a 

sustainable development apart from those stipulated by government regulations. 

The measures shall include, but not be limited to the following- integrated water 

management, rain water harvesting, water reuse, integrated Solid Waste 

Management plan, use of renewable energy and use of sustainable materials 

during construction. 

5.5.1.4 The Consultant shall conduct an assessment of existing infrastructure in the 

surrounding areas of the site and analyze the availability of water, power, 

transportation and other relevant services for use of the project and projected 

demand. Site assessment and related parameters should be checked with 

the existing available studies, to avoid misconceptions and at the same time, to 

match the vision of development. 

5.5.1.5 The Consultant shall assess the existing planning regulations for ease in 

implementation of the project. The consultant shall ensure that the project is 

developed within the overall planning regulations applicable for the site. 
 

5.5.2 Surveys and investigations 
 

5.5.2.1 The consultant will be responsible for collecting basic information regarding the 

site, its surrounding and available infrastructure. The consultant shall procure the 

data regarding land boundaries, topography, land acquisition etc. Also, the 

procurement of the satellite imagery is the responsibility of the consultant. If 

additional data is needed, the client will support the consultant in terms of 
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procurement of the data based on specific request by the consultants.  

5.5.2.2 The consultant will also collect information on any proposed development projects 

in the vicinity or development policies that could have an impact on the proposed 

development program or the proposed master plan for this project  

5.5.2.3 The Consultant shall assess all the prior site surveys at an early stage. The 

consultant shall validate the project boundary and demarcation of the site. The 

Consultant is encouraged to make themselves aware of the prior reports and 

studies even while submitting the proposal. The Consultant shall conduct a 

Material survey for materials which are traditionally/ conventionally used to identify 

the material sources, and sample tests of material properties, approximate lead 

for transport. 

5.5.2.4 The Consultant will collect information related to Land use, zoning map as per 

adopted development plan if any, and shall also carry out reconnaissance survey 

of the site area to gauge an overall idea about the terrain, and build up a 

detailed list/ inventory of existing roads/ culverts/ structures, if any, in the project 

area for reference purposes. Geotechnical studies and hydraulic & hydrological 

data will also be available from previous studies.  

5.5.2.5 The Consultant shall carry out a detailed physical site survey to map all relevant 

physical features along with a topographic survey and/or any other survey required 

for the site area and prepares contour maps and labels as required for the project. 

It is expected of the consultant to undertake total station survey for Boundary 

fixation activity as well as for capturing the natural features within the site. 

5.5.2.6 The Consultant shall conduct traffic surveys including traffic volume count and 

origin-destination surveys wherever there is through traffic on the existing 

network. The Consultant shall assess traffic generated from the development as 

an input into the preliminary design for roads in the demarcated area as per details 

in the TOR. The ROW in the Site Survey and Finalisation of Maps report cannot 

be changed, however the Consultant can suggest changes to lane configurations 

and update the previous traffic estimates based in the latest survey. 

5.5.2.7 The Consultant shall carry out geotechnical investigations and sub-surface 

explorations for proposed bridges/ highway structures over rivers and high 

embankments and conduct all relevant laboratory and field tests on soil as per the 

relevant IRC and other codes/manuals with detailed report on the geotechnical 

investigations. 
 

5.5.3 Technical assessments 
 

5.5.3.1 The Consultant shall assess prior proposals pertaining to the site and the 

surrounding region and ensure integration of proposals that have been accepted 

or are under implementation within the planning purview of this project. 

5.5.3.2 The Consultant shall include analysis of information collected in the Technical 

Assessment Report and Design Basis Report as part of this stage of works. 

Previous reports and studies shall be available for scrutiny of the Applicant prior 

to Proposal Due Date at Client’s office. A list of available reports includes “The 

Overall Perspective Plan for the Region”. 

5.5.3.3 The Consultant shall assess the site in terms of various parameters such as but 

not limited to topography, vegetation, soil conditions, drainage system, existing 
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village settlements locally called ‘Gamtal’ areas and climate. The Consultant shall 

highlight the learning from this study and demonstrate their usefulness as an input 

to various stages of this assignment in the Technical Assessment Report. 

5.5.3.4 The existing situation assessment is to done as part of the Technical assessment 

report shall include the following, but not limited to: 

1. Review of all existing proposal, sectorial policies, strategies available 

2. Demographic Characteristics 

3. Regional Economic base assessment & Economic sector assessment 

4. Transport sector assessment 

5. Infrastructure and utilities assessment 

6. Water resource and water management assessment 

7. Geomorphological studies 

8. Coastal areas and its management 

9. Environment mapping and its assessment 

10. Heritage and conservation 

 

5.5.4 Market Survey and Demand Assessment 

 

The consultant shall review the findings of the perspective plan and information 

related to economic sectors and industry types to carry out a focused market survey 

and demand assessment specific to the proposed Economic Node. This shall include: 

 

1. A macroeconomic review of the region to assess regional and locational strengths 

and constraints and analysing the investment climate with respect to existing 

resources and potential sectors that would influence the successful development of 

the proposed project; 

2. Competitor analysis for similar developments in the project area and South India sub-

region and Demand Assessment to analyse future development prospects, identify 

target sectors / markets based on the competitive and comparative advantage to 

enhance the pace of economic development, and ensure balanced development;  

3. Developing the estimate for the likely space demand from the identified target 

industries for space within the project,  

4. Special infrastructure requirements to market the project to targeted companies. 

Identify services that could help the project, such as retail, community level facilities 

and so on, or that could exploit location-specific resources;  

5. An analysis of the regulatory and policy scenario and institutional mechanism along 

with the incentives offered by the Central/State Government. In addition, the 

consultant will identify policy incentives available as per Central and State 

Government policies for applicable industries;  

6. Inventory of existing, on-going and proposed land use, industry and infrastructure 

development initiatives in the vicinity of the proposed project area; 

7. Development of a product mix to be used as a basis for master planning of the project 

which will include among other things, a list of industries and activities with land 

requirements, estimate of land and building area for commercial, retail, institutional 

and supporting amenity developments along with an estimate of housing demand by 

housing type, with numbers for resident population, and employment estimates.  
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5.5.5 Development of a Financial Feasibility Model 

5.5.5.1 Develop a financial feasibility model by taking into account the proposed 

development mix, broad costs for development, broad project structuring, and 

conducting a sensitivity analysis by taking into account various factors that could 

impact the development including pricing, income and cost assumptions, EBIDTA 

cash flows over the project period, and assessment of project returns (NPV, IRR & 

EIRR).  

5.5.5.2 Consultant shall evolve project structuring model (EPC/PPP) for implementation 

through private sector funding/ public private partnership for enhancing the overall 

viability of the project. The consultant should provide clear recommendations after 

extensive stakeholder consultations with State Govt./Client/Private developers etc. 

various options in terms of developing and implementing trunk infrastructure 

components on PPP route. The consultant shall suggest the project structuring 

options by also keeping in mind all the relevant policies and guidelines of Govt. of 

India/State Govt. and/or any other agency issued from time to time. 

 

5.6 Detailed Scope of Services for Part 4: Preparation of Final Base Map 

 

The consultant shall prepare the Final Base map considering the following: 

I. The High-Resolution of 0.5/0.6 M of Geo-eye/Quick Bird or latest Satellite Imagery will 

be procured by the consultant from National Remote Sensing Centre (NRSC) as per the 

availability of the data. The cost for the procurement of the satellite imagery shall be 

borne by the consultant. 

II. Geo-referencing of Satellite image with the revenue maps and verification of the same 

with the Topographic survey data. Digitization of geo-referenced revenue village maps 

wherever required.  

III. Preparation of updated base map by superimposition of combined maps over satellite 

imagery.  

The Final Base map shall highlight the Existing settlements in the vicinity and within the Site 

(if any), Existing road network within and in the vicinity of the Site, Existing physical features 

such as water bodies, streams, hills/hillocks, rocky areas, Forests etc., Administrative 

boundaries of villages that fall within the Site, Built up features such as temples/shrines etc. 

5.7 Detailed Scope of Services for Part 5: Land Suitability Analysis 

 

The consultant is required to conduct Land Suitability analysis using GIS based parametric 

analysis. It is required to consider individual parameters such as environment, demography, 

economy, transport etc. along with multiple sub parameters under each sector wherever 

applicable.  

The consultant is required to prepare a grid of appropriate scale for the same and parametric 

values is to be provided for each grid for various factors to arrive at a composite map.  

It is required to derive a quantitative assessment for the same for evolving necessary product 

mix, essential physical, social and transportation networks, environment/ water network and 

selection of the suitability of the land for the defined product mix.  
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5.8 Detailed Scope of Services for Part 6: Preparation of Concept Master Plan 

 

5.8.1 The preparation of a Detailed Master Plan will be preceded by the formulation of key 

design and development principles for the Master Plan. Among other things these will 

include KPIs for sustainable development and smart city development. These 

principles and KPIs will also become the basis of evaluation for three master plan 

options to be developed and presented to the client for their consideration. Each of 

the concepts will at a minimum include the following: 

 

5.8.1.1 Overall illustrative master plan at a scale of 1:2500 illustrating general delineation of 

proposed land uses, building massing, vehicular and pedestrian circulation, open 

space relationships, and development character 

5.8.1.2 Circulation plan at the level of arterial, sub-arterial and collector street network, 

including site ingress/egress, vehicular circulation patterns, pedestrian circulation 

and vehicular parking 

5.8.1.3 Broad location, demand, and plots identified for various infrastructure components 

including but not limited to water, sewerage, drainage, power, gas and 

telecommunication infrastructure  

5.8.1.4 Preliminary open space plan 

5.8.1.5 Preliminary 3D sketches for design theme and character of the development 

5.8.1.6 Land and building area statement with ground coverage, FSI, building mass and bulk 

metrics on a GIS platform 

5.8.1.7 In consultation with the client, carry out an assessment of the three concept master 

plans using the KPIs and assessment criteria and provide recommendation on the 

preferred master plan  

 

 

5.9 Detailed Scope of Services for Part 7: Detailed Master Plan and Statutory Plan (along 
with Notification of the Master Plan) 

5.9.1 Develop the client approved master plan option with the following: 

 

5.9.1.1 Overall illustrative master plan at a scale of 1:2500 illustrating final delineation of 

proposed land uses, building massing, vehicular and pedestrian circulation, open 

space relationships, and development character 

5.9.1.2 Circulation plan at the level of arterial, sub-arterial and collector street network, 

including site ingress/egress, vehicular circulation patterns, pedestrian circulation 

and vehicular parking 

5.9.1.3 Firm location and plots identified for various infrastructure components including but 

not limited to water, sewerage, drainage, power, gas and telecommunication 

infrastructure  

5.9.1.4 Final open space plan and landscape development strategy 

5.9.1.5 Up to 5 final high-quality 3D aerial or eye-level renderings for design theme and 

character of the development 

5.9.1.6 Final land and building area statement with ground coverage, FSI, building mass and 

bulk metrics on a GIS platform 
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5.9.2 Detailing of the final master plan shall include the following: 

 

5.9.2.1 Land use mix and land area allocation for various uses in a form of land use map with 

illustrative building footprints and tabulation of land areas 

5.9.2.2 Identification of Right-of-Way for all major utility corridors, transportation networks 

etc. 

5.9.2.3 Urban Design guidelines to supplement statutory development control regulations to 

bring about a cohesive development pattern and design element into the 

development. 

 

5.9.3 Preparation of Statutory master plan shall include the following:  

 

5.9.3.1 The consultant shall prepare necessary drawings, reports, development control 

regulations, area statements, and other material as may be necessary for submission 

of the master plan to the SPA or local authority as the case may be for approval of 

the master plan.  

 

5.9.3.2 The consultant shall provide necessary support to the Client in carrying out the due 

process requirements for the statutory adoption of the master plan.  

 

5.10 Detailed Scope of Services for Part 8: Detailed Urban Design Guidelines, ICT 

Guidelines and Preparation of Landscape Development strategy 

 

5.10.1 The preparation of Urban design guidelines and landscape strategy shall include:  

 

5.10.1.1 Preparation of development guidance in the form of an urban design and 

development guidebook /pattern book which will define massing, height and material 

(if required by client) parameters for buildings, compound walls, gates and such other 

features along with images, sketches to graphically explain the same.  

5.10.1.2 Guidance for development standards for public places – paving, materials, features, 

characters etc.  

5.10.1.3 Guidance for development of street and information signage according to branding 

guidelines and brand identity material established for the development  

5.10.1.4 Schematic representation of key design features within the development like 

gateways, key nodes, junctions, plazas etc. as a guidance for development by the 

clients in the future  

5.10.1.5 Open space and landscape strategy with typical details for three typologies of 

landscape – maintained parks and gardens with hardscape, softscape and 

street/park furniture; basic ground covered landscape areas with shrubs and planting; 

natural areas with native vegetation and managed landscapes.  

5.10.1.6 The Landscape strategy shall focus on Water conservation best practices, Plant 

material type, size and diversification, various landscape typologies etc 

5.10.1.7 The preparation of ICT guidelines shall include: 

5.10.1.8 Preparation of ICT implementation guidelines that focus on Smart Solutions such as 

E-Governance and Citizen services, Waste Management, Water Management, 

Energy Management, Smart Urban Mobility etc 

5.10.1.9 The Guideline shall focus on Integrated Management and Command centre, 

communication networking, City assistance tools, Information and Digital security and 
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various public services and its integration. 

5.10.1.10 It is expected of the consultant to submit separate Guidelines for Urban Design, 

Landscape and ICT. 

 

5.11 Detailed Scope of Services for Part 9: Drawings for Plot control sheets/ plot 

demarcation drawings and the development of a GIS database for the plan 

 

General: Plot control sheets or plot demarcation plans shall be developed for each 

saleable plot identified within the development. This plot control sheet shall serve as a 

standard supplement to an allotment plan and lease agreement for each plot to be 

handed over to the tenant. The overall master plan shall be divided into clusters or 

sectors and plots shall be numbered in a systematic manner in consultation with the 

client. The plot control sheets shall typically be A2 or A3 or suitably sized drawings 

sheets containing information displayed in a clear and unambiguous manner the 

format for which shall be approved by the client. The plot control sheets shall include 

the following minimum information and other details as requested by the client:  

• Cluster or Sector name and identification of the location of the said plot  

• Location plan for the plot  

• Scaled up plot plan showing vertices of the plots with suitable coordinates of 

each vertex in a latitude-longitude format or Northing Easting format as per 

client instructions  

• Key dimensions between vertices  

• Set back lines and key development regulations indicated graphically on the 

plot control sheet with the intent to provide a summary of regulations at a glance 

to the tenant.  

• Key information about the development parameters for the plot like location 

and capacity of available utility connections, access control requirements etc. 

in consultation with the client.  

• The consultant shall also develop a GIS database for the entire master plan 

operable in an ARCGIS 10.0 format. All shapefiles so generated for the master 

plan shall be georeferenced and correspond to the plot control coordinates and 

actual ground survey. The GIS database will include key information on each 

plot pertaining to area, address, land use, setback requirements, permissible 

and consumed FAR, and additional fields as may be necessary and indicated 

by the client to have an operational geo database for management of the 

development.  

 

5.12 Detailed scope of services for Part 10: Preliminary Design of roads and 

infrastructure within the designated area 

 

5.12.1 General 
 

5.12.1.1 The intent of this part is to prepare integrated preliminary engineering design of all 

roads and utility services within the designated area. The Consultant shall design 

services to each parcel giving provision for individual connections and metering for 

each parcel as defined in the Site Survey and Finalisation of Maps report. The 

Consultant shall refer previous studies and reports and make reasonable estimates 
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with regards to the land use and population in each parcel and provide but not 

limited to typical arrangements, numbers, locations and demand for each parcel. 

The Preliminary Design Report shall form the basis of further works in this 

assignment. 
 

5.12.1.2 The Consultant shall conduct a roads and utility infrastructure assessment of the 

site based on the product mix, Site Survey and Finalisation of Maps report. The 

assessments shall include but not be limited to demand and systems analysis of 

road network, drinking water, recycled water, industrial water, power, sewage, storm 

water, gas and telecom networks. The systems shall be designed keeping the 

O&M and ultimate management in perspective. The details include, but not limited 

to, the following: 
 

a) Investigate and identify existing and/or proposed traffic and transportation modes 

existing in the project influence area and vicinity. 

b) Investigate availability and capacity of existing utility infrastructure if any. 

c) Investigate jurisdictional agencies and their standards and requirements (i.e., 

central, state and local governments, environmental agencies and other relevant 

agencies). 

d) Obtain information on preferred local construction materials. 

e) Establish horizontal and vertical control for mass grading based on available 

information however, GTS benchmarks are preferred. 

f) Prepare contour information for proposed sub-grade for the total site. The level of 

accuracy shall not be less than that of input information. 

g) Coordinate with local telecommunications/cable companies and provide corridors 

to accommodate their duct bank system along with the other project support 

systems. 

h) Investigate the details pertaining to existing highway structures (if any) (e.g. 

river crossings) and identify the same. 

i) Coordinate with local gas supply companies and provide corridors to accommodate 

the network system along with the other project support systems. 

j) Coordinate with Power network company and provide the corridor and space to 

accommodate the electrical network system. 

k) Consultant shall coordinate with the stakeholders to study, analyze and if required, 

further strengthen the water supply scheme prepared by Client. 

 

5.12.1.3 The Consultant shall coordinate design coordination workshops in order to 

coordinate the design interface between service connections from adjoining areas. 

Consultant to incorporate requirements such as below but not limited to: 
 

a) Accommodating service alignments to treatment plants 

b) Accommodating discharge capacities in the trunk network from adjoining area 

c) Accommodating additional capacities in the treatment plants for discharges 

from adjoining areas 

d) Pumping infrastructure (if any) 

e) Flood management measures to be implemented 
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f) Any other requirements generated during coordination meetings for seamless 

integration of services from adjoining areas 

 

5.12.1.4 Interface management: The Consultant shall manage the interface of various 

services in the designated area and from adjoining areas to ensure seamless 

integration of services. The Consultant shall also manage interface of services in 

case implementation is carried out through multiple contractors. 
 

5.12.1.5 The Consultant shall coordinate between various state agencies and other 

stakeholders in order to incorporate requirements and considerations. The 

Consultant shall coordinate preliminary design of roads, highway structures and 

infrastructure with the design of other elements being carried out by these agencies. 

It is the intent of the Client to carry out detailed design and execution of key 

infrastructure such as WTP, STP and CETP by separate agencies. The Consultant 

shall either leave provision for such elements or coordinate with those agencies if 

appointed during the tenure of this assignment. 
 

5.12.1.6 The Consultant shall propose specific measures and engineering design to mitigate 

any detrimental aspect for all roads and services. 
 

5.12.1.7 The Consultant shall study and consider the implications of such flood management 

measures for all roads and services in the designated area. 
 

5.12.1.8 In consultations with the Client and other stakeholders, the Consultant shall assess 

limitations such as no discharge of treated water, storm water etc. The Consultant 

shall make/ leave specific provisions in the preliminary design of services/ utilities 

addressing such limitations. 

 

5.12.1.9 The Consultants shall evolve the preliminary design using latest available software 

and methodologies currently prevailing in the respective sectors of roads and utility 

service design. 
 

5.12.1.10 The Consultant shall provide all the relevant technical specifications as a part 

of the Preliminary Design Report which will act as a reference for the contractor(s) to 

carry out Detailed Design activities. 
 

5.12.1.11 The Consultant shall consider the following key aspects regarding sustainability: 
 

a) Use of waste and manufacturing/ process by-products in construction 

b) Use renewable energy (solar, wind, geo-thermal etc.) 

c) Use technology that require less water during the construction of infrastructure 

d) Recycle and reuse of water and waste 

e) Integrated solid waste Management and energy recovery from the solid waste. 

f) Efficient use and minimize power losses in power network 
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5.12.1.12 The Consultant shall prepare the necessary details to carry out site grading 

as per the master plan in view of the existing drainage system, HFL and other 

considerations. The Consultant shall use all necessary means of representation at 

its disposal to convey the intent of such works that shall be based on principles of 

sustainability. 
 

• Site grading to suit the site condition and plan proposal 

• Site grading to suit Storm Water Drainage System & flood control 

• Grading Plan with Formation Levels on basis of contour survey plans 

• Site Sections. 

 

5.12.2 Design Basis Report 
 

5.12.2.1  The Consultant shall prepare a Design Basis Report for all roads, highway structures 

and utility services that are part of this assignment. The Consultant shall identify 

necessary existing conditions, soil conditions, climatic conditions and usage 

requirements in considerations while formulating the design basis for roads and utility 

services in the designated area. 

5.12.2.2  As part of the design basis, the Consultant shall assess alternatives wherever 

applicable incorporating aspects related to sustainability and illustrate methods that 

will increase efficiency of the network, potential sourcing of materials, technology 

available, technical parameters, phasing of infrastructure and decrease time required 

for implementation. 

5.12.2.3 The Consultant shall ensure that their designs are value-engineered, economised 

and optimised as far as possible, with respect to ease of construction, constriction 

time, construction cost and life cycle cost. The Consultant shall demonstrate this by 

developing technically feasible alternative design options in the design basis report, 

comparing the time and cost of impacts of these options and presenting the same to 

the client for their approval. 

5.12.2.4 The Consultant shall also explore strategies to phase various roads during 

implementation stage in order to meet incremental traffic demands. The Consultant 

shall assess the road cross sections and examine the efficiency of provision of 

services, and suggest alternatives if required for the road cross section and position 

of services for efficient implementation and operations and maintenance. 

5.12.2.5 In case of wet services constituting water supply, sewerage disposal, effluent 

disposal and drainage, the Consultant shall explore all options aiming towards 

a recycle-reuse-recharge policy and a zero-discharge principle. The Consultant 

shall propose strategies for monitoring the network for leaks and minimizing 

unaccounted- for-water (UFW). The Consultant shall propose methodologies for 

metering for various land uses and activities in the designated area. 
 

5.12.3 Traffic Demand Assessments 
 

5.12.3.1 The Consultant shall estimate traffic projection of the demarcated area by 

establishing possible traffic growth rates in respect of all categories of vehicles, 

taking into account but not limited to the past trends, annual population employment, 
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elasticity of transport demand prevailing in the country in relation to income and 

estimated annual production increase and transportation or other infrastructure 

projects planned by the state government/central govt. in the near vicinity of the 

project influence area, which may affect the transport demand of the project area 

should also be considered. The other aspects including socio-economic development 

plans and the land use patterns of the region having impact on the traffic growth, 

should be studied. Traffic projections should be conversant to development phasing 

prescribed by the master plan. 

5.12.3.2 The traffic demand estimates shall be done assuming three basic scenarios i.e. 

optimistic, pessimistic and most likely traffic growth. The horizon period should 

converge with that of the Site Survey and Finalisation of Maps report of Area, wherein 

the growth factors may be calculated for groups of five years each till the horizon 

period. 

5.12.3.3 The forecasting methodology should arise as an outcome of running a traffic demand 

model with proper calibration and validation. The assumptions for the model may be 

substantiated at any stage. The model should be flexible to consider impact of 

implementation of any new project/proposal in the near vicinity of the project. 

5.12.3.4 The overall traffic forecast and other relevant information/ data as may be required 

shall form the basis for the design of pavement type and other facilities. 
 

5.12.4 Preliminary design for all roads 
 

5.12.4.1 The preliminary design of roads will include but not be limited to complete layout of 

the proposed road network as per the agreed cross sections with all the features 

shown thereon new alignment including interface and other elements of the overall 

project. 

5.12.4.2 Typical Road Cross Sections and Road Network layout shall be based on the Site 

Survey and Finalisation of Maps report recommendations; typical cross sections 

have been prepared. Consultants have to review, update and revise the road cross 

sections incorporating main carriageway, service road (if required). The road cross 

sections and layout should be designed with emphasis on incorporate pedestrians 

and non- motorised transport movement, public transport and para-transits, public 

transport routes, segregating/ dedicating lanes for Heavy Occupancy Vehicle (HOV)/ 

commercial vehicle movement, freight terminals, if any. The road network layout 

should be designed in a flexible manner so that it can adopt future interventions. 

5.12.4.3 Pavement Cross Sections: consultant has to design the pavement cross sections for 

all categories of roads based on the projected traffic of the demarcated area. The 

traffic will form the basis for design of pavement. Consultant has to advise on suitable 

pavement type depending on the site conditions and soil CBR. The pavement shall 

be done strictly based on the provisions of IRC and standards MORTH codes. 

Pavement shall be designed typically for repetition of wheel loads in terms of standard 

axles over a design period as per IRC standards. 

5.12.4.4 Bridges and culverts shall be designed for IRC loading class 70 R and for seismic 

forces for appropriate zones. All activities related to field studies, preliminary design 

and documentation shall be done as per the latest guidelines/ circulars of MORTH 

and relevant publications of the Indian Roads Congress (IRC) and Bureau of Indian 

Standards (BIS). For aspects not covered by IRC and BIS, international standard 
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practices, such as, British and American Standards may be adopted. The required 

utility services through the bridges and culvert to be considered. 

5.12.4.5 Geometric design: Road geometry should be designed based on IRC guidelines and 

international codes also to be referred in case of any missing data. The preliminary 

design should support overall drainage of the site. Latest design software such as 

MX road/Open Roads/similar latest detailing software has to be used for the same. 

Design analysis and any other software output has to be shared with the client. 

5.12.4.6 Drainage design: A detailed preliminary layout of the drainage to be decided and 

the same has to be agreed with the client before final submission. This also has to 

be integrated with the existing drainage around the site if any. The drainage design 

should be done for all surface and sub surface drainage including junctions. The 

existing data on rainfall, flood history, existing stream all has to be studied in detail 

before preparing drainage plan. 

5.12.4.7 Junction Design: as part of the overall preliminary engineering of road network, the 

intersections have to be designed based on the traffic projections. Consultants has to 

identify best suitable warrants for major intersections in the study area including but 

not limited to area traffic control systems, signalised intersections, roundabouts, 

grade separated interchanges, etc. Consultants have to provide preliminary designs 

based on projected traffic for each of the development phases. Consultant should 

come out with innovative traffic management techniques that help in reducing cost of 

construction such as state of art area level traffic signalling system that increase the 

traffic handling capacity of intersections. 

5.12.4.8 The Consultant shall identify suitable locations for provision of bus bays, drop-offs and 

bus shelters on the proposed road network. As far as possible, bus bays shall not 

be located on horizontal curves, summit of vertical curves and bridges. Good 

visibility must be ensured. Further, the bus bays should not be too close to major 

intersections. The length of each such bus bay shall also be indicated. 

5.12.4.9 Apart from the above, the consultant will also have to take up following as a part of 

preliminary design report. 
 

a) Traffic circulation plan, utility relocation plan and Layout of service road connections, 

acceleration/ deceleration and sheltered lanes 

b) Planning and layout of protection works like retaining/ toe walls, pre-loading, 

ground treatment based on geotechnical data, slope protection, bunds, 

embankments, and drains 

c) Preliminary design of structures like bridges, underpasses, flyovers, pedestrian 

underpasses/ crossings, ROBs, indicating the approximate sections and GAD. 

d) Traffic management plan during construction 

e) Road signing and marking plans, including overh ead and variable message 

signs, Pavement Markings, Safety Barriers, Railings, Delineators, Chevron 

Markings, Traffic Attenuators and crash barriers. 

f) Overall Circulation and Traffic Management System for entire site. 

 

5.12.4.10 The alignment design shall be verified for available sight distances as per the 

standard norms. The provision of appropriate markings and signs shall be made 

wherever the existing site conditions do not permit the adherence to the sight distance 

requirements as per the standard norms. The consultants shall make detailed analysis 
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of traffic flow and level of service for the existing road and workout the traffic flow 

capacity for the improved project road. The requirement for separate climbing lanes 

along steep gradients for heavy trucks shall be investigated and operational analysis 

shall be carried out for the provision. International best practices may be referred, 

wherever the recommendations are not available as per the Indian codes, international 

codes may be referred. 

5.12.4.11 The Consultant shall also prepare details for at-grade junctions, which may be 

adopted as alternative to the grade separated structures/ flyovers/ underpass which 

may be implemented at a later date. The geometric design of interchanges shall 

take into account the site conditions, turning movement characteristics, level of 

service, overall economy and operational safety. 

5.12.4.12 The road network including main roads and service roads is to be developed for 

Industrial Township. The design of geometric elements shall, therefore, take into 

account the essential requirements of such developments. 

5.12.4.13 The design for roads shall take into consideration provision of MRT/ LRT/ BRT 

network in the future. 

5.12.4.14 The Consultant shall prepare the preliminary design for landscape works along 

all roads within the project area such that contractors can be engaged for detailed 

design and execution. Details of landscape works shall include the following but not 

limited to: 

a) Plantation scheme and plant palette in median/ green buffer/ green strip along 

roads/ traffic islands/ road embankment 

b) Preliminary design and materials of footpath pavement/ cycle tracks as part of the 

road cross-sections 

c) Preliminary design and specifications of street furniture including but not limited 

to bus stops, drop-offs, seating, street lighting, green areas (hard and soft 

landscape) etc. 

d) Preliminary design and specifications of street lighting, footpath lighting etc. 

e) Any other landscape elements/ components in relation to roads and services/ 

utilities. 

 

5.12.4.15 The design drawings for geometric elements shall cover, but not be limited to 

the following major heads: 
 

a) Site layout showing the proposed work (project schematic) 

b) Typical cross-sections with utility services 

c) Geometric design drawing of city roads which will include plan and profile; 

d) Geometric design drawing of service roads which will include plan and profile; 

e) Preparation of junction design; 

f) Preparation of drainage layout and typical drain details 

g) Typical details of proposed culverts 

h) GADs of minor and major bridges and other structures 

i) Typical details of road protection work 

j) Road safety design 
 

5.12.5 Preliminary design for potable, industrial and recycled water supply network 
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5.12.5.1 The Consultant shall review/revaluate available Site Survey and Finalisation of Maps 

report including norms, scheme etc in terms of regional aspects and long term and 

short-term validity of schemes. 

5.12.5.2 The Consultant shall study the proposed Water Supply system, available/ proposed 

water resources plan and study future plans. Consultant shall also work out the norms 

and standards required for the services after studying relevant codes, standards, 

norms and state level practices in particular CPHEEO manuals. 

5.12.5.3 The Consultant shall evaluate the quality and quantity of underground and surface 

water sources at the site, determine adequacy, recommend the water build-up for 

each year of development for industrial units, domestic use, institutional requirements, 

commercial requirements, fire-fighting, wastage, etc. It is anticipated that some of the 

industrial and irrigation water demand can be met with recycled water. The Consultant 

shall propose an efficient methodology and design for supplementing the water 

demand with recycled water. The Consultant shall also determine the water 

requirements for firefighting purposes and its associated network. 

5.12.5.4 The Consultant shall design the network required for supply of potable, recycled 

water and fire-fighting water for the designated area. The network shall include 

design and location of water storage requirements, pumping requirements, 

standpipes and other such components. The network shall be designed up to each 

parcel level. The Consultant needs to keep the potable and non-potable water supply 

connections to each parcel. 

5.12.5.5 A water supply scheme has been proposed by the State Nodal Agency for the project 

area. Based on the proposed water supply scheme the Consultant shall design the 

water distribution network for the entire project area. 

5.12.5.6 The Consultant shall propose the capacity and location of the receiving master 

balancing reservoirs (MBR-R) for treated industrial water inside the designated area. 

This reservoir will receive the treated industrial water from the Tertiary Treatment 

Plant (TTP). The consultant shall design the MBR in coordination with the other 

consultant who will design the industrial water transmission main from the TTP up to 

the MBR inside the designated area. 

5.12.5.7 The Consultant shall prepare a staging plan for potable and recycled water system 

considering the phase-wise occupancy for the area. 

5.12.5.8 The preliminary design for potable water network, recycled water network, including 

fire storage and firefighting network shall include the following but not limited to: 

a) An index plan of the distribution system as a whole, covering the entire area of 

supply under the proposal with zones demarcated and location of service 

reservoirs indicated with relevant hydraulic data. The distribution system should 

indicate sizes of mains, numbers, locations and capacities of UG/ OH tanks, 

hydraulic level and other appurtenances proposed in the system. 

b) Longitudinal section of conveying mains, indicating the location of sluice valves 

on the main, scour valves, air valves and other appurtenances 

c) Material of pipes and diameter of pipes 

d) Designs and general arrangement for MBR and pumping arrangement 

e) A schematic diagram indicating the levels of the various components of the 

project. 

f) Engineering calculations for Storage capacities proposed their elevation and its 

costs. 

g) Distribution system with salient features e.g. intermediate OH/ UG tanks, 
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pumping stations, connections, valves etc. 

h) Hydraulic calculations of distribution and conveying mains. 

i) The Consultant shall determine location and size of required intermediate lifting 

stations and prepare hydraulic design, pump house, wet well/ dry well details, 

pump capacities and power requirement, pumping machinery, suction pipes, rising 

main, delivery main, indicative civil hydraulic electrical mechanical details, DG sets 

etc. 

 

5.12.6 Preliminary design for drainage network 
 

5.12.6.1 The Consultant shall prepare the storm water management system for the 

designated area considering that the flood management system shall be in place at 

a future date. The Consultant shall propose flood mitigation strategies in 

preliminary design of roads and drainage network in the interim, before the flood 

management system is in place. 

5.12.6.2 The Consultant shall analyse the data and prepare the preliminary design for 

drainage network by: 

a) Considering and freezing of design criteria for the various parameter to design 

drainage system 

b) Determine storm water runoff quantities by dividing the catchment into different 

zones. 

c) Design and preparation of schematic network 

 

5.12.6.3 As part of the preliminary design of drainage network, the consultant shall prepare 

the following but not be limited to: 
 

a) Prepare preliminary design documents including drawings and outline specifications 

for required storm water facilities. 

b) Preliminary design for the storm water drainage network with pipe diameters / 

channel dimensions. 

c) Determine the locations and dimensions of the storm water culverts along the 

roads. 

d) Determine the outfall points of the storm water drainage network. 

e) Determine location and size of storm water pumping stations, sluice gates/flood 

control structure at outfall or at intermediate level if required 

f) Determine the interconnection with the outside storm water drainage network 

g) Harvesting of surface runoff and measures to promote ground water recharge 

through rainwater harvesting system 

h) Analysis of the SWD system, alignment and position of storm water drainage 

along the road giving the details of size of drains, invert levels of the drains, HFL 

and road edge level. 

i) Longitudinal Plan for main drains 

j) Typical sections of drains, channels etc. 

k) Determine proposed formation level, storm water network with internal, peripheral 

drain and main channel up to discharge point with table indicating High flood level 

(HFL), Invert level (IL), Discharge, velocity, freeboard data. 



Preparation of Detailed Master Plan and Preliminary Design Report for Roads & Services/ Utilities for 
Satara Industrial Area in Maharashtra under BMIC Project 

May 21  81 

l) The Consultant shall determine location and size of required intermediate lifting 

stations and prepare hydraulic design, pump house, wet well/ dry well details, 

pump capacities and power requirement, pumping machinery, suction pipes, rising 

main, delivery main, indicative civil hydraulic electrical mechanical details, DG sets 

etc. 

 

 

5.12.7 Preliminary design for sewerage network, Industrial effluent collection and 

Effluent disposal network 
 

5.12.7.1 The Consultant shall prepare preliminary engineering design of sewerage, Industrial 

effluent collection and effluent disposal network serving the parcels up to the 

designated location of the treatment plant and disposal point. The network shall 

be designed such that recycled water can be introduced back into the network 

for various types of use. As per national and local norms, the Consultant shall 

establish treated effluent discharge requirements aiming towards Zero Discharge. 

5.12.7.2 The Consultant shall be required to finalize and adopt the following but not limited to, 

design parameters 
 

a) Per capita sewage and effluent generation 

b) Peak flow 

c) Minimum and Maximum velocity of flow 

d) Flow conditions for various size of pipes 

e) Material of pipe 

f) Minimum depth of sewer 

g) Maximum depth in relation to water table 

h) Infiltration factor 

i) Formula for calculation for design of sewer 

j) Coefficient of various formulas 

 

5.12.7.3 The Consultant shall evaluate the pre-treatment standards for each type of industries 

before discharge of their effluent in to trunk collection system to common acceptable 

level as per national and local standards. 

5.12.7.4 The Consultant shall determine location and size of required intermediate lifting 

stations and prepare hydraulic design, pump house, wet well/ dry well details, 

pumping machinery, suction pipes, rising main, delivery main, indicative civil 

hydraulic electrical mechanical details, DG sets etc. 

5.12.7.5 The Consultant shall determine number, size, location and type of required sewage 

treatment plants (STP) and staging plan for construction of collection and treatment 

system. The Consultant shall explore various options available for sewage treatment 

for each type of plant. The Consultant shall prepare the preliminary design for each 

treatment plant determining the area requirement, technology used, phasing, 

discharge parameters and other aspects to be used for treatment. The Consultant 

shall also identify alternate sludge management technologies and options. 

5.12.7.6 The Consultant shall design the industrial effluent collection system with discharge of 

the collected industrial effluent to the CETP. 
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5.12.7.7 As part of preliminary design of sewerage, industrial effluent collection and effluent 

disposal network, the consultant shall prepare the following but not limited to: 
 

a) Individual layout plan of networks from parcel to treatment/disposal point showing 

pumping stations, sump, invert levels and other relevant information 

b) Demand/ Generation calculations and hydraulic design of the individual network 

with pipe diameter, pipe materials, no of manholes, depth of the manholes etc 

c) Longitudinal Plan of the main network 

d) Typical details of manholes and other ancillary structures, 

e) Outline parameters and GA drawing of treatment plants 

f) Typical plans and sections showing indicative details, materials

 and specifications 

 

5.12.8 Preliminary design for power supply 
 

5.12.8.1 The Consultant shall prepare the preliminary design for power supply keeping the 

following but not limited to in perspective such as safety to personnel, minimum fire 

hazards and risk, minimizing power losses, reliability of system to the extent possible, 

ease of maintenance, automatic protection of all electrical equipment through 

selective relaying system and scope for future expansion. 

5.12.8.2 The Consultant shall study the existing planning for EHT and HT transmission network 

of State Transmission for the entire area and thereafter coordinate the plan for the 

Sub-station location. The proposed equipment and preliminary design for distribution 

sub-station should be prepared with reference to the load flow analysis taken up by 

State Transmission prior to finalisation. 

5.12.8.3 The Consultant shall prepare a load forecast based on plot mix, type of industrial 

units, future expansion plans\and requirements of power consuming utilities/ facilities. 

Consultant should clearly specify the overhead and underground transmission 

network arrangement with respect to voltage level and physical site and ground 

conditions, in consultation with relevant authorities. The Consultant shall design the 

network such that integration with ICT network is possible wherever required. 

5.12.8.4 The Consultant shall plan the following aspects but not limited to: 
 

a) Planning of Main Receiving Sub Stations (MRSS) and source of electricity within 

the overall framework of Industrial Area. 

b) Planning and layout of electricity distribution system, network and internal 

substations. 

c) Develop Utility Profile including demand assessment 

d) Design electricity distribution system, which comply with the following 

but not limited to relevant regulations, latest concepts such as Smart 

Grids, codes of practices and byelaws. 

e) Preliminary design of the sub heads of the substations and distribution networks. 

f) Broad construction costs of the recommended option based on preliminary design 

g) Determine requirement for standby engine-generation power supplies within the 

development to support critical loads. 

h) Prepare general layout of underground electrical high and low voltage power 
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distribution system. 

i) Develop standards for street lighting to be used throughout development. 

 

5.12.8.5 As part of the preliminary design for power supply, the Consultant shall prepare the 

following but not limited to: 

 

a) Report on Design norms and Standards, forecasting power demand, network 

planning, specifications, systems of maintenance and operation 

b) Details related to HT/LT lines, Grid substation, MSS, ESS Transformer, LT cable, 

stitch yards feeder pillar etc. 

c) Illumination level proposed for particular type of road. 

d) The arrangement and type of lighting proposed (linear, one side, opposite staggered 

or central verge) sodium mercury, fluorescent, metal, heads etc. 

e) Lighting distribution d i a g r a m  for particular type of road with arrangement 

proposed. 

f) Power supply distribution and control arrangement proposed. 

g) Decorative post of lanterns for garden and open areas. 

 

5.12.9  Preparation of Waste Management Plan 
 

5.12.9.1 The Consultant shall cover the following as part of Waste Management Plan but not 

limited to: 
 

a) Characterisation and quantification of solid waste and hazardous waste to be 

generated during construction stage and operation stages of the project 

b) Collection, segregation and storage systems of various types of waste generated 

c) Conveyance/ transportation system of various kinds of waste generated. 

d) Revalidate and propose the location (s) of the final storage/ treatment and recycling 

system. 

e) Preliminary-design of the storage facilities, as required. 

f) Identification of nearest Common Hazardous Waste Transportation, Storage and 

Disposal Facility (CHWTSDF) for disposal of hazardous waste 

g) Waste management plan shall be in conformance with applicable rules e.g., 

Municipal Solid Waste Management Rules 2000, Hazardous Waste Management 

Handling and Trans-boundary Movement Rules 2009, etc. 

 

5.12.10 Preliminary design for gas network corridor and telecom ducting 

network 

 

5.12.10.1 The Consultant shall plan the allocation for gas corridor and telecom network 

in the roads cross section in the integrated infrastructure layout. 

5.12.10.2 The Consultant shall abide by national norms, standards and best practices. 

5.12.10.3 The ICT network shall be designed such that includes components serving 

requirements of roads and all infrastructure such as but not limited to intelligent 

transportation systems, smart metering system, SCADA, BRT, traffic signalling 
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etc, coordinated with overall ICT master plan 

5.12.10.4 Evaluate the systems for provision of Information and Communications 

Technology (ICT) for integrated operations along transport routes with provision 

of following: 

a) Required number of ducts 

b) Empower 24x7 round-the-clock service operations in public, providing 

information with user privacy and without human intervention and 

extending 

points-of-presence 

c) Enable delivery of real-time information to users for better planning 

d) Integration with Multi-modal Transport Schedules 

e) Enablement of Emergency Notifications, Security Analytics and Response 

measures 

f) Provision for Integrated Billing and Cash-less transactions 

g) Prepare broad cost estimates of the civil, electrical, systems, ICT 

requirements 

- both capital as well as operating costs. 

 

5.12.11  Preparation of Cost estimates and BoQ 
 

5.12.11.1 The cost estimates shall be prepared as per provisions of this TOR and as 

per below. The description of items in Bill of Quantities should be consistent 

with the drawings and specifications, and all should lend themselves to 

harmonious and unambiguous interpretation. 

5.12.11.2 The Consultant shall prepare detailed estimates for quantities (considering 

designs of roads, highway structures and utilities as proposed) and project 

cost including rate analysis for the entire project (package wise), using local/ 

state/ applicable schedule of rates. For missing items in the local/ state/ 

applicable schedule of rates, any other mutually agreeable source(s) maybe 

used. The estimation of quantities shall be based on preliminary design of 

various components. The estimation of quantities and costs shall be worked 

out separately for each component. 

5.12.11.3 The Applicant shall carry out a detailed analysis for computing the unit rates 

for the different items of works. The unit rate analysis shall duly take into 

account the various inputs and their basic rates, suggested location of plants 

and respective lead distances for mechanized construction. The unit rate for 

each item of work shall be worked out in terms of manpower, machinery and 

materials. 

5.12.11.4 The project cost estimates so prepared are to be checked against rates for 

similar on-going works in the surrounding region with reference to current State 

PWD schedule of rates. 

5.12.11.5 The Consultant shall prepare BOQ of various components with a break up of 

cost for each component separately. The Consultant may include provision for 

physical and price contingencies, interest during construction and other 

financing costs, pre- construction expenses etc. Cost estimates should be 

prepared based on item rate analysis and on prevalent market rates in the 
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region. Consultant should perform rate analysis for all the items in all works. 

5.12.11.6 The Consultant shall prepare the Cost estimates and BoQ for the purpose of 

assistance in tendering process for contractor(s). The Consultant shall be 

responsible for accuracy of the BoQ items. 

 

5.12.12 Financial Analysis: The consultant should undertake detailed financial 

analysis for the project, estimation of financial IRR etc. 
 

5.12.13 3D Model and Spatial Database 

 

5.12.13.1 All infrastructure, networks and facilities designed by the Consultant as part of 

this assignment shall be consolidated as part of a spatial database preferably 

using MS- SQL Server Spatial or Oracle Spatial. Both the 2D and 3D spatial 

data shall be stored in such spatial database for mapping, modelling and 

analysis. 

5.12.13.2 The Consultant shall propose the required specialist modelling software to the 

Client for facilitating high level modelling analysis. While for transforming such 

modelled results into engineering layout plan the Consultant shall make use of 

Autodesk Civil 3D or Map 3D. 

5.12.13.3 The Consultant shall also prepare a 3D model of all infrastructure designed as 

part of the assignment. The 3D model shall be developed using Autodesk Revit, 

Civil 3D, Map 3D and/ or Infraworks. The Consultant shall represent all aspects, 

details, alignments, materials, thicknesses, quantities, levels and 

measurements as developed in preliminary design for roads and services. The 

Consultant shall use the 3D model to demonstrate the efficiency and cost 

effectiveness of the design. 3D model data files shall be submitted in ‘SDF’ file 

format. Apart from spatial information, the SDF file shall carry attribute 

information such as but not limited to materials & specifications, pipe diameters, 

flow data and invert levels. 
 

5.13 Detailed scope of services for Part 1 1 : Preparation of tender documents 

and drawings for selection of contractor(s) and during Detailed Design stage 
 

5.13.1 The Consultant shall formulate tender packages. These packages shall be 

formulated such that all roads and infrastructure are simultaneously and seamlessly 

executed at the site along with the works related to street lighting, street furniture 

and landscape. The tender documents shall be designed such that the works can 

be executed in a short span of time in order to meet client’s expectations. 
 

5.13.2 Preparation of Tender drawings and documents 
 

5.13.2.1 The Consultant shall prepare the tender documents, drawings, specifications 

and schedule of quantities, code of practice covering aspects like mode of 

measurement, method of payments, quality control procedures on materials and 

work, special conditions of contract etc. 

 

5.13.2.2 The Consultant’s scope shall include all relevant information pertaining to 
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preliminary design for roads & services/ utilities such as draft BOQ’s, analysis 

of rates, technical specifications and technical data sheets. 

 

5.13.2.3 The Consultant shall provide relevant documents for bidding out contracts for 

single/ multiple packages created for the designated area. 

 

5.13.2.4 The Consultant shall provide technical assistance to the Client in selection of 

contractors for various packages. 
 

 

5.13.3 Technical support/ handholding during Detailed Design 
 

5.13.3.1 The Consultant shall provide all technical assistance in providing any further 

clarifications, details, designs and drawings required by the contractor(s) during 

the Detailed Design stage and address any queries raised by the contractor(s) 

for roads & services/ utilities. The Consultant shall act as an interface or 

coordination agency between Client and the contractor(s) during the 

handholding period for the Detailed Design stage. It is also envisaged that a 

Programme Manager Consultant (PMC) will be appointed for the node and 

accordingly, the consultant will do all necessary coordination with the PMNC. All 

deliverables will be submitted to PMNC after his appointment and it is the 

responsibility of the PMNC to verify the deliverables and approve the same. For 

all practical purposes, the PMNC will be acting as the client’s representative for 

all day-to-day activities.  

5.13.3.2 The Consultant shall review and approve detailed design and GFCs prepared 

by the contractor(s) and ensure that all preliminary design aspects and 

parameters have been adhered to. The Consultant shall analyse the detailed 

BoQ prepared by the contractor. 

 

5.13.4 Scope of work for Environmental Impact Assessment for the project 

 

The Selected Consultant/s are required to prepare & complete the EIA study as per the Model 

ToR issued by MoEF and also obtain the additional ToR for this project. 

The purpose of EIA is to give the environment its due place in the decision-making process 

by clearly evaluating the environmental consequences of the proposed activity before action 

is taken. 

• Evaluation of the impact of the project shall be carried out on air environment, water 

environment, land use, drainage, flora and fauna, socio-economic and cultural 

environment on short- and long-term basis. The evaluation shall be carried out for pre 

project scenario, project implementation scenario with and without EMP. The 

environmental impact scenario shall be carried out for, before, during and after the 

implementation of project. 

• The guidelines provided by MoEF and State PCB and/or any other relevant body in 

this regard shall be studied while conducting the EIA study. The baseline data 

generated from above studies shall be analyzed and compared with applicable 
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standards for each environmental attribute so that the critical environmental areas and 

also attributes of concern are identified. The short term and long term impacts 

particularly on sensitive targets such as endangered species, plants, crops and 

historically important monuments shall be identified. 

 

5.13.5 Mitigation measures & Environmental Management Plan for the existing and 

proposed developments 

Based on the impacts identified the mitigations measures will be suggested. An impact 

criterion will be developed to identify major, moderate and minor impact based on which an 

impact matrix will be generated. The impact matrix will indicate the extent of impact with as 

well as without the proposed mitigation measures. Social impacts assessment and concerns 

will also has to be identified and an outline Rehabilitation and Resettlement (R&R) Framework 

will be prepared as per the guidelines of The Right to Fair Compensation and Transparency 

in Land Acquisition, Rehabilitation and Resettlement Act, 2013 and Social Safeguards policy 

of multilateral funding agencies like World Bank, JICA, AIIB. The social assessment report will 

be prepared on random questionnaire-based sampling of project affected persons, generating 

primary data and using available secondary data, Census data, Common property resources, 

Land classification, livelihood secondary data, etc.  

An EMP suggesting economically feasible control technologies and procedures to minimize 

any impact on environment will be developed. The EMP will include: 

- Pollution control measures (air, water, noise, soil etc) 

- Water conservation, treatment and disposal 

- Solid/hazardous waste management 

- Training and Monitoring requirement for the project 

- Occupational Health and Safety Measures 

- Requirements for green belt and landscaping 

- Traffic Management Plan 

 

5.13.6 Outline Risk Assessment Study 

 

The RA study will include the following methodology: 

- Identification of hazards/risks associated; 

- Identification of scenarios; 

- Analysis of frequency and consequences of all identified risks; 

- Detailed risk analysis to assess the risk levels in relation to risk acceptance 

criteria; and 

- Recommend risk reduction measures and identify high-risk elements to be 

addressed through the Disaster Management Plan (DMP) 

The Consultant shall be responsible for making presentations as required from time to time 

before the various committees of Competent Authority/ies including Public Hearing and obtain 

the EIA Clearance from the MoEF and/or any other authority. 

In order to facilitate the Selected Consultant in conducting the studies, NICDC shall share all 

the necessary data, reports and other relevant materials in relation to the project.  
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5.13.7 The scope of services is also inclusive of following: 

o To fill-up Form- I along with draft TOR, to be submitted to MoEF, New Delhi for getting 

TOR. 

o Preparation and giving presentation for TOR at various stages/to various authorities, 

as per requirements of MoEF and/or any other authority and providing all the 

necessary assistance for the same as per requirements. 

o Liasioning / Expediting /Follow-up with MoEF and/or any other authority for the early 

receipt of TOR and with other statutory/non-statutory bodies for getting various 

permissions/clearances etc. 

o To prepare Comprehensive detailed EIA –EMP Report as decided by NICDC which 

should be as per the requirements of TOR / EC and shall also cover the points referred 

in the “Technical EIA Guidelines Manual published by MoEF and/or any other authority 

and the amendments thereof with completion of all the necessary field works, 

monitoring, testing etc. including measurement of meteorological parameters for the 

respective area of project site. 

o Preparation and giving presentation at various stages/to various authorities for Public 

Hearing and Public Consultation and providing necessary assistance for the same as 

per requirements and also for the compliances to the points identified during Public 

Hearing and Public Consultation. 

o Preparation of the compliances as per requirements in TOR for further submission to 

MoEF and/or any other authority. 

o Preparation and giving presentation at various stages/ to various authorities, for getting 

Environmental Clearance and providing necessary assistance for the same as per 

requirements. 

o Expediting/Follow-up with MoEF/ other statutory bodies for the early receipt of 

Environmental Clearance. 

o In case the projects attracts provisions of the Forest (Conservation) Act, 1980, Wildlife 

(Protection) Act, 1972 the consultants are responsible for preparation and filling of 

Forest Diversion Proposal and Wildlife application (including Form A /Part-I, calculation 

of area of Forest land, Wildlife area, Wildlife / Forest / Non Forest area break up, 

superimposing of boundary of Forest land / Wildife area on Survey of India Toposheet, 

preparation of Geo Referenced Map of the Forest Land proposed to be diverted, 

preparation of shape file / kml file of the Forest Land / Wildlife proposed to be diverted, 

preparation of justification of Forest Proposal , Cost Benefit analysis of the project, 

obtaining certificate under Forest Right Act, 2006 , latitude & longitude etc and other 

documents as required by MoEF&CC& State Environment & Forest Department. The 

consultants are responsible for giving presentation at various stages/to various 

authorities for Forest clearance / Wildlife Clearance and providing necessary 

assistance for the same as per requirements and also for the compliances to the points 

identified during Forest clearance process. Liasioning / Expediting /Follow-up with 

MoEF&CC & State Environment & Forest Department for the early receipt of Forest 

clearance and Wildlife Clearance.  

o Preparation of Social Impact Assessment Report as per the guidelines of The Right to 

Fair Compensation and Transparency in Land Acquisition, Rehabilitation and 

Resettlement Act, 2013 and Social Safeguards policy of multilateral funding agencies 

like World Bank, JICA, AIIB. 
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5.13.8 Scope of Services for Branding strategy:  

The Consultant will undertake all activities necessary to fulfil the objective and output of the 

services including but not limited to the following: 

(i) Undertake research on which the branding and marketing of the project will be based. 

Unique characteristics of the city are featured and a sustainable urban image is created.  

(ii) Develop unique brand names(s) for the Project and all the planned development packages 

in tandem with the brand architecture including the brand iconography and carrying out 

consumer test surveys before finalization and implementation of the brand. 

(iii) To come up with a comprehensive marketing strategy and sales plan detailing activities 

and their impact on all the planned development packages of the project that is well priced for 

consideration by management. 

(iv) To carry out implementation, control, routine evaluation and review of the above branding, 

marketing strategy and sales plan and make recommendations to the client. 

(vi) To develop a comprehensive strategic Public Relations (PR) strategy for the project and/or 

implement it. 

(vii) Concept development, production and execution of all marketing and sales campaigns 

and the branding and marketing materials for the project. 

(viii) To come up with a customized project interactive website where potential clients can get 

details regarding the project, have 3D visual walk through of the project, a content 

management system, company directory, a blog and be able to compile reports for 

Management on the number of hits per day, market sentiments and any other critical 

information that maybe be needed for a successful implementation of project of this 

magnitude. 

The consultant shall assist the client for preparation of agenda notes/other documents 

for approval of Trust/CCEA as and when necessary. 

 

5.14 Deliverables and timeframe 
 

5.14.1 All the deliverables as per the list below shall be in the form of 05 (five) hard 

copies +1 (one) soft copy in MS Word and PDF format for Reports and GIS, 

AUTOCAD DWG & PDF formats for drawings/ plans. 

 

S. 

No 
Milestone Duration 

1 Inception report and Quality Assurance Plan D+15 days 

2 Market demand analysis D+1 month 

3 Final Base map  D+2 months 

4 Land suitability analysis and technical assessment report  D+2.5 months 

5 Preliminary master plan report  D+3 months 
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S. 

No 
Milestone Duration 

6 Final Master plan report and preliminary financial model D+4 months 

7 Urban design / Landscaping /ICT guidelines/ Branding guidelines/Plot 
control sheets 

D+5 months 

8 Statutory Plan & Notification of Final Master Plan D+6.5 months 

9 Design basis report  D+7 months 

10 Draft preliminary design report including detailed economic analysis 
along with costing 

D+8 months 

11 Final Environment Clearance D+9 months 

12 Final preliminary design report with 3D model and tender packages & 
BIM model & Final plot control sheets 

D+10 months 

13 Preparation of RFP document for selection of PMC  D+11 months 

14 Selection of EPC/DB contractor(s) as per approved packages D+18 months 

15 Review of GFC’s D+24 months 

16 Hand holding and assistance to client D+30 months 

D*-Start date of assignment  
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Standard Form of Contract 

 

 

 

 

 

 

 

 

 

STANDARD FORM OF CONTRACT 

CONTRACT FOR CONSULTANCY SERVICES 

 

Between 

 

[Name of client] 
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[Name of Consultants] 

 

[Date] 
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I. Form of Contract 

Contract to undertake [name of assignment] 

This CONTRACT (hereinafter called the “Contract”) is made on the [Date in words] day of the 
month of [month] [year in ‘yyyy’ format], by and between  

The National Industrial Corridor Development Corporation Limited, a company incorporated 
under the Companies Act, 1956, having its Registered Office at 8th Floor, Tower-1, LIC, 
Jeevan Bharti Building, New Delhi – 110001 India, hereinafter referred to as the “Client” which 
expression unless repugnant to context or meaning thereof shall include its successors, 
affiliates and assigns) of the First Part. 

and 

[Name of Consultants and registered address] 

(hereinafter called the “Consultants”) 

WHEREAS 

a) The Client has requested the Consultants to provide certain consulting services as 
defined in the General Conditions attached to this Contract (hereinafter called the 
“Services”); 

b) The Consultants, having represented to the Client that they have the required 
professional skills, personnel and technical resources, have agreed to provide the 
services on the terms and conditions set forth in this Contract. 

NOW THEREFORE the parties hereto hereby agree as follows: 

1. The following documents attached hereto shall be deemed to form an integral part of this 
Contract: 

a) The General Conditions of Contract (hereinafter called “GC”); 

b) The Special Conditions of contract (hereinafter called “SC”); 

c) The following Appendices: 

Appendix A: Terms of reference containing, inter-alia, the Description of the Services 
and reporting requirements, 

Appendix B: Consultants’, Sub consultants, Key Personnel and Sub Professional 
Personnel, Task assignment, work programme, manning schedule, 
qualification requirements of key personnel and schedule for 
submission of various deliverables 

Appendix C:  Approach and methodology 

Appendix D: Duties of the Client 

Appendix E: Contract Price 

Appendix F: “Conformed Document” which incorporates all the changes, 
modifications and results of the contract discussion 

Appendix G: Copy of Letter of Award 
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Appendix H: Copy of letter of Award/ acceptance by Consultant 

Appendix I: Copy of Bank Guarantee for Performance Security 

Appendix J: Clarifications 

Appendix K:  Correspondences 

2. The mutual rights and obligations of the Client and the Consultants shall be as set forth 
in the Contract; in particular: 

a) The Consultants shall carry out the Services in accordance with the provisions of 
the Contract; and 

b) Client will make payments to the Consultants in accordance with the provisions of 
the Contract. 

3. Priority of documents: The Parties expressly agree that in the event of any conflict, 
inconsistency or contradiction between any clauses forming part of the documents 
constituting the Contract, and more particularly mentioned in Clause 1 (of this contract) 
hereinabove, the documents shall be interpreted in the following order of precedence: 

a) The provisions of this Contract shall override all provisions of other documents 
comprising the Contract. 

b) the provisions of the SC shall be subject to the Contract, but shall override all 
provisions of other documents comprising the Contract; 

c) the provisions of the GC shall be subject to the Contract SC, but shall take 
precedence over all other documents comprising the Contract; and 

d) the Appendices shall subject to each of the Contract, SC and the GC 

e) Any decision of the Client in relation to the priority of documents shall be final and 
binding upon the Consultant 

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their 
respective names as of the day and year first above written. 

FOR AND ON BEHALF OF Client 

[Signature] 

[Name] 

[Designation] 

 

FOR AND ON BEHALF OF CONSULTANT 

[Signature] 

[Name] 

[Designation] 

 

Witness: 
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1. [Signature, name and address] 

2. [Signature, name and address] 

 

  



Preparation of Detailed Master Plan and Preliminary Design Report for Roads & Services/ Utilities for 
Satara Industrial Area in Maharashtra under BMIC Project 

May 21  96 

II. General Conditions of Contract 

6.1 General provisions 

6.1.1 Definitions 

Unless the context otherwise requires, the following terms whenever used in this Contract 
have the following meanings: 

a) “Applicable Law” means the all laws, bye-laws, rules, regulations, orders, ordinances, 
protocols, codes, guidelines, policies, notices, directions, judgments, decrees and any 
other instruments having the force of law in India as they may be issued and in force 
from time to time;  

b) “Affiliate” means, with respect to any Party, any other entity that, directly or indirectly: 
(a) Controls such Party; (b) is Controlled by such Party; (c) is Controlled by the same 
person who, directly or indirectly, Controls such Party; and “Control” with respect to 
any person, shall mean: (a) the possession, directly or indirectly, of the power to direct 
or cause the direction of the management and policies of such person whether through 
the ownership of voting share capital, by agreement or otherwise or the power to elect 
more than one-half of the directors, partners or other individuals exercising similar 
authority with respect to such person; (b) the possession, directly or indirectly, of a 
voting interest of more than 50%; and the terms “Controlling” and “Controlled by” shall 
be construed accordingly; 

c) “Client” means the Party named in the Contract, who employs the Consultant; 

d) “Consultant” or “Consultants” means the party named in the Contract, who is employed 
as an independent professional firm by the Client to perform the Services; 

e) “Contract” means the Contract signed by the Parties, to which these General 
Conditions of Contract (GC) constitute a part, together with all other documents listed 
in this signed Contract;  

f) “Contract Price” means the price to be paid for the performance of the Services;  

g) “GC” means the General Conditions of Contract;  

h) “Government” means the Government of Client’s country;  

i) “Local Currency” means the currency of the Government; 

j) “Member”, in case the Consultants consist of a joint venture of more than one entity, 
means any of these entities, and “ Members” means all of these entities; “Lead 
Member/Member in Charge” means the entity specified in the SC to act on behalf of 
Each Member in exercising all the Consultants’ rights and obligations towards the 
Client under this Contract;  

k) “Material Adverse Effect” means material adverse effect on (a) the ability of the 
Consultant to observe and perform any of its rights and obligations under and in 
accordance with the provisions of this Agreement and/or (b) the legality, validity, 
binding nature or enforceability of this Agreement; 

l) Master Services Agreement (MSA) shall mean the same as “contract”; 

m) “Party” means the Client or the Consultants, as the case may be, and Parties means 
both of them;  
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n) “Performance Security” shall mean the irrevocable and unconditional bank guarantee 
provided by the Consultant from a scheduled Indian bank as guarantee for the 
performance of its obligations in respect of the Contract;  

o) “Personnel” means persons hired by the Consultants or by any Sub-consultant as 
employees and assigned to the performance of the Services or any part thereof;  

p) “Project” means “[name of assignment]”; 

q) “SC” means the Special Conditions of Contract by which these General Conditions of 
the Contract may be amended or supplemented;  

r) “Services” means the work to be performed by the Consultants pursuant to this 
Contract as described in TOR;  

s) “Sub-consultant” means any entity to which the Consultants subcontract any part of 
the Services in accordance with the provisions of this contract; and, 

t) “Work Order” means a specific directive or order to perform a defined scope for a 
defined duration and fee 

u) “Corrupt Practice” means the offering, giving, receiving or soliciting of anything of value 
to influence the action of a public official in the selection process or in contract 
execution.  

v) “Fraudulent Practice” means a misrepresentation of facts in order to influence a 
selection process or the execution of a contract to the detriment of the Client, and 
includes collusive practice among consultants (prior to or after submission of 
proposals) designed to establish prices at artificial non-competitive levels and to 
deprive the Client of the benefits of free and open competition. 

6.1.2 Law Governing Contract: This Contract, its meaning and interpretation, and the relation 
between the Parties shall be governed by the Applicable Laws of India and shall be 
subject to the jurisdiction of the Courts at New Delhi. 

6.1.3 Language: This Contract has been executed in the language specified in the SC, which 
shall be binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract. 

6.1.4 Notices: Any notice, request or consent made pursuant to the Contract shall be in 
writing and shall be deemed to have been made when delivered in person to an 
authorized representative of the Party to whom the communication is addressed, or 
when sent by registered mail, telex, telegram or facsimile to such Party at the address 
specified in the SC. 

6.1.5 Location: The Services shall be performed at such locations as whether in Country or 
elsewhere, as the Client may approve. 

6.1.6 Authorized Representatives: Any action required or permitted to be taken, and any 
document required or permitted to be executed, under this Contract by the Client or 
the Consultants may be taken or executed by the officials in the SC. 

6.1.7 Taxes and Duties: Unless otherwise specified in the SC, the Consultants, Sub-
consultants and their Personnel shall pay such taxes, duties, fees and other 
impositions as may be levied under the Applicable Law, the amount of which is deemed 
to have been included in the Contract Price. 

6.1.7.1 The Client shall be entitled to deduct any Taxes required to be deducted at source 

under Applicable Law from any payments to be made by it to the Consultant. Further, 
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in the event that the Client receives notification or assessment of any Taxes (whether 

as an agent, or in substitution of the Consultant, any Sub-consultants or its 

Personnel, servants, agents or otherwise) in respect of or arising out of the 

performance of the Consultant’s obligations under this Agreement which remain 

outstanding, the Client shall notify the Consultant of the same and the Consultant 

shall promptly take all necessary action for settlement and/or any other lawful 

disposal of such notification or assessment. Furthermore, the Consultant shall pay 

forthwith on demand to the Client all costs including fines and penalties, which the 

Client may incur as a result of: 

6.1.7.1.1 the Client having been required by any governmental authority to pay any Taxes 

which the Consultant is liable to bear hereunder; or 

6.1.7.1.2 any cost actually sustained by the Client for failure by the Consultant to pay any 

Taxes for which it is responsible under this Contract. 

6.1.8 Interpretation: In the Contract, unless the context otherwise requires: 

6.1.8.1 The singular includes the plural and vice versa and any word or expression defined 
in the singular shall have a corresponding meaning if used in the plural and vice 
versa. A reference to any gender includes the other gender. 

6.1.8.2 A reference to any document, agreement, deed or other instrument (including, 
without limitation, references to the Contract), includes a reference to any document, 
agreement, deed or other instrument as may be varied, amended, supplemented, 
restated, novated or replaced, from time to time.  

6.1.8.3 A reference to any document, agreement, deed or other instrument (including, 
without limitation, references to the Contract), means a reference to such document, 
agreement, deed or other instrument and to all appendices, annexes, schedules and 
parts attached or relatable thereto, all of which shall form an integral part of such 
document, agreement, deed or other instrument, as the case may be.  

6.1.8.4 A reference to any Applicable Law includes any amendment, modification, re-
enactment or change in interpretation or applicability of such Law and a reference to 
any statutory body or authority includes a reference to any successor as to such of 
its functions as are relevant in the context in which the statutory body or authority 
was referred to 

6.1.8.5 Where a word or phrase has a defined meaning, any other part of speech or 
grammatical form in respect of the word or phrase has a corresponding meaning. 

6.1.8.6 The words ‘include’ and ‘including’ are to be construed without limitation. The terms 
‘herein’, ‘hereof’, ‘hereto’, ‘hereunder’ and words of similar purport refer to the 
Contract as a whole. Where a wider construction is possible, the words ‘other’ and 
‘otherwise’ shall not be construed ejusdem generis with any foregoing words.  

6.1.8.7 In the Contract, headings are for the convenience of reference only and are not 
intended as complete or accurate descriptions of the content thereof and shall not be 
used to interpret the provisions of the Contract. 

6.1.8.8 Any obligation not to do something shall be deemed to include an obligation not to 
suffer, permit or cause that thing to be done. An obligation to do something shall be 
deemed to include an obligation to cause that thing to be done. 

6.1.8.9 The rule of interpretation which requires that a Contract be interpreted against the 
person or Party drafting it shall have no application in the case of this Contract.  
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6.1.8.10 References to a person (or to a word importing a person) shall be construed so as to 
include: 

a) Individual, firm, partnership, trust, joint venture, company, corporation, body corporate, 
unincorporated body, association, organization, any government, or state or any 
agency of a government or state, or any local or municipal authority or other 
Governmental Authority (whether or not in each case having separate legal 
personality);  

b) That person’s successors in title and assigns or transferees permitted in accordance 
with the terms of the Contract; and  

c) References to a person’s representatives shall be to its officers, Personnel, legal or 
other professional advisors, subcontractors, agents, attorneys and other duly 
authorized representatives. 

6.2 Joint and Several Liability: Collective action by Members 

6.2.1 In the event the Consultant is a joint venture consortium, the Members shall be deemed 

to be jointly and severally liable to the Client for the performance of this Contract. 

Without prejudice to the foregoing, the Client shall be entitled to terminate this Contract 

in the event of any change in the structure or composition of the joint venture 

consortium, including the Member in Charge ceasing to act as such. In the event the 

Consultant is a joint venture consortium, the Performance Security may be provided 

by any member; provided that such Performance Security shall mention the details of 

this Contract and other members. 

6.2.2 In the event the Consultant is a joint venture consortium, without prejudice to the joint 

and several liability of all the Members, each Member agrees that it shall exercise all 

rights and remedies under this Contract through the Member in Charge and the Client 

shall be entitled to deal with such Member in Charge as the representative of all 

Members. Each Member agrees and acknowledges that, notwithstanding anything to 

the contrary in the memorandum of understanding or any other such agreement or 

arrangement between the Members: 

6.2.2.1 any decision (including without limitation, any waiver or consent), action, omission, 

communication or notice of the Member in Charge on any matters related to this 

Contract shall be deemed to have been on its behalf and shall be binding on it. The 

Client shall be entitled to rely upon any such action, decision or communication from 

the Member in Charge;  

6.2.2.2 consolidated invoices for the Services performed by all the Members shall be 

prepared and submitted by the Member in Charge and the Client shall have the right 

to release payments solely to the Member in Charge and the Client shall not in any 

manner be responsible or liable for the inter se allocation of payments, works etc. 

among the Members;  

6.2.2.3 any notice, communication, information or documents to be provided to the 

Consultant shall be delivered to the authorized representative of the Consultant (as 

designated pursuant to Clause 6.1.6 of the GCC) and any such notice, 

communication, information or documents shall be deemed to have been delivered 

to all the Members. 
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6.3 Commencement, completion, modification and termination of contract 

6.3.1 Effectiveness of Contract: This Contract shall come into effect on the date the Contract 
is signed by both the Parties, or such other date as may be stated as per SC. 

6.3.2 Commencement of Services: The Consultants shall commence the Services from 15th 
(fifteen) day of effectiveness of the Contract or any date prior to that, notified by the 
Client. 

6.3.3 Expiration of Contract: Unless terminated earlier pursuant to relevant clauses in this 
contract hereof, this Contract shall expire when Services have been completed and all 
payments have been made at the end of such time period after the Effective Date as 
shall be specified in the SC. 

6.3.4 Modification: Modification of the terms and conditions of this Contract, including any 
modification of the scope of the Services or of the Contract Price, may only be made 
by written agreement between the Parties.  

6.3.5 Force Majeure 

6.3.5.1 Definition: For the purposes of this Contract, “Force Majeure” means an event which 
is beyond the reasonable control of a Party, and which makes a Party’s performance 
of its obligations under the Contract impossible or so impractical to be considered 
impossible under the circumstances, and includes, but not limited to war, riots, civil 
disorder, earthquake, fire, explosion, storm, flood or other adverse weather conditions. 

6.3.5.2 No Breach of Contract: The failure of a party to fulfil any of its obligations under the 
Contract shall not be considered to be a breach of, or default under this Contract 
insofar as such inability arises from an event of Force Majeure, provided that the Party 
affected by such an event: 

a) has taken all precautions, due care and reasonable alternative measures in order to 
carry out the terms and conditions of this Contract, and  

b) has informed the other party as soon as possible about the occurrence of such an 
event.  

c) the dates of commencement and estimated cessation of such event of Force Majeure; 
and  

d) the manner in which the Force Majeure event(s) affects the Party’s obligation(s) under 
the Contract.  

6.3.5.3 The Parties agree that neither Party shall be able to suspend or excuse the non-
performance of its obligations hereunder unless such Party has given the notice 
specified above. 

6.3.6 Extension of Time: Any period within which a Party shall, pursuant to this Contract, 
complete any action or task, shall be extended for a period equal to the time during 
which such Party was unable to perform such action as a result of Force Majeure. 

6.3.7 Payments: During the period of their inability to perform the Services as a result of an 
event of Force Majeure, the Consultants shall be entitled to continue to be paid under 
the terms of this Contract, as well as to be reimbursed for additional costs reasonably 
and necessarily incurred by them during such period for the purposes of the services 
and in reactivating the services after the end of such period. 
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6.4 Termination 

6.4.1 By the client: The Client may terminate this Contract, by not less than thirty (30) days’ 
or sixty (60) written notice of termination to the Consultants, to be given after the 
occurrence of any of the events specified in this clause: 

a) if the Consultants do not remedy a failure in the performance of their obligations under 
the Contract, within a period of sixty (60) days, after being notified or within such further 
period as the Client may have subsequently approved in writing; 

b) within thirty (30) days, if the Consultants become insolvent or bankrupt; 

c) if, as the result of Force Majeure, the Consultants are unable to perform a material 
portion of the Services for a period of not less than sixty (60) days;  

d) within thirty (30) days, if the Consultant fails to comply with any final decision reached 
as a result of arbitration proceedings pursuant to relevant clauses hereof; 

e) within thirty (30) days, if the Consultant submits to the Client a false statement which 
has a material effect on the rights, obligations or interests of the Client. If the Consultant 
places itself in position of conflict of interest or fails to disclose promptly any conflict of 
interest to the Client; 

f) within thirty (30) days, if the Consultant, in the judgment of the Client has engaged in 
Corrupt or Fraudulent Practices in competing for or in executing the Contract; 

g) if the Client, in its sole discretion and for any reason whatsoever, within a period of 
sixty (60) days’ decides to terminate this Contract. 

6.4.2 By the Consultants: The Consultants may terminate this Contract, by not less than 
thirty (30) day’s’ written notice to the Client, such notice to be given after the 
occurrence of the events specified in this clause:  

a) if the Client fails to pay any money due to the Consultants pursuant to this Contract 
and not subject to dispute pursuant to relevant clauses hereof within forty-five (45) 
days after receiving written notice from the Consultants that such payment is overdue; 
or  

b) if, as the result of Force Majeure, the Consultants are unable to perform a material 
portion of the Services for a period of not less than sixty (60) days. 

6.4.3 Cessation of Rights and Obligations: Upon termination of this Contract pursuant to 
actual Termination, or upon expiration of this Contract pursuant to relevant clause 
hereof, all rights and obligations of the Parties hereunder shall cease, except (i) such 
rights and obligations as may have accrued on the date of termination or expiration, 
(ii) the obligation of confidentiality set forth in relevant clause hereof, (iii) the 
Consultant’s obligation to permit inspection, copying and auditing of their accounts and 
records set forth in Clause 3.6 hereof, (iv) the rights of indemnity of the Client specified 
in clause 11 and (v) any right which a Party may have under the Applicable Law. 

6.4.4 Cessation of Services: Upon termination of this Contract by notice of either Party to 
the other pursuant to relevant clauses hereof, the Consultant shall, immediately upon 
dispatch or receipt of such notice, take all necessary steps to bring the Services to a 
close in a prompt and orderly manner and shall make every reasonable effort to keep 
expenditures for this purpose to a minimum. With respect to documents prepared by 
the Consultant and equipment and materials furnished by the Client, the Consultant 
shall handover all project documents under procedure described in this contract. 
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6.4.5 Payment upon termination: Upon termination of this Contract, the Client will make the 
following payments to the Consultants: 

a) Remuneration pursuant to relevant clauses for Services satisfactorily performed prior 
to the effective date of termination; 

b) If the Contract is terminated pursuant to Clause 6.4.1a), b), d), e) or f), the Consultant 
shall not be entitled to receive any agreed payments upon termination of the Contract. 
However, the Client may consider to make payment for the part satisfactorily 
performed on the basis of the quantum merit as assessed by it, in its sole discretion, if 
such part is of economic utility to the Client. Under such circumstances, upon 
termination, the Client may also impose liquidated damages as per the provisions of 
relevant clauses of this Contract. The consultant will be required to pay any such 
liquidated damages to Client within 30 days of termination date. 

6.4.6 Disputes about Events of Termination: If either Party disputes Termination of the 
contract under relevant clauses hereof, such Party may, within forty-five (45) days after 
receipt of notice of termination from the other Party, refer the matter to arbitration under 
relevant clauses hereof, and this Contract shall not be terminated on account of such 
event except in accordance with the terms of any resulting arbitral award. 

6.5 Obligations of the Consultants 

6.5.1 General: The Consultants shall perform the Services and carry out their obligations 
hereunder with all due diligence, efficiency and economy, in accordance with generally 
accepted professional techniques and practices, and shall observe sound 
management practices, and employ appropriate advanced technology and safe 
methods. The Consultants shall always act, in respect of any matter relating to this 
Contract or to the Services, as faithful advisers to the Client, and shall at all times 
support and safeguard the Client’s legitimate interests in any dealings with Sub-
consultants or third parties. Since the Delhi Mumbai Industrial Corridor project is to be 
implemented as a joint venture between State Government and NICDC, any State 
Government agency as appointed by the State Government is to be continuously 
consulted, besides the Client, as a major stakeholder in the Project. 

6.5.2 Conflict of interest 

6.5.2.1 Any breach of an obligation under Clause 6.5.2 shall constitute a conflict of interest 
(“Conflict of Interest”). The Consultant shall comply and shall ensure the Sub-
consultants and Affiliates of the foregoing comply with the provisions of Clause 6.5 
and any breach of such an obligation shall constitute an event of default by the 
Consultant for the purposes of this Contract. The Consultant shall promptly disclose 
any Conflict of Interest to the Client. For the avoidance of doubt, the Consultant 
agrees that a disclosure of any Conflict of Interest shall not in any manner whatsoever 
be deemed to cure such Conflict of Interest. 

6.5.2.2 Consultants Not to Benefit from Commissions, Discounts, etc.: The remuneration of 
the Consultants pursuant to relevant clauses hereof shall constitute the Consultant’s 
sole remuneration in connection with this Contract or the Services, and the 
Consultants shall not accept for their own benefit any trade commission, discount or 
similar payment in connection with activities pursuant to this Contract or to the 
Services or in the discharge of their obligations under the Contract, and the 
Consultants shall use their best efforts to ensure that the Personnel, any Sub-
consultants and agents of either of them, similarly shall not receive any such 
additional remuneration. 

6.5.2.3 Consultants and Affiliates Not to Engage in Certain Activities: The Consultants agree 
that, during the term of this Contract and after its termination, the Consultants and 
their affiliates, as well as any Sub-consultant and any of its affiliates, shall be 
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disqualified from providing goods, works or services (other than the Services and any 
continuation thereof) for any project resulting from or closely related to the Services 
for the period of two years. 

6.5.2.4 Prohibition of Conflicting Activities: Neither the Consultants nor their Sub-consultants 
nor the Personnel shall engage, either directly or indirectly, in any of the following 
activities: 

a) during the term of this Contract, any business or professional activities which would 
conflict with the activities assigned to them under this Contract; and  

b) after the termination of this Contact, such other activities as may be specified in the 
SC. 

6.5.3 Confidentiality: The Consultants, their Sub-consultants, and the Personnel of either of 
them shall not, either during the term or within two (2) years after the expiration of this 
Contract, disclose any proprietary or confidential information relating to the Project, the 
Services, this Contact or the Client’s business or operations without the prior written 
consent of the Client. 

6.5.4 Consultant’s Actions Requiring Client’s Prior Approval: The Consultants shall obtain 
the Client’s prior approval in writing before taking any of the following actions: 

a) entering into a subcontract for the performance of any part of the Services, it being 
understood (i) that the selection of the Sub consultant and the terms and conditions of 
the subcontract shall have been approved in writing by the Client prior to the execution 
of the subcontract, (ii) that the Consultants shall remain fully liable for the performance 
of the Services by the Sub consultant and its Personnel pursuant to this Contract, (iii) 
that the extent of sub-contracting would be restricted to 30 (thirty) percent of the 
contract price, and (iv) the Client will be provided by the Consultant with particulars 
(name, financial& technical background, sub-consultancy fee) of the sub-consultant.  

b) appointing such members of the Personnel, as are not mentioned in the Technical 
Proposal, and  

c) any other action that may be specified in the SC. 

6.5.5 Reporting Obligations: The Consultants shall submit to the Client the reports and 
documents specified in TOR, in the numbers, and within the periods set forth in this 
contract. 

6.5.6 Documents Prepared by the Consultants to be the Property of the Client: All plans, 
drawings, specifications, designs, reports, other documents and software submitted by 
the Consultants pursuant to this contract shall become and remain the property of the 
Client, and the Consultants shall, not later than upon termination or expiration of this 
Contract, deliver all such documents and software to the Client, together with a detailed 
inventory thereof. The Consultants may retain a copy of such documents and software. 
Restrictions about the future use of these documents and software, if any, shall be 
specified in the SC. 

6.5.7 Liability of the Consultants: Subject to additional provisions, if any, set forth in the SC, 
the Consultants’ liability under this Contract shall be as provided by the Applicable 
Law. 

6.5.8 Insurance to be taken out by the Consultants: The Consultants (i) shall take out and 
maintain, and shall cause any Sub consultants to take out and maintain, at their (or the 
Sub consultants’, as the case may be) own cost but on terms and conditions approved 
by the Client, insurance against the risks, and for the coverages, as shall be specified 
in the Special Conditions (SC), and (ii) within 15 (fifteen) days of receiving any 
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insurance policy certificate in respect of insurances required to be obtained and 
maintained under this clause, the Consultant shall furnish to the Client, copies of such 
policy certificates, copies of the insurance certificates and evidence that the insurance 
premium have been paid in respect of such insurance. No insurance shall be 
cancelled, modified or allowed to expire or lapse during the terms of this Contract. (iii) 
if the Consultant fails to effect and keep in force the aforesaid insurances for which it 
is responsible pursuant hereto, the Client will apart from having other recourse 
available under this Contract have the option without prejudice to the obligations of the 
Consultant, to take out the aforesaid insurance, to keep in force any such insurances, 
and pay such premia and recover the costs thereof from the Consultants, and the 
Consultants shall be liable to pay such amounts on demand by the Client. (iv) the 
insurance policies so procured shall mention the Client as the beneficiary of the 
Consultants and the Consultants shall procure an undertaking from the insurance 
company in this regard. 

6.6 Consultants’ personnel 

6.6.1 Description of Personnel 

6.6.1.1 The titles, agreed job descriptions, minimum qualifications and estimated periods of 
engagement in the carrying out of the Services of the Consultants’ core team are 
described in this contract. The core team are hereby approved by the Client. If 
additional work is required beyond the scope of the Services specified in TOR, the 
level of effort and/or staff assigned may be increased by agreement in writing 
between the Client and the Consultants, and the cost relating thereto shall be 
determined as per the man month rates indicated in the financial bid. 

6.6.1.2 If required to comply with the provisions of this Contract, adjustments with respect to 
level of effort, staff assignments, time may be made by the Consultants by written 
notice to the Client, provided (i) that such adjustments shall not alter the originally 
estimated period of engagement, scope, qualifications of team or deliverables and (ii) 
that the aggregate of such adjustments shall not cause payments under this Contract 
to exceed the ceilings set forth in this Contract. Any other such adjustments shall only 
be made with the Client’s prior written approval. 

6.6.2 Removal and/or Replacement of Key Personnel 

6.6.2.1 The Client will not normally consider substitutions except in cases of incapacity of 
key personnel for reasons of health. Similarly, after award of contract the Client 
expects all of the proposed key personnel to be available during implementation of 
the contract. The Client will not consider substitutions during contract implementation 
except under exceptional circumstances up to a maximum of two (2) personnel and 
that too by only equally or better qualified and experienced personnel which will not 
exceed 80 (eighty) percent of the remuneration agreed for the Original Key personnel 
against first replacement, Thereafter reduction at the rate of 10% of the original 
quoted rates in respect of each subsequent replacement i.e. 70%, 60% and so on. 
The replacement of the team leader shall not be considered. 

6.6.2.2 If the Client finds that any of the Personnel have (i) committed serious misconduct or 
has been charged with having committed a criminal action, or (ii) have reasonable 
cause to be dissatisfied with the performance of any of the Personnel, then the 
Consultants shall, at the Client’s written request specifying the grounds therefore, 
forthwith provide as a replacement a person with qualifications and experience 
acceptable to the Client.  

6.6.2.3 Any of the Personnel provided as a replacement under clauses above, the rate of 
remuneration applicable to such person as well as any reimbursable expenditures 
(including expenditures due to the number of eligible dependents) the Consultants may 
wish to claim as a result of such replacement, shall be subject to the prior written 
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approval by the Client. Except as the Client may otherwise agree, (i) the Consultants 
shall bear all additional travel and other costs arising out of or incidental to any removal 
and/or replacement, and (ii) the remuneration to be paid for any of the Personnel 
provided as a replacement shall not exceed the remuneration which would have been 
payable to the personnel replaced. 

6.7 Obligations of the client 

6.7.1 Assistance and Exemptions: Unless otherwise specified in the SC, the Client will use 
its best efforts to ensure that the Government will provide the Consultants, Sub-
consultants and Personnel with work permits and such other documents as necessary 
to enable the Consultants, Sub consultants or Personnel to perform the Services: 

6.7.1.1 assist for the Personnel and, if appropriate, their eligible dependents to be provided 
promptly with all supporting papers for necessary entry and exit visas, residence 
permits, exchange permits and any other documents required for their stay in India; 

6.7.1.2 facilitate prompt clearance through customs of any property required for the Services; 

6.7.1.3 issue to officials, agents and representatives of the Government all such instructions 
as may be necessary or appropriate for the prompt and effective implementation of the 
Services; 

6.7.2 Access to land: The Client warrants that the Consultants shall have, free of charge, 
unimpeded access to all land in the Government’s country in respect of which access 
is required for the performance of the Services. 

6.8 Payments to the consultants 

6.8.1 Payment terms: The Consultants total remuneration including out of pocket expenses 
shall not exceed the Contract Price and shall be a fixed lump sum including all staff 
costs, printing, communications, travel, accommodation, and the like, and all other 
costs incurred by the Consultant in carrying out the Services. In addition to these, any 
conditions mentioned in the SC shall also be applicable to this contract. The Contract 
Price may only be increased, if the parties have agreed to additional payments in 
accordance with relevant clauses hereof. 

6.8.2 The client will release 60% payment due against a particular milestone if the 
comments/approval from the respective State Government is not received within 45 
days from the date of forwarding the report. Remaining 40% shall be released only 
after receipt of comments/approval from the concerned State Government/Nodal 
Agency. 

6.8.3 Currency: The price is payable in local currency i.e. Indian Rupees. 

6.8.4 Payment for Additional Services: For the purpose of determining the remuneration due 
for additional services as may be agreed under relevant clauses for modification in this 
contract. 

6.9 Settlement of disputes 

6.9.1 Amicable Settlement: The Parties shall use their best efforts to settle amicably all 
disputes arising out of or in connection with this Contract or its interpretation.  

6.9.2 Disputes Settlement: Any dispute between the Parties as to matters arising out of and 
relating to this Contract that cannot be settled amicably within thirty (30) days after 
receipt by one Party of the other Party’s request for such amicable settlement may be 
submitted by either Party for settlement in accordance with the provision specified in 
the SC. 

6.10 Responsibility for accuracy of project documents 

6.10.1 General 
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6.10.1.1 The Consultant shall be responsible for accuracy of the Designs, drawings, 
estimate and all other details prepared by him as part of these services. He shall 
indemnify the client against any inaccuracy in the work, which might surface during 
implementation of the project. The Consultant will also be responsible for correcting, 
at his own cost and risk, the drawings including any re-survey/ investigations and 
correcting layout etc. if required during the execution of the Services.  

6.10.1.2 The Consultant shall be fully responsible for the accuracy of plans and 
drawings. The Consultant shall indemnify the Client against any inaccuracy / deficiency 
in the designs and drawings noticed and the Client will bear no responsibility for the 
accuracy of the designs and drawings submitted by the Consultants. 

6.11 Liquidated damages 

If the selected Consultant fails to complete the Assignment, within the period specified 
under the contract, the consultant shall pay to the Client, fixed and agreed liquidated 
damages, and not as penalty, @ 1% of the contract fees for each week of delay or part 
thereof. The aggregate maximum of liquidated damages payable to the Client under 
this clause shall be subject to a maximum of 10% of the total contract fees. The client 
may assess the applicability of the liquidated damages, if any at the time of the closure 
of the contract.  

6.12 Representation, warranties and disclaimer 

6.12.1 The Consultant represents and warrants to the Client that: 

6.12.1.1 it is duly organised, validly existing and in good standing under the applicable laws 
of its Country; 

6.12.1.2 it has full power and authority to execute, deliver and perform its obligations under 
this Contract and to carry out the transactions contemplated hereby; 

6.12.1.3 it has taken all necessary corporate and other action under Applicable Laws and its 
constitutional documents to authorize the execution, delivery and performance of this 
Contract; 

6.12.1.4 it has the financial standing and capacity to undertake the Project; 

6.12.1.5 this Contract constitutes its legal, valid and binding obligation enforceable against it 
in accordance with the terms hereof; 

6.12.1.6 it is subject to laws of India with respect to this Contract and it hereby expressly and 
irrevocably waives any immunity in any jurisdiction in respect thereof; 

6.12.1.7 there are no actions, suits, proceedings, or investigations pending or, to the 
Consultant’s knowledge, threatened against it at law or in equity before any court or 
before any other judicial, quasi judicial or other authority, the outcome of which may 
result in the breach of or constitute a default of the Consultant under this Contract or 
materially affect the discharge by the Consultant of its obligations under the Contract.  

6.12.1.8 no representation or warranty by the Consultant contained herein or in any other 
document furnished by it to the Client contains or will contain any untrue statement 
of material fact or omits or will omit to state a material fact necessary to make such 
representation or warranty not misleading; and 

6.12.1.9 no sums, in cash or kind, have been paid or will be paid, by or on behalf of the 
Consultant, to any person by way of fees, commission or otherwise for securing the 
Contract or for influencing or attempting to influence any officer or employee of the 
Client in connection therewith. 

6.13 Miscellaneous 

6.13.1 Assignment and Charges 
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6.13.1.1 The Contract shall not be assigned by the Consultant save and except with prior 
consent in writing of the Client, which the Client will be entitled to decline without 
assigning any reason whatsoever. 

6.13.1.2 The Client is entitled to assign any rights, interests and obligations under this 
Contract to third parties. 

6.13.2 Indemnity: The Consultant agrees to indemnify and hold harmless the Client from and 
against any and all claims, actions, proceedings, lawsuits, demands, losses, liabilities, 
damages, fines or expenses (including interest, penalties, attorneys’ fees and other 
costs of defence or investigation (i) related to or arising out of, whether directly or 
indirectly, (a) the breach by the Consultant of any obligations specified in relevant 
clauses hereof; (b) the alleged negligent, reckless or otherwise wrongful act or 
omission of the Consultant including professional negligence or misconduct of any 
nature whatsoever in relation to Services rendered to the Client; (c) any Services 
related to or rendered pursuant to the Contract (collectively “Indemnified matter”). As 
soon as reasonably practicable after the receipt by the Client of a notice of the 
commencement of any action by a third party, the Client will notify the Consultant of 
the commencement thereof; provided, however, that the omission so to notify shall not 
relieve the Consultant from any liability which it may have to the Client or the third 
party. The obligations to indemnify and hold harmless, or to contribute, with respect to 
losses, claims, actions, damages and liabilities relating to the Indemnified Matter shall 
survive until all claims for indemnification and/or contribution asserted shall survive 
and until their final resolution thereof. The foregoing provisions are in addition to any 
rights which the Client may have at common law, in equity or otherwise.  

6.13.3 Governing Law and Jurisdiction: The Contract shall be construed and interpreted in 
accordance with and governed by the Applicable Law of India and subject to relevant 
clauses hereof and the SC, the Courts at New Delhi, India shall have jurisdiction over 
all matters arising out of or relating to the Contract. 

6.13.4 Waiver 

6.13.4.1 Waiver by either Party of any default by the other Party in the observance and 
performance of any provision of or obligations or under the Contract: 

a) shall not operate or be construed as a waiver of any other or subsequent default hereof 
or of other provisions or obligations under the Contract; 

b) shall not be effective unless it is in writing and executed by a duly authorised 
representative of such Party; and 

c) shall not affect the validity or enforceability of the Contract in any manner. 

6.13.4.2 Neither the failure by either Party to insist on any occasion upon the performance of 
the terms, conditions and provisions of the Contract or any obligation hereunder nor 
time or other indulgence granted by a Party to the other Party shall be treated or 
deemed as waiver of such breach or acceptance or any variation or the 
relinquishment of any such right hereunder. 

6.13.5 Survival: Termination of the Contract (a) shall not relieve the Consultant or the Client 
of any obligations hereunder which expressly or by implication survive Termination 
hereof, and (b) except as otherwise provided in any provision of the Contract expressly 
limiting the liability of either Party, shall not relieve either Party of any obligations or 
liabilities for loss or damage to the other Party arising out of or caused by acts or 
omissions of such Party prior to the effectiveness of such Termination or arising out of 
such Termination. 

6.13.6 Notices: Unless otherwise stated, notices to be given under the Contract including but 
not limited to a notice of waiver of any term, breach of any term of the Contract and 
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termination of the Contract, shall be in writing and shall be given by hand delivery, 
recognised international courier, mail, telex or facsimile transmission and delivered or 
transmitted to the Parties at their respective addresses specified in the SC. The notices 
shall be deemed to have been made or delivered (i) in the case of any communication 
made by letter, when delivered by hand, by recognised international courier or by mail 
(registered, return receipt requested) at that address and (ii) in the case of any 
communication made by telex or facsimile, when transmitted properly addressed to 
such telex number or facsimile number. 

6.13.7 Severability: If for any reason whatever any provision of the Contract is or becomes 
invalid, illegal or unenforceable or is declared by any court of competent jurisdiction or 
any other instrumentality to be invalid, illegal or unenforceable, the validity, legality or 
enforceability of the remaining provisions shall not be affected in any manner, and the 
Parties will negotiate in good faith with a view to agreeing upon one or more provisions 
which may be substituted for such invalid, unenforceable or illegal provisions, as nearly 
as is practicable. Provided failure to agree upon any such provisions shall not be 
subject to dispute resolution under the Contract or otherwise. 

6.13.8 No Partnership: Nothing contained in the Contract shall be construed or interpreted as 
constituting a partnership between the Parties. Neither Party shall have any authority 
to bind the other in any manner whatsoever. 

6.13.9 Language: All notices required to be given under the Contract and all communications, 
documentation and proceedings which are in any way relevant to the Contract shall be 
in the language specified the SC. 

6.13.10 Exclusion of Implied Warranties etc.: The Contract expressly excludes any 
warranty, condition or other undertaking implied at law or by custom or otherwise 
arising out of any other agreement between the Parties or any representation by any 
Party not contained in the Contract. 

6.13.11 Agreement to Override Other Agreements: The Contract supersedes all 
previous agreements or arrangements between the Parties, including any 
memorandum of understanding entered into in respect of the contents hereof and 
represents the entire understanding between the Parties in relation thereto. 

6.13.12 Counterparts: The Contract may be executed in two counterparts, each of 
which when executed and delivered shall constitute an original of the Contract.  
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III. Special Conditions of Contract 

The Special Conditions of Contract 

The Special Conditions (SC) of contract contains number of amendments and supplements to 
clauses in the General Conditions of the Contract. 

6.1.1(f)  The contract price payable in Indian Rupees is _______ (exclusive of GST). 

6.1.1(j)  The Member in-charge is [name of consultant]. 

6.1.1(n) Performance security 

(i) The Consultant will furnish within fifteen (15) days of the issue of Letter of 
Acceptance (LOA), an unconditional and irrevocable bank guarantee as 
Performance Security in the format given in “Annexure A” from a Scheduled 
Commercial Indian Bank for an amount equivalent to 5 (five) percent of the 
total cost of Financial Proposal under this Assignment.   

6.1.3     The language is English. 

6.1.4  The client address is [name, designation, telephone, facsimile, address]. 

6.1.4  The consultant address is [name, designation, telephone, facsimile, address]. 

6.1.6  The Authorized Representative for the consultant is [name, designation]. 

6.1.6 The Authorized Representative for the consultant is [name, designation]. 

6.1.7 For domestic consultants/personnel and foreign consultants/personnel who are 
permanent residents in India The Consultants and the personnel shall pay the taxes, 
duties, fees, levies/expenses and other impositions levied under the existing, amended 
or enacted laws during life of this contract and the Client will perform such duties in 
regard to the deduction of such tax as may be lawfully imposed. The Consultant will 
be paid by NICDC only GST over and above the cost of Financial Proposal. All other 
applicable taxes, levies, duties, etc., if any, shall be borne by Consultant. 

6..3.1 The date on which this Contract will come into effect is [date]. 

6.3.1 The duration of assignment shall be 36 (thirty-six) months and with option to extend 
the contract duration with mutual written agreement.  

6.5.7 Limitation of the Consultants’ Liability towards the Client 

(a) Except in case of negligence or wilful misconduct on the part of the Consultants 
or on the part of any person or firm acting on behalf of the Consultants in 
carrying out the Services, the Consultants, with respect to damage caused by 
the Consultants to the Client’s property, shall not be liable to the Client: 

(i) for any indirect or consequential loss or damage; and 
(ii) For any direct loss or damage that exceeds (i) the total payments for 

Professional Fees and Reimbursable Expenditure made or expected to 
be made to the Consultants hereunder, or (ii) the proceeds the 
Consultants may be entitled to receive from any insurance maintained 
by the consultants to cover such a liability, whichever of (i) or (ii) is 
higher. 

(b) This limitation of liability shall not affect the Consultants’ liability, if any, for 
damage to Third Parties caused by the Consultants or any person or firm acting 
on behalf of the Consultants in carrying out the Services. 
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6.5.8          Risks and coverage 

(a) Third Party motor vehicle liability insurance as required under Motor Vehicles 
Act, 1988 in respect of motor vehicles operated in India by the Consultants or 
their Personnel or any Sub consultants or their Personnel for the period of 
consultancy. 

(b) Third Party liability insurance with a minimum coverage, for Rs.10,00,000/- 
(Rupees Ten Lakhs only) for the period of consultancy. 

(c) Professional Liability Insurance: Consultants will maintain at its expense, 
Professional Liability Insurance including coverage for errors and omissions 
caused by Consultant’s negligence, breach in the performance of its duties 
under this Contract from an Insurance Company permitted to offer such policies 
in India, for a period of five years beyond completion of Consultancy Services 
commencing from the Effective Date, (i) For an amount not exceeding total 
payments for Professional Fees and Reimbursable Expenditures made or 
expected to be made to the Consultants hereunder or (ii) the proceeds, the 
Consultants may be entitled to receive from any insurance maintained by the 
Consultants to cover such a liability, whichever of (i) or (ii) is higher with a 
minimum coverage of [insert amount and currency]. The indemnity limit in terms 
of “Any One Accident” (AOA) and “Aggregate limit on the policy period” (AOP) 
should not be less than the amount stated in the contract. In case of joint 
venture or ‘in association’, the policy should be in the name of joint venture / in 
association entity and not by the individual partners of the joint 
venture/association. 

(d) Employer’s liability and workers’ compensation insurance shall be in respect of 
the Personnel of the Consultants and of any Sub consultant, in accordance with 
the relevant revisions of the Applicable Law, as well as, with respect to such 
Personnel, any such life, health, accident, travel or other insurance as may be 
appropriate; and all insurances and policies should start from the date of 
commencement of services and remain effective as per relevant requirements 
of contract agreement. 

(e) Any other insurance that may be necessary to protect the Client, its employees 
and its assets (against loss, damage or destruction, at replacement value) 
including rioting and all Force Majeure Events that are insurable. 

 

 

 

 

 

 

 

 

 

6.8.1      Consultancy fee will be paid in accordance with the submission and acceptance of 
following milestone by NICDC and State/Nodal agencies: 
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S. 

No 
Milestone 

Fee Payable 

(%) 

1 Inception report and Quality Assurance Plan 5 

2 Market demand analysis 5 

4 Final Base map  5 

5 Land suitability analysis and technical assessment report  10 

6 Preliminary master plan report  5 

8 Final Master plan report and preliminary financial model 10 

9 Urban design / Landscaping / Branding guidelines/Plot control sheets 5 

11 Design basis report & Notification of Final Master Plan  5 

13 Draft preliminary design report including detailed economic analysis 
along with costing 

10 

14 Final Environment Clearance 10 

15 Final preliminary design report with 3D model and tender packages & 
BIM model & Final plot control sheets 

10 

16 Preparation of RFP document for selection of PMC  5 

17 Selection of EPC/DB contractor(s) as per approved packages 5 

18 Review of GFC’s 5 

19 Hand holding and assistance to client 5 

 

The relevant core staff of the consultant will be required to give a presentation to client regarding 
the broad features of the deliverable before the submission of each deliverable as per the 
delivery milestone. The comments of the client shall be incorporated in the scheduled 
deliverable.  

Payment shall be made within 45 days of receipt of the invoice and approval of the relevant 
deliverables, and within 75 days in the case of the final payment, on achievement of 
milestones. 

6.9  Dispute settlement: If any dispute or difference of any kind whatsoever arises between 
the parties in connection with or arising out of or relating to or under this Contract, the 
parties shall promptly and in good faith negotiate with a view to its amicable resolution 
and settlement. In the event no amicable resolution or settlement is reached within a 
period of thirty (30) days from the date on which the above-mentioned dispute or 
difference arose, such dispute or difference shall be finally settled by arbitration. The 
arbitral tribunal shall consist of a sole arbitrator appointed by mutual agreement of the 
parties. In case of failure of the parties to mutually agree on the name of a sole 
arbitrator, the arbitral tribunal shall consist of three arbitrators. Each party shall appoint 
one arbitrator and the two arbitrators so appointed shall jointly appoint the third 
arbitrator. The seat of arbitration shall be New Delhi and the arbitration shall be 
conducted in the English language. The Arbitration and Conciliation Act, 1996 shall 
govern the arbitral proceedings. The award rendered by the arbitral tribunal shall be 
final and binding on the parties. 
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Annexure A: Form of Bank Guarantee for Performance Security 

(To be stamped in accordance with Stamp Act if any, of the country for issuing bank) 

Ref.:        Bank Guarantee: 

Date: 

Dear Sir, 

In consideration of M/s National Industrial Corridor Development Corporation Limited 
(hereinafter referred as the ‘Client’, which expression shall, unless repugnant to the context of 
meaning thereof include its successors, administrators and assigns) having awarded to M/s 
[name of consultant] a [type of company], established under laws of [country] and having its 
registered office at [address] (hereinafter referred to as the ‘Consultant’ which expression shall 
unless repugnant to the context or meaning thereof, include its successors, administrators, 
executors and permitted assigns), an Assignment for preparation of [name of assignment] 
Contract by issue of Client’s Contract Letter of Award No. [reference] dated [date] and the 
same having been unequivocally accepted by the Consultant, resulting in a Contract valued 
at Rs. [amount in figures and words] for (Scope of Work) (hereinafter called the ‘Contract’) and 
the Consultant having agreed to furnish a Bank Guarantee amounting to Rs. [amount in figures 
and words] to the Client for performance of the said Agreement. 

We [Name of Bank] incorporated under [law and country] having its Head Office at 
[address](hereinafter  referred to as the Bank), which expression shall, unless repugnant to 
the context or meaning thereof, include its successors, administrators executors and assigns) 
do hereby guarantee and undertake to pay the Client immediately on demand an or, all monies 
payable by the Consultant to the extent of Rs. [amount in figure and words] as aforesaid at 
any time up to [date] without any demur, reservation, contest, recourse or protest and/ or 
without any reference to the Consultant. Any such demand made by the Client on the Bank 
shall be conclusive and binding notwithstanding any difference between the Client and the 
Consultant or any dispute pending before any Court, Tribunal, Arbitrator or any other authority.  

We agree that the Guarantee herein contained shall be irrevocable and shall continue to be 
enforceable until the Client discharges this guarantee.  

The Client shall have the fullest liberty without affecting in any way the liability of the Bank 
under this Guarantee, from time to time to vary the advance or to extend the time for 
performance of the Contract by the Consultant nor shall the responsibility of the bank be 
affected by any variations in the terms and conditions of the contract or other documents. The 
Client shall have the fullest liberty without affecting this guarantee, to postpone from time to 
time the exercise of any powers vested in them or of any right which they might have against 
the Client and to exercise the same at any time in any manner, and either to enforce or to 
forbear to enforce any covenants, contained or implied, in the Contract between the Client and 
the Consultant any other course or remedy or security available to the client. The Bank shall 
not be relieved of its obligations under these presents by any exercise by the Client of its 
liberty with reference to the matters aforesaid or any of them or by reason of any other act or 
forbearance or other acts of omission or commission on the part of the Client or any other 
indulgence shown by the Client or by any other matter or thing whatsoever which under law 
would but for this provision have the effect of relieving the Bank. 

The Bank also agrees that the Client at its option shall be entitled to enforce this Guarantee 
against the Bank as a principal debtor, in the first instance without proceeding against the 
Consultant and notwithstanding any security or other guarantee that the client may have in 
relation to the Consultant’s liabilities. 
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This Guarantee shall be irrevocable and shall remain in full force and effect until discharge by 
the Bank of all its obligations hereunder.  

This Guarantee shall not be affected by any change in the constitution or winding up of the 
Consultant /the Bank or any absorption, merger or amalgamation of the Consultant /the bank 
with any other Person.  

Notwithstanding anything contained herein above our liability under this guarantee is limited 
to Rs. [amount in figure and words] and it shall remain in force up to and including [date] and 
shall extend from time to time for such period(s) (not exceeding one year), as may be desired 
by M/s [name of consultant] on whose behalf this guarantee has been given. Date this [date 
in words] day [month] of [year in ‘yyyy’ format] at [place].  

WITNESS 

1. [signature, name and address] 

2. [signature, name and address] 

 

[Official Address]       Designation 

[With Bank Stamp] 

 

Attorney as Per Power of Attorney No. 

Dated 

Strike out, whichever is not applicable. 

The date will be fixed as indicated in S.C.C. 

The stamp papers of appropriate value shall be purchased in the name of bank which issues 
the ‘Bank Guarantee’. The bank guarantee shall be issued either by a bank 
(Nationalized/Scheduled) located in India or a foreign bank through a correspondent bank 
(scheduled) located in India or directly by a foreign bank which has been determined in 
advance to be acceptable to the Client. 
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Annexure-B 

 

Tips to bidders 

 

1. Enrolment process in the Tender site 
 

• Bidders are required to enrol on the e-Procurement module of the Central Public 
Procurement Portal (URL: https://eprocure.gov.in/eprocure/app) by clicking on the link 
“Online Bidder Enrolment”. Enrolment on the CPP Portal is free of charge. 

• As part of the enrolment process, the bidders will be required to choose a unique username 
and assign a password for their accounts. 

• Bidders are advised to register their valid email address and mobile numbers as part of 
the registration process. These would be used for any communication from the CPP Portal. 

• Upon enrolment, the bidders will be required to register their valid Digital Signature 
Certificate (Class II or Class III Certificates with signing key usage) issued by any Certifying 
Authority recognized by CCA India, with their profile. 

• Only one valid DSC should be registered by a bidder. Please note that the bidders are 
responsible to ensure that they do not lend their DSCs to others which may lead to misuse. 

• Bidder then logs in to the site through the secured log-in by entering their userID / 
password and the password of the DSC / eToken. 

 

2. Tender search 
 

• There are various search options built in the CPP Portal, to facilitate bidders to search 
active tenders by several parameters. These parameters could include Tender ID, 
organisation name, location, date, value, etc. There is also an option of advanced search 
for tenders, wherein the bidders may combine a number of search parameters such as 
organisation name, form of contract, location, date, other keywords etc. to search for a 
tender published on the CPP Portal. 

• Once the bidders have selected the tenders they are interested in, they may download the 
required documents / tender schedules. These tenders can be moved to the respective 
‘My Favourites’ folder. This would enable the CPP Portal to intimate the bidders through 
SMS / e-mail in case there is any corrigendum issued to the tender document. 

• The bidder should make a note of the unique Tender ID assigned to each tender; in case 
they want to obtain any clarification / help from the Helpdesk.  

 

3. Preparation of bids 
 

• Make folders with the name of the tender number so as to identify the folders easily during 
the bid document uploading. 

• File and Folder name should not contain any special characters (&, #, etc.) or space in 
between. 

• Download the tender document, NIT, BOQ of the required tender in that folder. 

• Scan the EMD fee instruments/ Tender fee instruments for offline 
payments if any. 
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• In the case of offline payment, the details of the DD/any other accepted instrument, 
physically sent, should tally with the details available in the scanned copy and the data 
entered during bid submission time. Otherwise, the bid submitted will not be acceptable. 

• Scan and keep ready Pre-qualification documents like life certificates, PAN etc if any 

• Prepare the technical bid document and then convert into PDF 

• Prepare the BOQ i.e., fill up required figures in the downloaded XLS document. The BOQ 
file with the same name has to be uploaded while uploading the financial bids. If there is 
any change in Name it may not get uploaded or give an error. 

• Keep all the documents in the same folder for the easy bid document upload 

• The bid summary has to be printed and kept as an acknowledgement as a token of the 
submission of the bid. It will act as a proof of bid submission for a tender floated and will 
also act as an entry point to participate in the bid opening date. For any clarifications with 
the TIA, the bid no can be used as a reference. 

 

4. Submission of bids 
 

• Bidder should log into the site well in advance for bid submission so that he/she upload 
the bid in time i.e., on or before the bid submission time. Bidder will be responsible for any 
delay due to other issues. 

• The bidder has to digitally sign and upload the required bid documents one by one as 
indicated in the tender document. 

• Bidder should prepare the EMD as per the instructions specified in the tender document. 
The original should be posted/couriered/given in person to the Tender Processing Section, 
latest by the last date of bid submission. The details of the DD/any other accepted 
instrument, physically sent, should tally with the details available in the scanned copy and 
the data entered during bid submission time. Otherwise, the uploaded bid will be rejected. 

• If a standard BoQ format has been provided with the tender document to be filled by all 
the bidders. Bidders are requested to note that they should necessarily submit their 
financial bids in the format provided and no other format is acceptable. Bidders are 
required to download the BoQ file, open it and complete the while coloured (unprotected) 
cells with their respective financial quotes and other details (such as name of the bidder). 
No other cells should be changed. Once the details have been completed, the bidder 
should save it and submit it online, without changing the filename. If the BoQ file is found 
to be modified by the bidder, the bid will be rejected. 

• The serve time (which is displayed on the bidders’ dashboard) will be considered as the 
standard time for referencing the deadlines for submission of the bids by the bidders, 
opening of bids etc. The bidders should follow this time during bid submission. 

• All the documents being submitted by the bidders would be encrypted using PKI encryption 
techniques to ensure the secrecy of the data. The data entered cannot be viewed by 
unauthorized persons until the time of bid opening. The confidentiality of the bids is 
maintained using the secured Socket Layer 128-bit encryption technology. Data storage 
encryption of sensitive fields is done. 

• Any document that is uploaded to the server is subjected to symmetric encryption using a 
system generated symmetric key. Further this key is subjected to asymmetric encryption 
using buyers / bid-openers public keys. Overall, the uploaded tender documents become 
readable only after the tender opening by the authorized bid openers. 

• Upon the successful and timely submission of bids, the portal will give a successful bid 
submission message & a bid summary will be displayed with the bid no. and the date & 
time of submission of the bid with all other relevant details. 

• The bid summary has to be printed and kept as an acknowledgement of the submission 
of the bid. This acknowledgement may be used as an entry pass for any bid opening 
meetings. 
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5. Password maintenance 
 

• The length of the password should be of 8 to 32 characters 

• The password should  be  of  any  English  lowercase  and uppercase (a-z and A-Z) 
characters. 

• The password must contain at least one number between 0-9. 

• The password  must  contain  at  least  one  special  character from these [! @ # $ ^ * _ ~] 

• Sample password is just like Admin123$, India2000#, etc. 
 

6. About DSC 
 

• Digital Signature Certificates (DSC) is the digital equivalent (that is electronic format) of 
physical paper certificates. 

• Like   physical   documents   are   signed   manually, electronic documents, for  example  
e-forms  are  required  to  be  signed digitally using a Digital Signature Certificate. 
Transactions that are   done using  Internet  if  signed  using  a  Digital  Signature certificate 
becomes legally valid. 

• Bidders have to procure Class2or 3 signing certificates only. Only Class 2 or 3 is valid for 
e-tendering purpose. 

• The Certifying Authorities are authorized to issue a Digital Signature Certificate with a 
validity of one or two years. The maximum period for which the DSC is issued is only two 
years. On the expiry of the term, the Digital Signature Certificate can be revalidated by 
paying the fees again. 

• Digital Signatures are legally admissible in a Court of Law, as provided under the 
provisions of IT. 

• Digital Signature Certificate (DSC) is not required by Companies but by individuals. For 
example the Director or the Authorized signatory signing on behalf of the Company 
requires a DSC. 

• Each user logs in to the tender site thro' the secured log in by giving the user id/ password 
allotted during registration & then by giving the password of the DSC. The DSC password 
will get locked if successively wrong password is given many times. 

 

7. DSC providers for Private firms 
 

A licensed Certifying Authority (CA) issues the digital signature. Certifying Authority (CA) 
means the authority that has been granted a license to issue a digital signature certificate 
under Section 24 of the Indian IT-Act 2000. 

 

• The vendors like TCS (www.tcs-ca.tcs.co.in), Sify, MTNL,nCode 

(dsc@ncodesolutions.com), e-Mudhra (www.e-mudhra.com) are issuing DSC’s for 

bidders. 

• The time taken by Certifying Authorities to issue a DSC may vary from three to seven 

days. 

 

8. Advantage of “My Space” on CPP Portal 
 

http://www.tcs-ca.tcs.co.in/
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• The bidder can upload Non Sensitive frequently asked documents prior at any point of 
time once he logs in to the application. These are not encrypted. 

• The can be anything like PAN Certificate, VAT Certificate, Equipment Details, 
Manpower Details, Copies of Balance Sheet of last few years, Details of quantity of 
work executed etc. 

• In some cases the TIA might have uploaded a format while in many cases it may just 
be a scanned copy of the original which needs to be uploaded. 

• This will avoid repeated upload of common documents and also save space and time. 
 

9. System requirements 
 

• Windows XP with latest service pack 

• Loaded IE 7.0 or above 

• Loaded JRE 1.6 or above 

• Antivirus Software with latest definition. 

• Internet connectivity 

• Scanner to scan the documents if required 

• Printer and PDF Creator. 
 

10. Assistance to Bidders 
 

• Any queries relating to the tender document and the terms and conditions contained 
therein should be addressed to the Tender Inviting Authority for a tender or the relevant 
contact person indicated in the tender. 

• Any queries relating to the process of online bid submission or queries relating to CPP 
Portal in general may be directed to the 24x7 CPP Portal Helpdesk. The contact 
number for the helpdesk is 1800 233 7315. 
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Annexure-C 

 


