
Sl. No Page No. Section /Clause / Point Tender Description Request for amendment Employer's reponse to queries

1 8 xii.

Bidder shall obtain requisite approvals/ NOC from Atomic Energy Regulatory Board (AERB).
Bidders to be responsible for all compliances and clearance required from AERB/Statutory bodies including safety,
security of the equipments till the final handing over of the equipment to the Truck Scanner Operator / authorized
representative of IICC Limited.

AERB approval will be the responsibility of the Purchaser . Bidder will support for the documentation . Any
delay in approval from AERB will be faciliated by Purchaser. Approval from AEBR will be the responsibility of the
Purchaser . Bidder will only support for the required documentation. Any delay in approval from AERB will be
facilitate by Purchaser. 

RFQ cum RFP provisions shall remain unchanged.

2 9 xviii. Successful bidder shall submit a Performance Security within 15 days of the Notification of Award. (Form 5). Pls chage this to 30 days RFQ cum RFP provisions shall remain unchanged.

3 9 xix Successful bidder (Contractor) shall sign the contract within 21 days of Notification of Award. Pls chage this to 30 days RFQ cum RFP provisions shall remain unchanged.

4 9 xx. Contractor shall submit a Time Schedule (Bar Chart) within 15 days of Notification of Award. Pls chage this to 30 days RFQ cum RFP provisions shall remain unchanged.

5 9 xxii.
Contractor shall obtain requisite approvals from Atomic Energy Regulatory Board (AERB), as per their prescribed
procedure, till the handing over of the Scanner Facility to the Truck Scanner Operator/ authorized representative of
IICC Ltd.

Pls edit : Contractor will facilitate for AERB approval  & all documents will be submitted by Buyer only RFQ cum RFP provisions shall remain unchanged.

6 10 xxv.
Contractor shall obtain requisite approvals/ clearances from Port authorities, Customs and other statutory bodies (as
applicable) as per their procedure. Only supporting documents shall be provided by IICC Limited.

Pls clarify this clause in details The Clause is self explantory. The bidder has to obtain all the requisite approvals. 

7 10 xxvi
Contractor shall submit to the Employer the Factory Acceptance Test (FAT) with all supporting documents within one
months and Site Acceptance Test (SAT) procedure documents within four months of the Notification of Award.

Pls edit this timeline . This is too short from the date of notification of award. RFQ cum RFP provisions shall remain unchanged.

8 10 xxvii.

FAT will be conducted by a third-party inspection agency (TPIA) from the list of the vendors namely 1) Bureau Veritas;
2) TUV; 3) SGS to be hired by the Contractor and approved by IICC Limited. The cost of hiring, inspections, travelling
and any expenses related to carrying FAT shall be borne by the Contractor including visits to countries outside India
and within India. The Employer would be intimated by the Contractor well in advance about the dates of Inspection
to be carried. The Employer reserves the right to carry inspection at the source of origin or at Project premises as the
situation permits. The Contractor is required to facilitate all arrangements to the Employer within India or outside
India to carry such inspections to the complete satisfaction as per the provisions of the Contract.

Pls clarify this clause. FAT- arrangement of the Employer with in India or outside india. Who will borne this
cost. 

The Contractor is required to make/facilitate all arrangements within India or
outside India to carry such inspections by the TPIA and the Employer as per the
provisions of the Contract at its own cost . 

9 10 xxix
Contractor shall complete site preparation works (Civil, Mechanical, Electrical, Plumbing, Fire Protection System and
ICT works) and site activities prior to receipt of the Gantry Based System for installation.

Pls clarify for Gas pipeline at Installation site, Trees at site, installed Electric Substation route and need to
provide clear site before start of any work

During site visit held on 29th Jan 2024 all such details were clarified. Also, refer
drawings attached in Corrigendum-2

10 24
PERFORMANCE 
SECURITY
1.60

The successful Bidder must submit performance security within (15) fifteen days from the date of notification of
award.

Pls change this to 30 days RFQ cum RFP provisions shall remain unchanged.

11 25
CONTRACT PRICE
1.66

The Contract Price shall not be subjected to any adjustment in respect of rise or fall in the cost of labour, materials,
currency rate variation, devaluation or any other matter having implication on the cost of the execution of the
Contract and adjustments for subsequent legislation, statute, ordinance, decree, law, regulation that may occur in the
country in which the Full Body X-Ray Truck Scanner (Gantry Based) System is being manufactured or implemented.
Comprehensive Annual Maintenance charges for post warranty maintenance shall include the cost of spare parts that
will be required to be replaced & consumables, inclusive of taxes and duties, labour cess etc.

Pls remove consumables RFQ cum RFP provisions shall remain unchanged.

12 26 & 27
Stages and Method of 
Payment

Pls edit the payment terms.
 1. 50% advance post signing the Contract , performance BG will be provided.
2. 40% At the time of Shipment arrival notification given to buyer before delivery at site. ( with in 30 days for
this payment) 
3. 10% at the time of Installation & Handover . ( with in 30 days for this payment )

RFQ cum RFP provisions shall remain unchanged.

13 27
Retention Money
1.75

Retention money shall be deducted from each running/ final bill of the contractor @ 5% (five per cent only) of the
gross value of the Running Account/ final bill. No interest shall be payable to the Contractor on the amount retained
in cash towards retention money.

Pls delete this Clause. Please refer Corrigendum-2 for revised Clause.

14 29
DATA SHEET
1.78

Completion Time from the date of award
: 10 months (complete in all respects

Kindly edit this to 15 Months from the date of Award. Please refer Corrigendum-2 for revised Clause.

15 32
PERFORMANCE 
SECURITY
2.7

PERFORMANCE SECURITY
2.7 Within fifteen (15) days of the issue of notification of award (LOA) by

Pls edit this to 30 days RFQ cum RFP provisions shall remain unchanged.
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16 33
INSPECTION AND 
QUALITY CONTROL
2.12

The Employer and/or his representative(s) will, carry out Factory Acceptance Tests (FAT) as per the terms of the
contract at the Contractor’s premises or the premises of the sub contractors of the Contractor before despatch of
goods to check if the goods and related services conform to and perform as per the specifications and quality control
requirements of the contract.

Pls clarify the No of people for this FAT Number of people will depend on case to case basis.

17 36
SUB-CONTRACTS
2.28

The Contractor shall not sub-contract for facility construction/ works without the approval of the Employer. Pls clarify Contractor has to take prior approval before appointing sub-contractor

18 38
LIQUIDATED DAMAGES
2.39

If the Contractor fails to complete the work or deliver any or all of the goods or fails to perform the services within
the delivery schedule, unless such failure is due to a Force Majeure event, the Employer shall, without prejudice to
other rights and remedies available to the Employer under the contract, deduct as liquidated damages 0.5% percent
of the delivered price of the delayed goods and/or services for each week of delay or part thereof subject to a
maximum deduction of 10% percent. Further, during the above mentioned delayed period of supply and/ or
performance, the Contractor, notwithstanding any stipulation in the contract for increase in price for any ground,
shall not be entitled to any increase in price, tax and cost, whatsoever, which take place during the period of delay.
But, nevertheless, the Employer shall be entitled to the benefit any decrease in price, tax and cost on any ground
during that period of delay. 

Pls cap the LD maximum deduction upto 5% only RFQ cum RFP provisions shall remain unchanged.

19 42 3.1 (iii) Obtaining regulatory and statutory clearances; This will be responsibility of the purchaser . Pls edit this clause RFQ cum RFP provisions shall remain unchanged.

20 42 3.1 (vii) Product Support for fifteen years after two years’ warranty period Pls edit : Product support for 10 years  from the date of Installation. RFQ cum RFP provisions shall remain unchanged.

21 42 3.1 (viii) Provide upgrades from time to time Pls remove. : Any upgrade cost will be borne by buyer. This will be chargeable. RFQ cum RFP provisions shall remain unchanged.

22 42
REGULATORY 
REQUIREMENTS
3.4

The Contractor shall obtain all requisite clearances in this regard and shall also make payment of fee/processing
charges/ deposits, as required. Further, the Contractor will be required to provide type test certificate from AERB for
the Full Body X-Ray Truck Scanner (Gantry Based) System being offered along with the bid. Wherever, the application
for approval has to be obtained from the Authorities, the Employer shall assist the Contractor in getting the said
approval and the contractor shall prepare all such documents as are necessary to obtain the clearances and shall also
make requisite payments, if any. 

All requisite clearances will be only supported by us. RFQ cum RFP provisions shall remain unchanged.

23 43 3.6 (xiii)
Obtaining NOC from all such statutory authorities for successful commissioning and functionality and handing over
shall be the scope of bidder.

Pls edit this clause. It will be the buyer responsibility. RFQ cum RFP provisions shall remain unchanged.

24 43 3.6
In case of any additional statutory or functional requirements which are necessary for commissioning & functionality
of the facility, the bidder shall consider all those costs in bid price.

Any addtional requirement as suggested by statutory requirement will be borne by buyer at additional cost. RFQ cum RFP provisions shall remain unchanged.

25 44 3.6
The selected bidder shall be required to submit the final layout plan, design to the most suitable conditions to the
Employers requirement and with the best engineering practices for the approval of the Employer within 15 days of
the award of the Contract.  

Pls edit this to 45 days post clear site handover. RFQ cum RFP provisions shall remain unchanged.

26 45
SITE WORKS
3.7

The site works will have to be carried out on developed/ undeveloped piece of land. Hence,the Bidder is advised to
visit the site of installation, at his own expenses, so as to have first-hand assessment of the extent/type of
construction work involved at each site, its surrounding and availability of services. Prospective bidders may contact
the Employer during the site visit for obtaining relevant information relating to site and other associated activities
required for installation and commissioning of Full body X ray truck scanner (Gantry based).

Pls share the build up area and capture in the tender document

please refer Clause 3.6 - 
Concept layouts of the facility and building (Control room) are enclosed in Appendix-
II which is minimum requirement. In case of any additional statutory or functional
requirements which are necessary for commissioning & functionality of the facility,
the bidder shall consider all those costs in bid price. 

Notwithstanding to above, the requirement provided in the Appendix-II is minimum. 

The selected bidder shall be required to submit the final layout plan, design to the
most suitable conditions to the Employer's requirement and with the best
engineering practices for the approval of the Employer within 15 days of the award
of the Contract.  

27 46 3.9 (g)
The Contractor shall get the design of the facility including the Fire arrangements approved from SDMC and Delhi Fire
Services before submission of detailed design.

Fire arrangement approval will be the responsibility of the buyer. RFQ cum RFP provisions shall remain unchanged.

28 46 3.10

Equipment/ components/ systems/ assemblies, materials, etc. available in India should be used in constructing and
equipping the Facility. Furniture & fixture required for the Facility under Make in India plan except those not
manufactured in India but required for successful commissioning of the entire project shall be of approved make,
quality and numbers and as approved by the Employer. All materials & items used in the construction of Facility
should be new, of reputed brand/make and of tested quality (supported by test certificates from the manufacturer or
Govt. approved laboratory). Three levels of quality control & surveillance checks should be employed during the
construction phase; by utilising the services of duly qualified & experienced staff.  

Pls clarify the Quantity and numbers 
Contractor to specify the same in his design which is to be approved by the 
Employer.

29 47 3.12
Obtaining Electrical Inspector’s and any other statutory clearances (BSES Rajdhani) should be responsibility of
Contractor.

Pls remove this clause. All approvals will be arranged by buyer. RFQ cum RFP provisions shall remain unchanged.
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30 49
SITE FACILITIES
3.20 (a)

Contractor may construct temporary buildings associated with site administration, car parks, cycle stands and access
ways shall also be constructed.

Pls clarify
Temporary buildings/construction/ancillary works required for any facilitating SITC 
of truck scanner shall be executed by the Contractor at its own cost. 

31 51
DELIVERY SCHEDULE
3.26

The Contractor shall deliver the Full Body X-Ray Truck Scanner (Gantry Based) System complete in all respect
including successful testing and commissioning System to the IICC within TEN MONTHS from the date of notification
of award.

Pls edit this to 15 months from the date of notification of award Please refer Corrigendum-2 for revised Clause.

32 51
PROGRESS AND 
MONITORING
3.29

Within 15 days of the notification of award of contract, the Contractor should submit a detailed Time Bar Chart/PERT
chart covering key phases of design, manufacture, inspection & testing, site works, supply,

Pls edit 45 days RFQ cum RFP provisions shall remain unchanged.

33 52
GENERAL MAINTENANCE 
REQUIREMENTS
3.31

The agreement between the Bidder and the maintenance contractor should clearly specify that the Bidder will
provide all necessary technical support including supply of spares and consumable to the maintenance contractor
during the maintenance period; both during warranty and post warranty; so that the latter can effectively maintain
the Full Body X-Ray Truck Scanner (Gantry Based) System.   

Pls remove consumables RFQ cum RFP provisions shall remain unchanged.

34 52
WARRANTY 
MAINTENANCE
3.32

The Contractor must deploy only qualified and experienced staff in maintenance activities. The spare parts whatever
required shall be provided by the Contractor free of cost. 

Pls provide the Manpower requirement at Site. 
Bidder to assess the Manpower requirement required for the scope of works as per 
RFP.

35 53 3.35

Sunday and any other Govt. Holidays will be included in the maximum time limit prescribed therein for attending and
making the equipment operational. If the Full Body X-Ray Truck Scanner (Gantry Based) System remains
non–operational continuously beyond this time limit, 1% of the CAM cost will be deducted for every such day or part
thereof.

Pls remove Sunday and Govt. Holidays RFQ cum RFP provisions shall remain unchanged.

36 53
SOFTWARE & 
SOFTWARE UPGRADES
3.40

The Contractor shall agree to provide copies of as-built software in executable code that are installed in the system at
all levels. It shall also state the Hardware that needs to be in place for implementation ensuring that the system un-
availability is minimal. The Contractor shall also comply and guarantee software upgrades for the service life of the
scanner. Commercial image processing software, if used, should be provided with each set of the image inspection
unit (work station).

Pls remove this clause RFQ cum RFP provisions shall remain unchanged.

37 53
SOFTWARE & 
SOFTWARE UPGRADES
3.41

Taking into account the operational requirements of the Employer, there may be a need to customize some portion
of the software. Contractor should agree for such customization, which is expected to be limited, at no extra cost.

Pls remove this clasue RFQ cum RFP provisions shall remain unchanged.

38 67
FACTORY ACCEPTANCE 
TESTS (FAT)
4.6 (1)

Submission of FAT document: Shall be made available to the Employer for review within one months of the
notification of award.

Pls edit this date RFQ cum RFP provisions shall remain unchanged.

39 24 1.59 clause 

After acknowledgement of the LOA as aforesaid by the Selected Bidder, it shall cause the bidder to execute the
Agreement within a period of 21 working days from the issuance of LOA. The Selected Bidder shall not be entitled to
seek any deviation, modification or amendment in the Agreement.

Execution of contract: After acknowledgement of the LOA and furnishing of Performance Security as aforesaid by the
Successful bidder, it shall execute the Contract as attached with this RFQ cum RFP document within 21 (twenty-one)
days from the date of issue of LOA. The Successful bidder shall not be entitled to seek any deviation in the Contract.

Agreement need to be as per mutual agreement & bidder can seek modification or amendment in the
agreement.

RFQ cum RFP provisions shall remain unchanged.

40 39 Clause 2.42,2.43,2.44 

2.42 Without prejudice to any other contractual rights and remedies available, the Employer may, by written notice of
default sent to the Contractor, terminate the contract in whole or in part, if the Contractor fails to deliver any or all of
the goods or fails to perform any other contractual obligation(s) within the delivery period specified in the contract,
or within any extension thereof granted by the Employer.
2.43 If the Employer terminates the contract in whole or in part, the Employer may procure goods and/or services
similar to those cancelled, with such terms and conditions and in such manner as it deems fit and the Contractor shall
be liable to the Employer for the extra expenditure, if any, incurred by the Employer for arranging such procurement.  

2.44 Unless otherwise instructed by the Employer, the Contractor shall continue to perform the 
contract to the extent not terminated.

Notice and rectification period should be provided for here). RFQ cum RFP provisions shall remain unchanged.
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41 40 Clause 2.52 (Arbitration)

The arbitration shall be governed by the Arbitration & Conciliation Act, 1996 or any statutory
amendments/modifications thereto for the time being in force. The arbitration proceedings shall be held at New
Delhi by a Sole Arbitrator who shall be appointed by SPV and whose decision shall be final and binding upon the
Parties. The Contractor hereby confirms that he/she/it shall have no objection to this appointment.

Unilateral appointment of arbitrator is not permissible under the law , Pls edit. RFQ cum RFP provisions shall remain unchanged.

42
Clause XIV
Remedies 

The Receiving Party understands and acknowledges that any disclosure or misappropriation of any of the Confidential
Information in violation of this Agreement may cause the Disclosing Party irreparable harm, the amount of which may
be difficult to ascertain and, therefore, agrees that the Disclosing Party shall have the right to apply to a court of
competent jurisdiction for an order restraining any such further disclosure or misappropriation and for such other
relief as the Disclosing Party shall deem appropriate. Such right of the Disclosing Party shall be in addition to
Remedies otherwise available to the Disclosing Party at law or in equity”. 

Arbitration as a method of dispute resolution should be specifically provided for in this Agreement as well. “
Any dispute or difference arising out of this contract shall be finally settled through arbitration, governed by the
Indian Arbitration and Conciliation Act, 1996, as amended from time to time, by a sole arbitrator to be jointly
appointed by the Employer and the Seller/Service Provider. The seat of arbitration shall be New Delhi. The
arbitral award shall be reasoned and will be final and binding on the parties. Subject to the aforegoing, courts
at New Delhi shall have sole and exclusive jurisdiction.”

RFQ cum RFP provisions shall remain unchanged.

43 Pls add Limitation of liability clause not provided for in the entire RFP

“(a) Notwithstanding anything in this Contract, the Seller shall not be liable for indirect, special, third party
incidental, exemplary, or consequential damages, including without limitation loss of use, loss of savings, loss of
revenues, loss of business, lost profits, data, or goodwill, whether based on breach of warranty or other
contract breach, negligence or other tort or on any strict liability theory.

(b) Subject at all times to the above subclause (a), the aggregate cumulative liability of the Seller, including
without limitation liability resulting directly or indirectly from breach of contract, breach of a duty of care or
statutory duty or product liability, shall in no event exceed the amount of total price of the contract price.
(c) Nothing in subsection (b) and this subsection (c) shall exclude or limit the liability of the Seller, in
circumstances where the losses claimed are alleged to have resulted from (i) personal injury or death arising in
or out of the Seller’s negligence; (ii) any fraud or fraudulent conduct on the part of the Seller, or (iii) any other
liability that cannot be excluded by law, and where (in each case) such fault or liability on the part of the Seller,
is adjudicated to be the cause of the losses.”

RFQ cum RFP provisions shall remain unchanged.
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44 8 xii.

Bidder shall obtain requisite approvals/ NOC from Atomic Energy Regulatory Board (AERB).
Bidders to be responsible for all compliances and clearance required from AERB/Statutory bodies including safety,
security of the equipments till the final handing over of the equipment to the Truck Scanner Operator / authorized
representative of IICC Limited.

As per regulatory norms for such system, To get AERB approval is the responsibility of the Purchaser .
Shortlisted Bidder can support for the documentation. Any delay in approval from AERB will be
facilitate by Purchaser. 

RFQ cum RFP provisions shall remain unchanged.

45 9 xviii. Successful bidder shall submit a Performance Security within 15 days of the Notification of Award. (Form 5). Requested to amend as 30 days RFQ cum RFP provisions shall remain unchanged.

46 9 xix Successful bidder (Contractor) shall sign the contract within 21 days of Notification of Award. Requested to amend as 30 days RFQ cum RFP provisions shall remain unchanged.

47 9 xx. Contractor shall submit a Time Schedule (Bar Chart) within 15 days of Notification of Award. Requested to amend as 30 days RFQ cum RFP provisions shall remain unchanged.

48 9 xxii.
Contractor shall obtain requisite approvals from Atomic Energy Regulatory Board (AERB), as per their prescribed
procedure, till the handing over of the Scanner Facility to the Truck Scanner Operator/ authorized representative of IICC 
Ltd.

As per regulatory norms for such system, To get AERB approval is the responsibility of the Purchaser .
Shortlisted Bidder can support for the documentation. Any delay in approval from AERB will be
facilitate by Purchaser. 

RFQ cum RFP provisions shall remain unchanged.

49 10 xxv.
Contractor shall obtain requisite approvals/ clearances from Port authorities, Customs and other statutory bodies (as
applicable) as per their procedure. Only supporting documents shall be provided by IICC Limited.

Please list out the types of approval. The Clause is self explantory. The bidder has to obtain all the requisite approvals. 

50 10 xxvi
Contractor shall submit to the Employer the Factory Acceptance Test (FAT) with all supporting documents within one
months and Site Acceptance Test (SAT) procedure documents within four months of the Notification of Award.

Requested to provide more time for submission of FAT documents. RFQ cum RFP provisions shall remain unchanged.

51 10 xxvii.

FAT will be conducted by a third-party inspection agency (TPIA) from the list of the vendors namely 1) Bureau Veritas;
2) TUV; 3) SGS to be hired by the Contractor and approved by IICC Limited. The cost of hiring, inspections, travelling and
any expenses related to carrying FAT shall be borne by the Contractor including visits to countries outside India and
within India. The Employer would be intimated by the Contractor well in advance about the dates of Inspection to be
carried. The Employer reserves the right to carry inspection at the source of origin or at Project premises as the
situation permits. The Contractor is required to facilitate all arrangements to the Employer within India or outside India
to carry such inspections to the complete satisfaction as per the provisions of the Contract.

Please clarify this clause. FAT- arrangement of the Employer with in India or outside india. Who will
borne this cost. 

 The Contractor is required to make/facilitate all arrangements within India or outside India to carry 
such inspections by the TPIA and the Employer as per the provisions of the Contract at its own cost . 

52 10 xxix
Contractor shall complete site preparation works (Civil, Mechanical, Electrical, Plumbing, Fire Protection System and ICT
works) and site activities prior to receipt of the Gantry Based System for installation.

Plseaseclarify for Gas pipeline at Installation site, Trees at site, installed Electric Substation route and
need to provide clear site before start of any work

During site visit held on 29th Jan 2024 all such details were clarified. Also, refer drawings attached in
Corrigendum-2

53 24
PERFORMANCE SECURITY
1.60

The successful Bidder must submit performance security within (15) fifteen days from the date of notification of award. Requested to amend as 30 days RFQ cum RFP provisions shall remain unchanged.

54 25
CONTRACT PRICE
1.66

The Contract Price shall not be subjected to any adjustment in respect of rise or fall in the cost of labour, materials,
currency rate variation, devaluation or any other matter having implication on the cost of the execution of the Contract
and adjustments for subsequent legislation, statute, ordinance, decree, law, regulation that may occur in the country in
which the Full Body X-Ray Truck Scanner (Gantry Based) System is being manufactured or implemented.
Comprehensive Annual Maintenance charges for post warranty maintenance shall include the cost of spare parts that
will be required to be replaced & consumables, inclusive of taxes and duties, labour cess etc.

Requested to amend remove consumables. RFQ cum RFP provisions shall remain unchanged.

55 26 & 27
Stages and Method of 
Payment

Requested to amend the payment terms as follows:
 1. 50% advance post signing the Contract , performance BG will be provided.
2. 40% At the time of Shipment arrival notification given to buyer before delivery at site. ( with in 30
days for this payment) 
3. 10% at the time of Installation & Handover . ( with in 30 days for this payment )

RFQ cum RFP provisions shall remain unchanged.

56 27
Retention Money
1.75

Retention money shall be deducted from each running/ final bill of the contractor @ 5% (five per cent only) of the gross
value of the Running Account/ final bill. No interest shall be payable to the Contractor on the amount retained in cash
towards retention money.

Requested to delete this Clause. Please refer Corrigendum-2 for revised Clause.

57 29
DATA SHEET
1.78

Completion Time from the date of award
: 10 months (complete in all respects

Requested to amend as 15 Months from the date of Award. Please refer Corrigendum-2 for revised Clause.

58 32
PERFORMANCE SECURITY
2.7

PERFORMANCE SECURITY
2.7 Within fifteen (15) days of the issue of notification of award (LOA) by

Requested to amend this to 30 days RFQ cum RFP provisions shall remain unchanged.

59 33
INSPECTION AND QUALITY 
CONTROL
2.12

The Employer and/or his representative(s) will, carry out Factory Acceptance Tests (FAT) as per the terms of the
contract at the Contractor’s premises or the premises of the sub contractors of the Contractor before despatch of
goods to check if the goods and related services conform to and perform as per the specifications and quality control
requirements of the contract.

Please clarify the No of people for this FAT Number of people will depend on case to case basis.

60 36
SUB-CONTRACTS
2.28

The Contractor shall not sub-contract for facility construction/ works without the approval of the Employer. Please clarify Contractor has to take prior approval before appointing sub-contractor
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61 38
LIQUIDATED DAMAGES
2.39

If the Contractor fails to complete the work or deliver any or all of the goods or fails to perform the services within the
delivery schedule, unless such failure is due to a Force Majeure event, the Employer shall, without prejudice to other
rights and remedies available to the Employer under the contract, deduct as liquidated damages 0.5% percent of the
delivered price of the delayed goods and/or services for each week of delay or part thereof subject to a maximum
deduction of 10% percent. Further, during the above mentioned delayed period of supply and/ or performance, the
Contractor, notwithstanding any stipulation in the contract for increase in price for any ground, shall not be entitled to
any increase in price, tax and cost, whatsoever, which take place during the period of delay. But, nevertheless, the
Employer shall be entitled to the benefit any decrease in price, tax and cost on any ground during that period of delay. 

Please cap the LD maximum deduction upto 5% only RFQ cum RFP provisions shall remain unchanged.

62 42 3.1 (iii) Obtaining regulatory and statutory clearances; This will be responsibility of the purchaser . Requested to amend as this clause RFQ cum RFP provisions shall remain unchanged.

63 42 3.1 (vii) Product Support for fifteen years after two years’ warranty period Requested to amend as Product support for 10 years  from the date of Installation. RFQ cum RFP provisions shall remain unchanged.

64 42 3.1 (viii) Provide upgrades from time to time Pls remove. : Any upgrade cost will be borne by buyer. This will be chargeable. RFQ cum RFP provisions shall remain unchanged.

65 42
REGULATORY 
REQUIREMENTS
3.4

The Contractor shall obtain all requisite clearances in this regard and shall also make payment of fee/processing
charges/ deposits, as required. Further, the Contractor will be required to provide type test certificate from AERB for
the Full Body X-Ray Truck Scanner (Gantry Based) System being offered along with the bid. Wherever, the application
for approval has to be obtained from the Authorities, the Employer shall assist the Contractor in getting the said
approval and the contractor shall prepare all such documents as are necessary to obtain the clearances and shall also
make requisite payments, if any. 

All requisite clerances will be only supported by us. RFQ cum RFP provisions shall remain unchanged.

66 43 3.6 (xiii)
Obtaining NOC from all such statutory authorities for successful commissioning and functionality and handing over shall
be the scope of bidder.

Please amend this clause. It will be the buyer responsibility. RFQ cum RFP provisions shall remain unchanged.

67 43 3.6
In case of any additional statutory or functional requirements which are necessary for commissioning & functionality of
the facility, the bidder shall consider all those costs in bid price.

Any addtional requirement as suggested by statutory requirement will be borne by buyer at additional
cost. 

RFQ cum RFP provisions shall remain unchanged.

68 44 3.6
The selected bidder shall be required to submit the final layout plan, design to the most suitable conditions to the
Employers requirement and with the best engineering practices for the approval of the Employer within 15 days of the
award of the Contract.  

Please ammend this to 45 days post clear site handover. RFQ cum RFP provisions shall remain unchanged.

69 45
SITE WORKS
3.7

The site works will have to be carried out on developed/ undeveloped piece of land. Hence,the Bidder is advised to visit
the site of installation, at his own expenses, so as to have first-hand assessment of the extent/type of construction
work involved at each site, its surrounding and availability of services. Prospective bidders may contact the Employer
during the site visit for obtaining relevant information relating to site and other associated activities required for
installation and commissioning of Full body X ray truck scanner (Gantry based).

Please provide the build up area and capture in the tender document

please refer Clause 3.6 - 
Concept layouts of the facility and building (Control room) are enclosed in Appendix-II which is
minimum requirement. In case of any additional statutory or functional requirements which are
necessary for commissioning & functionality of the facility, the bidder shall consider all those costs in
bid price. 

Notwithstanding to above, the requirement provided in the Appendix-II is minimum. 

The selected bidder shall be required to submit the final layout plan, design to the most suitable
conditions to the Employer's requirement and with the best engineering practices for the approval of
the Employer within 15 days of the award of the Contract.  

70 46 3.9 (g)
The Contractor shall get the design of the facility including the Fire arrangements approved from SDMC and Delhi Fire
Services before submission of detailed design.

Fire arrangement approval will be the responsibility of the buyer. RFQ cum RFP provisions shall remain unchanged.

71 46 3.10

Equipment/ components/ systems/ assemblies, materials, etc. available in India should be used in constructing and
equipping the Facility. Furniture & fixture required for the Facility under Make in India plan except those not
manufactured in India but required for successful commissioning of the entire project shall be of approved make,
quality and numbers and as approved by the Employer. All materials & items used in the construction of Facility should
be new, of reputed brand/make and of tested quality (supported by test certificates from the manufacturer or Govt.
approved laboratory). Three levels of quality control & surveillance checks should be employed during the construction
phase; by utilising the services of duly qualified & experienced staff.  

Please clarify the Quantity and numbers Contractor to specify the same in his design which is to be approved by the Employer.

72 47 3.12
Obtaining Electrical Inspector’s and any other statutory clearances (BSES Rajdhani) should be responsibility of
Contractor.

Please remove this clause. All approvals will be arranged by buyer. RFQ cum RFP provisions shall remain unchanged.
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73 49
SITE FACILITIES
3.20 (a)

Contractor may construct temporary buildings associated with site administration, car parks, cycle stands and access
ways shall also be constructed.

Please clarify
Temporary buildings/construction/ancillary works required for any facilitating SITC of truck scanner 
shall be executed by the Contractor at its own cost. 

74 51
DELIVERY SCHEDULE
3.26

The Contractor shall deliver the Full Body X-Ray Truck Scanner (Gantry Based) System complete in all respect including
successful testing and commissioning System to the IICC within TEN MONTHS from the date of notification of award.

Requested to amend this to 15 months from the date of notification of award Please refer Corrigendum-2 for revised Clause.

75 51
PROGRESS AND 
MONITORING
3.29

Within 15 days of the notification of award of contract, the Contractor should submit a detailed Time Bar Chart/PERT
chart covering key phases of design, manufacture, inspection & testing, site works, supply,

Requested to amend as 45 days RFQ cum RFP provisions shall remain unchanged.

76 52
GENERAL MAINTENANCE 
REQUIREMENTS
3.31

The agreement between the Bidder and the maintenance contractor should clearly specify that the Bidder will provide
all necessary technical support including supply of spares and consumable to the maintenance contractor during the
maintenance period; both during warranty and post warranty; so that the latter can effectively maintain the Full Body X-
Ray Truck Scanner (Gantry Based) System.   

Please remove consumables RFQ cum RFP provisions shall remain unchanged.

77 52
WARRANTY MAINTENANCE
3.32

The Contractor must deploy only qualified and experienced staff in maintenance activities. The spare parts whatever
required shall be provided by the Contractor free of cost. 

Please provide the Manpower requirement at Site. Bidder to assess the Manpower requirement required for the scope of works as per RFP.

78 53 3.35

Sunday and any other Govt. Holidays will be included in the maximum time limit prescribed therein for attending and
making the equipment operational. If the Full Body X-Ray Truck Scanner (Gantry Based) System remains
non–operational continuously beyond this time limit, 1% of the CAM cost will be deducted for every such day or part
thereof.

Please remove Sunday and Govt. Holidays RFQ cum RFP provisions shall remain unchanged.

79 53
SOFTWARE & SOFTWARE 
UPGRADES
3.40

The Contractor shall agree to provide copies of as-built software in executable code that are installed in the system at
all levels. It shall also state the Hardware that needs to be in place for implementation ensuring that the system un-
availability is minimal. The Contractor shall also comply and guarantee software upgrades for the service life of the
scanner. Commercial image processing software, if used, should be provided with each set of the image inspection unit
(work station).

Please remove this clause RFQ cum RFP provisions shall remain unchanged.

80 53
SOFTWARE & SOFTWARE 
UPGRADES
3.41

Taking into account the operational requirements of the Employer, there may be a need to customize some portion of
the software. Contractor should agree for such customization, which is expected to be limited, at no extra cost.

Please remove this clasue RFQ cum RFP provisions shall remain unchanged.

81 67
FACTORY ACCEPTANCE 
TESTS (FAT)
4.6 (1)

Submission of FAT document: Shall be made available to the Employer for review within one months of the notification
of award.

Requested to provide more time for submission of FAT documents. RFQ cum RFP provisions shall remain unchanged.

82 24 1.59 clause 

After acknowledgement of the LOA as aforesaid by the Selected Bidder, it shall cause the bidder to execute the
Agreement within a period of 21 working days from the issuance of LOA. The Selected Bidder shall not be entitled to
seek any deviation, modification or amendment in the Agreement.

Execution of contract: After acknowledgement of the LOA and furnishing of Performance Security as aforesaid by the
Successful bidder, it shall execute the Contract as attached with this RFQ cum RFP document within 21 (twenty-one)
days from the date of issue of LOA. The Successful bidder shall not be entitled to seek any deviation in the Contract.

Agreement need to be as per mutual agreement & bidder can seek modification or amendment in the
agreement.

RFQ cum RFP provisions shall remain unchanged.

83 39 Clause 2.42,2.43,2.44 

2.42 Without prejudice to any other contractual rights and remedies available, the Employer may, by written notice of
default sent to the Contractor, terminate the contract in whole or in part, if the Contractor fails to deliver any or all of
the goods or fails to perform any other contractual obligation(s) within the delivery period specified in the contract, or
within any extension thereof granted by the Employer.
2.43 If the Employer terminates the contract in whole or in part, the Employer may procure goods and/or services
similar to those cancelled, with such terms and conditions and in such manner as it deems fit and the Contractor shall
be liable to the Employer for the extra expenditure, if any, incurred by the Employer for arranging such procurement.  

2.44 Unless otherwise instructed by the Employer, the Contractor shall continue to perform the 
contract to the extent not terminated.

Notice and rectification period should be provided for here. RFQ cum RFP provisions shall remain unchanged.
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84 9 xxiii 

Contractor shall take timely steps to obtain export Licence(s) as may be required under the laws of ’country of
origin’.
The contractor shall ensure strict compliance to PPP-MII Order 2017 and its subsequent amendments issued by
Department of Industrial Policy and Promotion, Ministry of Commerce and Industry, Government of India.
Also, all the guidelines pertaining to Government of India must be followed for procurement.

As per the order issued by Department for Promotion of Industry and Internal Trade (DIPP) Public Procurement
(Preference to Make in India) P- 45021/2/2017-PP(BE-II) dt. 04th June 2020 the purchaser reserves the right to give
preference to the local supplier. A local supplier (definition of ‘Iocal supplier’ is given in clause 2 of the aforesaid
order of DIPP) has to submit the following along with their tender(s) failing which their bid will be evaluated without
such preference mentioned in the DIPP order dated 04th June 2020.

Please clarify whether costs associated with civil and site works and CAMC services will be accountable
for Class I or Class H Local Supplier.

Relevant statutory and Government regulations in force shall be applicable for all works
during SITC and CAMC stage.

85 14 1, 1.6
The bidder should be one of the following:
a) Original equipment manufacturers (OEM) of the scanners with an Indian subsidiary or a Consortium member;
b) Indian subsidiary or Consortium (not exceeding 3 entities) authorised by OEM;

86 14 1, 1.8 Financial Capacity 

a) The average annual financial turnover during last three financial years ending 31st March 2023, should be at least
30% of the Estimated Bid Price of Rs.39,08,45,000/— i.e., Rs.11,72,53,500/—. The Bidder should submit copies of
Audited Balance sheets and auditor's report / CA Certificate for the Financial Years viz FY 2020 — 21, FY 2021 — 22
and FY 2022 — 23. Turnover shall be considered only from Similar works.
b) The bidder should have minimum positive Net Worth of 30% of the Estimated Bid Price of Rs. 39,08,45,000/- i.e.,
Rs.11,72,53,500/— at the end of financial year i.e., FY 2022-23.

87 77 5, 5.2 Price Bid Part A: Price Schedule Bid Currency: INR only
Reference to bid currency, please clarify whether foreign portion of supply(ies) can be quoted in USD
and local portion including civils and CAMC services in INR.

All values to be quoted in Indian rupees only. 

88 29 1, 1.78 (7) (Data Sheet) Completion Time from the date of award: 10 months (complete in all respects)

Historically, it has been observed and experienced that (Data Sheet) the readiness of the site and
handing over the clear, unobstructed site to contractor for construction takes long time and further
monsoon weather also disrupt the site construction work.

We recommend that about 11 months to be ready for System FAT — however, we would recommend
for an inventory FAT — that would save 4 to 6 weeks. In case of full FAT of erectant equipment, after
FAT, OEM will have to dismantle the system and ship to India which will take about 2 months. If the
civils are ready, it will take 2 months to install and commission and make it ready for SAT. Any 30-day
trial will need to occur after that. Adding that all up means it’s 16 months minimum and a very tight
schedule with no room for issues to occur.

We would recommend that all approvals for the work need to be in place before the time clock would
start on the project. That includes any regulatory body like AERB, any other regulatory/ statutory body,
etc., 
Any subsequent approvals requiring review by the customer must be completed in less than 5 days, else
additional time will be added to the delivery timeframe. Prompt attendance at any FAT/SAT would also
be required. 

If the FAT is delayed unnecessary outside of the control of the contractor, then addition time shall be
added the project duration accordingly.

Please refer Corrigendum-2 for revised Clause.

89 57
4, 4.2 (15)(b) Data/Image Processing 

Hardware
Monitors to be minimum 24” LED colour having resolution 1920X 1080 or better. One of the displays to be on a
reasonably larger LED screen (over 60”) without any distortions or loss of resolution

Please clarify the purpose of Large size LED Screen (over 60") RFQ cum RFP provisions shall remain unchanged.

a)   Adequate number of sensors to be provided to detect when all type of vehicles like Truck/trailer /cargo
vehicle/four wheeler etc. is approaching, entering and exiting the Scanner Facility.

Request to please add below clause with respect to safety of vehicles not to be scanned.

b)   Sensors must detect the height of the truck so as to protect the scanner system from over-dimensioned
conveyance, if any. A bye-pass lane to be provided for such conveyances.

'Sensors must detect presence of any car or other passenger vehicle; if accidentally pass through, so
that these are not scanned'.

c)   Sensors to be provided to determine the end of all type of vehicles like Truck/trailer/cargo vehicle/four wheeler
etc. such that the X-ray generator is put OFF as soon as the end of the vehicle is detected.

RFQ cum RFP for Supply, Installation including Civil, MEP, ICT works, Testing & Commissioning (SITC) and Comprehensive Annual Maintenance (CAM) of Full Body X-Ray Truck Scanner (Gantry Based) at IICC Dwarka -Response to Pre-bid queries

4, 4.2 (19) Sensors RFQ cum RFP provisions shall remain unchanged.90 58

Please refer Clause 1.6, 1.7, 1.8, 1.9 and 1.10 of the RFQ-cum-RFP.
In case of participation from 100% Indian subsidiary of foreign OEM, can Indian Subsidiary use the work
experience and financial credentials of their parent company (Foreign OEM).
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91 60
4, 4.2 (30) Inter-linkage with the 

command centre

a)   System must be able to receive/send information in respect of all type of vehicles like Truck/trailer/cargo
vehicle/four wheeler etc. being scanned and display it along with the image so that the operator can compare the
image with the data and draw his conclusions.

b)   System must store the image and data in the server and export the image and data into the server of llCC/ Truck
Scanner Operator. System must enable remote login with full functionality into the server by IICC/Truck Operator
personnel from main security control centre and Security control centre anywhere in the project site.

With respect to interlinkage of scanner server with IICC server and EDI network, we hereby request to
please provide the details of centralized command and control centre including location, drawings,
layout identifying location of remote login workstation. Also, please confirm who would be providing
interconnection (network connectivity) between Scanner facility and Centralized Command and Control
Centre.

RFQ cum RFP provisions shall remain unchanged.
Additionally, Vendor has to supply the required fiber cable/ networking devices/
components / Server / software/ licenses at both ends to make the full integration of
Scanner server with IICC server placed at Main Data Center & Backup Data Center with
high availability mode in a client-server architecture and with minimum 10 no. of client
licenses. 

92 42 4, 4.3 (1) Object to be scanned

All type of vehicles allowed to be operated on Indian roads as per Indian Motor Vehicle Act, Ministry of Transport,
Govt of India, including Standard Containers (20 foot to 40 foot), Truck/trailer/cargo vehicle/ four wheeler etc used
in international trade loaded on to truck-trailers (approx. size of the conveyance: 3.50 m Width, 5.5 m Height, Max
weight of conveyance — 70 MT).

Reference to the Indian Motor Vehicle Act mentioned in the tender requirements, as per Indian Motor
Vehicle Act, Ministry of Road Transport and Highways, Govt. of India, notification vide GSR No. 414(E)
dated 26th June 2020, the maximum permissible height of any vehicle to ply on Indian Roads is 4.75
meters. 
Thus we request to amend the maximum height of conveyance to be scanned is 4.75 meters.

Refer Corrigendum-2.

93 63 4, 4.3 (7) Environment
Operating temperature (0° to +50 degree Centigrade), humidity (0 to 100%); environment of Delhi NCR and driving
rain (50-100 mm per hour) with wind speed up to 140 kmph.

We request to please consider and amend this requirement - Humidity 0 to 95%. RFQ cum RFP provisions shall remain unchanged.

94 68 4, 4.6 (10) Dispatch of Scanner
Contractor shall dispatch the Full Body X-Ray Truck Scanner (Gantry Based) System or its sub-system (in case partial
FAT has been agreed upon) only after FAT has been carried out and the Full Body X-Ray Truck Scanner (Gantry
Based) System is accepted by the Employer/Employer’s representative

Reference to requirement of partial FAT mentioned in tender, it is proposed to recommend inventory
FAT. In case the FAT of the fully operational FBTS (Gantry Based), then the contractor will need to fully
assemble the Gantry for FAT and deconstruct the gantry after FAT, adding to additional cost and time.

However, upon arrival of scanner equipment at site, SAT shall be carried out on the scanner system as a
whole.

RFP provisions shall remain unchanged.

95 70 4, 4.7 (8) Employer interfaces test

This is to review the Employer interface for the system together with representatives (Operators & image
interpreters) of the Employer. It will require making checklists and evaluate every screen shot and dialog box. The
test is to verify the user friendliness of control and imaging software. Observations should be logged and if required
adjustments should be made and noted. This will also test the connectivity of the Contractor’s system to the
Employer’s EDI system and transport of the images to the Employer’s network for review and interpretation at off-
site locations. The result of this test should be documented.

With respect to Interlinkage of scanner server with IICC server and EDI network, we hereby request to
please provide the details of centralized command and control centre including location, drawings,
layout identifying location of remote login workstation. Also, please confirm who would be providing
interconnection (network connectivity) between Scanner facility and Centralized Command and Control
Centre.

RFQ cum RFP provisions shall remain unchanged.
Additionally, Vendor has to supply the required fiber cable/ networking devices/
components / Server / software/ licenses at both ends to make the full integration of
Scanner server with IICC server placed at Main Data Center & Backup Data Center with
high availability mode in a client-server architecture and with minimum 10 no. of client
licenses.

96 3, 3.9 (a)

Foundation of the structure/buildings should be decided based on the geotechnical survey carried out by the
contractor. Design of the foundation shall be carried out as per respective BIS codes & standards. Concrete pad
should be designed after considering the soil conditions and should be as per Indian Road Congress specification IRC
58:2002 (Guidelines for design of plain jointed rigid pavement for highways). Sub-grade soil should be treated
suitably to increase the bearing capacity. Expansive soil at top level should be removed up to minimum 300 mm
depth. It should be backfilled with compacted murrum before soling. Consolidation of soil may also be required in
certain cases. Approach roads should be as per the specifications of Ministry of Road & Highways and in compliance
to the “CC project standard specification for integration with the planned/developed infrastructure

The detailed drawing of “CC planned/ developed structure nearby the proposed scanner facility shall be
shared in DWG and PDF formats. Length of the approach and exit road envisaged from the scanner
facility boundary to the external roads may be indicated.

Refer drawings attached in Corrigendum-2

97 58 4, 4.2 (17) Net-working
c) Two DB Servers at scanner station having connectivity and compatibility to external (away from site) network for
data retrievals and image manipulation along with the requisite software and hardware.

Scope to be specified.
RFQ cum RFP provisions shall remain unchanged.
Additionally, the vendor system shall have the compatibility to connect with external
disaster recovery servers in HA mode with Internet connectivity.

98 43 3, 3.5 & 3.6 Site work and Site Services
Site work and Site Services, Civil works: As per the tender, the dimensions shown for truck scanner is 32 m x 15m
and for control room is 16m x 9m.

Dimensions of the scanning area would be in accordance with the AERB regulations and may exceed the 
indicated dimensions of 32m x 15 m. Also, as shown in concept layout, both said structures would be
inside the boundary. So, the clear permissible boundary of the facility and its dimensions shall be
identified and informed.

Refer drawings attached in Corrigendum-2

99 43 3, 3.5 & 3.6 Site work and Site Services Site work and Site Services, Civil works
Please clarify if there are any existing services located underneath the proposed truck scanner site,
including under roadways leading to and from the site. If yes, please provide the details including
drawings, scope of work related to re-routing of such services.

Refer drawings attached in Corrigendum-2
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100 43 3, 3.5 & 3.6 Site work and Site Services Site work and Site Services, Civil works We request to please provide Geo-technical reports / data pertaining to proposed site.

Link for accessing the geotechnical data is given below:

https://iiccl.dpiit.gov.in/tenders

(Note: This is being shared for reference only. The bidder to make his own
investigations/assessment regarding geotechnical data. No claim shall be acceptable at a
later stage for any variation in the geotechnical data provided with the RFP.

101 43 3, 3.5 & 3.6 Site work and Site Services Site work and Site Services, Civil works We request to please provide topographic survey report of the proposed scanner site. Refer drawings attached in Corrigendum-2.

102 43 3, 3.5 & 3.6 Site work and Site Services Site work and Site Services, Civil works We request to please provide type of foundation for nearby existing building.
The selected bidder shall be required to submit the final layout plan, design to the most
suitable conditions to the Employers requirement and with the best engineering
practices for the approval of the Employer within 15 days of the award of the Contract.  

103 43 3, 3.5 & 3.6 Site work and Site Services Site work and Site Services, Civil works
We request to please provide Plinth level details as below:
a) Highest flood level.
b) Level of approach road and exit roads. Existing drainage arrangement around the site of installation.

Refer drawings attached in Corrigendum-2.

104 43 3, 3.5 & 3.6 Site work and Site Services Site work and Site Services, Civil works
We request to please provide the source of water location and distance for tapping to proposed
scanner site.

Refer drawings attached in Corrigendum-2.

105 43 3, 3.5 & 3.6 Site work and Site Services Site work and Site Services, Civil works
We request to please provide the details as below:
a) Will the supply of power during regular operation of the facility be on chargeable basis?
b) The distance between proposed facility to the substation located at DG building in meters?

a) Operation of the truck scanner after SITC is in the scope of the Operator
Company/Property Management Agency deployed by the Employer. However, training
and other support required for operation of the truck scanner as per RFP provisions shall
be provided by the Contractor.
b) Refer drawings attached in Corrigendum-2

106 43 3, 3.5 & 3.6 Site work and Site Services Site work and Site Services, Civil works
We request you to please clarify on the below with respect to Site management:
a) For men, material movement to and from site any permission required.
b) Can space for temporary office / storage shed be provided outside construction area.

a) Contractor (Bidder) to obtain all the permssions. 
b) Please refer Clause 3.18 b.

107 43 3, 3.5 & 3.6 Site work and Site Services Site work and Site Services, Civil works
We request you to please clarify whether a dedicated Diesel Generator (DG) set is required to be
supplied for the proposed scanner facility.

Please refer Clause 3.6 xii.

108 43 3, 3.5 & 3.6 Site work and Site Services Site work and Site Services, Civil works
We request you to please provide the details including layouts and drawings of the scanner building to
be construct for day to day scanner operations.

please refer Clause 3.6 - 
Concept layouts of the facility and building (Control room) are enclosed in Appendix-II
which is minimum requirement. In case of any additional statutory or functional
requirements which are necessary for commissioning & functionality of the facility, the
bidder shall consider all those costs in bid price. 

Notwithstanding to above, the requirement provided in the Appendix-II is minimum. 

The selected bidder shall be required to submit the final layout plan, design to the most
suitable conditions to the Employers requirement and with the best engineering
practices for the approval of the Employer within 15 days of the award of the Contract.  

109 14 1.8

a) The average annual financial turnover during last three financial years ending 31st March 2023, should be at least
30% of the Estimated Bid Price of Rs.39,08,45,000/- i.e., Rs.11,72,53,500/-. The Bidder should submit copies of
Audited Balance sheets and auditor's report / CA Certificate for the Financial Years viz FY 2020 – 21, FY 2021 – 22
and FY 2022 – 23. Turnover shall be considered only from Similar works. 
  
b) The bidder should have minimum positive Net Worth of 30% of the Estimated Bid Price of Rs. 39,08,45,000/- i.e.,
Rs.11,72,53,500/- at the end of financial year i.e., FY 2022-23

Please clarify, can the Indian Subsidiary use the financial capacity of its Foreign Parent to satisfy the
condition(s).

Please refer Clause 1.6, 1.7  and 1.8 of the RFQ-cum-RFP.
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110 15
 1, 1.9 

Technical 
Capacity 

Technical Capacity: The Bidder or its OEM shall have experience of having successfully completed similar works 
during last 7 years ending last day of month previous to the one in which applications are invited, which should be 
either of the following and the bidder should be in field of operation for more than two years: 

 -Three similar completed works cosƟng not less than the amount equal to 40% of esƟmated bid price of 
Rs.39,08,45,000/- i.e., Rs.15,63,38,000/- OR

 -Two similar completed works cosƟng not less than the amount equal to 50% of esƟmated bid price of 
Rs.39,08,45,000/- i.e., Rs.19,54,22,500/- of the estimated bid cost OR

 -One similar completed work cosƟng not less than the amount equal to 80% of esƟmated bid price of Rs. 
39,08,45,000/- i.e., Rs.31,26,76,000/- of the estimated bid cost

The offered model should be under commercial production and should have been deployed in field operation for 
more than two years with proven experience (fill-in Form 11). The Bidder should also certify that he or his OEM has 
not been a defaulter in any previous tender or supply in any part in the world and has not been blacklisted in any 
country. 

Please clarify, can the Indian Subsidiary use experience of its Foreign Parent? The clause is self explanatory.

111 18 1.21

The Price bid along with the Letter comprising the Price bid (as per attached excel) shall be uploaded on CPP Portal.
The total amount should be written both in figures and in words. The Price Schedule given in Section 5 should be
attached in price bid. The Lowest Bidder shall be decided on the basis of the total quoted cost (excluding GST) under 
Part A of the Price Schedule for SITC & warranty for 2 years after SITC. and price for CAM quoted in Part B of the
Price Schedule for 8 years of CAM (after completion of warranty period of 2 years from SITC). 

112 91
FORM 2 (A2) – CONDITIONS OF 

CONTRACT FOR CONSORTIUM BID ; 5.2

The Parties do hereby undertake and declare that the Lead Member shall represent all the members of the
Consortium and shall at all times be liable and responsible for discharging the functions and obligations of the
Consortium; and that each member of the Consortium shall be bound by any decision, communication, notice,
action or inaction of the Lead Member on any matter related to this Agreement and the “IICCL/SPV” shall be entitled
to rely upon any such action, decision or communication of the Lead Member. The “IICCL/SPV” shall have the right
to release payments solely to the Lead Member and shall not in any manner be responsible or liable for the inter se
allocation of payments among members of the Consortium.

113 20 1.30

The BID Security (Refundable) drawn in favour of India International Convention and Exhibition Centre Limited
payable at New Delhi of Rs.1,17,25,000/- (Rupees One Crore Seventeen Lakhs Twenty-five Thousand only) is to be
submitted through BG in the form of an irrevocable and unconditional bank guarantee issued by nationalized bank,
or a commercial Scheduled Bank in India in favour of the Employer in the format at Form 4 ("Bank Guarantee") and
having a validity period of not less than 180 (One hundred Eighty) days from the BID Due Date, excluding a claim
period of 45 (forty-five) days, and may be extended as may be mutually agreed between the Employer and the
Bidder from time to time or Insurance Surety Bonds, account payee demand draft, fixed deposit receipt, or banker's
cheque/ RTGS drawn in favour of India International Convention and Exhibition Centre Limited payable at New Delhi.
For Consortium, the bid security shall be submitted only in the name of the Consortium Firm and not in the name of
constitueat he or h

In case of bid is by Consortium then bid security shall be submitted only in the name of the Consortium
and not in the name of constituent member. However, no further reference 
of the term ‘Consortium Firm’ was found at other places in the RFP. In this connection, kindly clarify : 
a) whether an unincorporated consortium can submit the bid for the RFP defining the share, roles and
responsibilities of each member?  
b) on such case, will the respective payments be released to each member separately? 

If the bidder is a Consortium, the requirements of the Consortium as specified in detail in
Form 2 (Consortium Agreement) of the RFQ-cum-RFP are required to be fulfilled.

114 9
 1, 1.1 
xxiii. 

Contractor shall take timely steps to obtain export licence(s) as may be required under the laws of ’country of
origin’.
The contractor shall ensure strict compliance to PPP-MII Order 2017 and its subsequent amendments issued by
Department of Industrial Policy and Promotion, Ministry of Commerce and Industry, Government of India.
Also, all the guidelines pertaining to Government of India must be followed for procurement.
As per the order issued by Department for Promotion of Industry and Internal Trade (DIPP) Public Procurement
(Preference to Make in India) P- 45021/2/2017-PP(BE-II) dt. 04th June 2020 the purchaser reserves the right to give
preference to the local supplier. A local supplier (definition of ‘local supplier’ is given in clause 2 of the aforesaid
order of DIPP) has to submit the following along with their tender(s) failing which their bid will be evaluated without
such preference mentioned in the DIPP order dated 04th June 2020. 

Please clarify, if the bidder is Foreign Parent and Indian Subsidiary (with separate payments to each)
then how will the Local Content be calculated.

Please refer Clause 1.10 of the RFQ-cum-RFP. Only one bid can be submitted by each
OEM - either by the OEM himself or by his Indian subsidiary. The bid is to be quoted in
Indian currency only.

Part A comprises of 2 portions – (a) SITC of scanner and (b) Civil works, etc.  

Please clarify, can the Foreign Parent and Indian Subsidiary jointly make the bid for Part A wherein 
payment for SITC of Scanner can be released to Foreign Parent and payment for Civil works to the 
Indian Subsidiary. 

Please refer Clause 1.6 and 1.10 of the RFQ-cum-RFP, which are self-explanatory.
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